

PROJECTS IN DESIGN

Project #	Project Name	Project Status	Project Funding	Project Manager
PJ 1854	Marsh Drive Bridge Over Walnut Creek Channel Seismic Retrofit	<p><i>Retrofit the Marsh Drive Bridge over Walnut Creek to meet current seismic standards.</i></p> <p>On March 11, 2015 the I&F Committee approved the transfer of lead agency to Contra Costa County. On July 16, 2015 the County submitted a Highway Bridge Program (HBP) application to Caltrans to replace Marsh Dr. bridge.</p> <p>On 9/22/15 staff submitted a letter to Caltrans requesting permission to transfer lead agency. CCTA informed the City that they would forward the letter to the California Transportation Commission for review.</p> <p>On October 1, 2015 Caltrans notified the County and the City that the Marsh Drive Bridge #28C-0442 has been accepted as a bridge replacement under the HBP.</p> <p>On 10/22/15, staff provided a copy of the 9/22/15 letter to Caltrans. On 6/7/16, Contra Costa County Public Works met with Caltrans for field review. The County is now the lead agency for this project.</p>	Gas Tax; AB2928; Federal/State Seismic Funds; General Fund	<p style="text-align: center;">Mario Camorongan mario.camorongan@cityofconcord.org 925-671-3021</p>
PJ 2060	Citywide Bridge Repair Program	<p><i>Maintenance repairs to bridge structures in the City.</i></p> <p>Group-2 Bridges: Environmental clearance effort is on-going.</p> <p>Staff is currently in review of: CEQA - Mitigated negative declaration NEPA - Biological opinion</p> <p>Design of Group-2 Bridges is underway. The Environmental Notice of Intent (NOI) has been advertised; awaiting approval from the State Clearing House.</p>	Measure-J; Gas Tax; Measure-C; and Federal Grant Funds	<p style="text-align: center;">Mario Camorongan mario.camorongan@cityofconcord.org 925-671-3021</p>

PROJECTS IN DESIGN

PJ 2111	Market Street Undergrounding	<p><i>Underground the overhead utility lines along the easterly side of Market St. fronting the Chuck E. Cheese property.</i></p> <p>Project is in Rule 20A PG&E undergrounding queue. Awaiting approval of new PG&E general conditions.</p>	Rule 20A; Developer Funds	<p style="text-align: center;">Bernard Enrile bernard.enrile@cityofconcord.org 925-671-3031</p>
PJ 2206	ADA Barrier Removal for City Facilities (Park Facilities)	<p><i>Perform barrier removal projects in various City Park facilities.</i></p> <p>Advertise</p> <p>Staff received approval from EBRPD to reallocate this funding to Ellis Lake Park. Project no longer in program.</p>	Measure WW	<p style="text-align: center;">Mark Migliore mark.migliore@cityofconcord.org 925-671-3422</p>
PJ 2277	Downtown Concord Bicycle Lane Improvements	<p><i>Restriping in order to install Class II bike lanes in downtown Concord, including on (WB) Concord Boulevard and (EB) Clayton Road between Sutter Street and Grant Street, and on Grant Street and Oakland Avenue near the downtown BART station.</i></p> <p>Design of the project is underway and 90% complete. Construction funding allocation approved in October 2016 California Transportation Commission meeting. Request For Authorization package submitted to Caltrans Local Assistance for E-76.</p>	CMAQ; Measure-J	<p style="text-align: center;">Bernard Enrile bernard.enrile@cityofconcord.org 925-671-3031</p>
PJ 2318	Detroit Ave/Whitman Rd Pedestrian Improvements	<p><i>Project will widen the sidewalk on the bridge along with constructing a connection to the existing sidewalk at the north end and a crosswalk at the south end to create a continuous safe passage across the bridge. The traffic striping along Detroit Avenue will require re-striping to accommodate the lane shift due to the new sidewalk on the bridge. All improvements will be done within the City's right-of-way.</i></p> <p>Review of 95% design is underway; awaiting comments from Contra Costa County Flood Control District as this project is over the Pine Creek channel.</p>	Measure J	<p style="text-align: center;">Aldrich Bautista aldrich.bautista@cityofconcord.org 925-671-3028</p>

PROJECTS IN DESIGN

PJ 2319	Monument Blvd. Design Improvements	<p><i>Remove a 200 feet long curb extension on eastbound Monument Blvd (west of Mi Casa Court) to allow for three lanes of traffic to flow continuously from Victory Lane to east of Detroit Avenue for safe and efficient traffic operations on this busy corridor.</i></p> <p>Review of 60% design is complete; comments sent to designer; awaiting 95% submittal.</p>	Measure J 28a	<p style="text-align: center;">Aldrich Bautista aldrich.bautista@cityofconcord.org 925-671-3028</p>
PJ 2334	Willow Pass Restroom, Field 1	<p><i>Demolish restroom at field 1, and replace with new restroom.</i></p> <p>Shop drawings in process. Building reconfigured due to new state requirements. Project bid; low bid above estimate. Project will be recommended for award by City Council on November 1, 2016. Staff continuing pursuing options to execute utility relocation work as quickly as possible.</p>	General Fund	<p style="text-align: center;">Mark Migliore mark.migliore@cityofconcord.org 925-671-3422</p>
PJ 2341	Citywide Sidewalk Replacement Pilot Program	<p><i>This project will bring a contractor on board to perform basic sidewalk, driveway, curb and gutter repairs in an on-call basis.</i></p> <p>Contract has been awarded in Sept. 27th Council meeting. Contract documents are currently being processed. Work orders can be issued beginning in November.</p>	Measure J, Property Owner Contribution	<p style="text-align: center;">Bernard Enrile bernard.enrile@cityofconcord.org 925-671-3031</p>
PJ 2349	Ellis Lake Park Playground Improvements	<p><i>Improve/expand playground; ADA repairs to trail around Ellis Lake.</i></p> <p>Bids opened on October 13th. Staff report under review will be presented to Council for award on November 29th.</p>	General Fund	<p style="text-align: center;">Mark Migliore mark.migliore@cityofconcord.org 925-671-3422</p>
PJ 2352	Meadow Homes Playground	<p><i>Construct playgrounds at Meadow Homes Park.</i></p> <p>Equipment procurement agreement executed; equipment ordered. Site work contract will be presented to Council for award on November 1.</p>	General Fund	<p style="text-align: center;">Mark Migliore mark.migliore@cityofconcord.org 925-671-3422</p>

PROJECTS IN DESIGN

<p>PJ 2354</p>	<p>Farm Bureau Road Phase 2 Complete Streets (Wren Ave to Walnut Ave)</p>	<p><i>Upgrade Farm Bureau Rd from Wren Ave to Walnut Ave to Complete Streets Standards consistent with the conceptual design developed under PJ 2252 (Farm Bureau Rd Pavement Reconstruction - Wren Ave to Clayton Rd). Upgrades will allow members of community to walk and bike safely to adjacent homes and Wren Ave Elementary School.</i></p> <p>Design of the project is underway. A 60% submittal was provided to PG&E to initiate their design of pole relocation. CCTA held a peer review of the plans on July 20th. Design consultant continues to address comments on the plan for a planned completion of the 90% plans.</p>	<p>Measure J</p>	<p style="text-align: center;">Mario Camorongan mario.camorongan@cityofconcord.org 925-671-3021</p>
<p>PJ 2357</p>	<p>FY 15-16 Citywide Curb Ramp Improvements Project</p>	<p><i>This project is a continuation of Project 2325 FY 14-15 Citywide Accessibility Improvements.</i></p> <p>50% design completed and under review. 100% plans, specs, and estimates due end of November.</p>	<p>Measure J; CDBG</p>	<p style="text-align: center;">Bernard Enrile bernard.enrile@cityofconcord.org 925-671-3031</p>
<p>PJ 2361</p>	<p>Measure Q Pavement Repair Project 2 (Project 2361)</p>	<p><i>Pavement rehabilitation improvements on Solano Way from Broadmoor Ave. to City Limit, Wren Ave. from 6th Street to Clayton Way, and Sixth Street from Clayton Road to Willow Pass Road; misc. concrete improvements as needed.</i></p> <p>Revised plans and specs submitted for review Oct. 7, 2016. Schedule to re-advertise Nov./Dec. for a planned award in February 2017.</p>	<p>Measure Q</p>	<p style="text-align: center;">Rod McHale rod.mchale@cityofconcord.org 925-671-3361</p>