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2727 Parkside Circle 

 

April 2, 2016 
 

9:00 a.m. – Continental Breakfast 
9:30 a.m. – 12:00 p.m. – Workshop 

City of Concord 
Senior Center 

2727 Parkside Circle 

AGENDIZED ITEMS - The public is entitled to address the City Council on items appearing on 
the agenda before or during the City Council’s consideration of that item. Each speaker will be 
limited to approximately three minutes. 
  
1 OPENING 
  Roll Call 
   
2. TWO YEAR CAPITAL BUDGET FY 2016-17 AND 2017-18 – presentation on 

the process for developing, needs, and available resources related to funding 
the City’s Two-Year Capital Budget:  Fiscal Years 2016-17 and 2017-18.  
Council will give feedback and make suggestions on the evaluation criteria to be 
used by staff in preparing the Capital Budget.  No final actions will be taken at 
this meeting regarding any specific projects. 

  
3. FY 2015-16, 2016-17 COUNCIL ADOPTED PRIORITY FOCUS AREAS – 

Council will review, discuss, and affirm or modify the Priority Focus Areas.  
Current priority focus areas are long term financial stability, economic 
development, infrastructure maintenance, public safety, organizational health 
and employee success, quality of life, and customer service. 
 

4. RECOMMENDED STRATEGIC INITIATIVES BY PRIORITY FOCUS AREAS & 
CONSTANT FOCUS AREAS FY 2016-17 – staff presentation of Strategic 
Initiatives for Council’s adopted Areas of Priority Focus for Fiscal Year 2016-17.  
Council will discuss, provide feedback, and may propose new or different 
initiatives. 

  
5. ADJOURNMENT 
 
Next Meeting: Special Joint City Council Meeting with MDUSD  
Date: 4/4/16 6:30 p.m. 
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The following is a list of regular Council Committee meeting dates.  Most meetings are held in the 
Garden Conference Room, 1950 Parkside Drive, Concord.  NOTE:  Meetings are subject to change or 
cancellation.  For latest information and committee agendas please call 671-3158. 
 

 
Committee 

 
Chair/Member 

 
Meeting Time 

 
Policy Development & Internal 
Operations 

Hoffmeister/Leone 2nd Thursday at 5:30 p.m. 

 
Housing & Economic Development Leone/Helix 4th Monday at 5:30 p.m. 

Infrastructure & Franchise Helix/Birsan 2nd Monday at 5:30 p.m. 

 
Recreation, Cultural Affairs & Comm. 
Svc. 

Grayson/Hoffmeister 3rd Wednesday at 5:30 p.m. 

 
Youth & Education Birsan/Grayson 3rd Monday at 5:30 p.m. 

 



 

CITY OF CONCORD MEMORANDUM 
Office of the City Manager 

 
 
 
 
Date:   April 2, 2016  
 
TO:   Mayor and City Council Members 
 
FROM:  Valerie Barone, City Manager 
 
SUBJECT: Council April 2 Annual Council Workshop  
 
 
 
Workshop Basics  
 
Attached are the agenda and packet for the Council’s upcoming workshop scheduled for Saturday, 
April 2 at 9:00 a.m. at the Concord Senior Center.  
 
A continental breakfast will be available at 9:00 a.m., the meeting will begin at 9:30 a.m. and end 
at noon. No lunch will be provided. Attire is casual. 
 
The workshop is a noticed public meeting of the City Council, however similar to prior annual 
workshops, the meeting will not be televised. Attending will be the Mayor, Councilmembers, the 
Executive Team and senior members of the management team that oversee capital projects and 
facility maintenance. 
 
The goals for the workshop are:  

(1) Discuss the City’s two-year capital budget development process—including the 
process, infrastructure needs, fiscal resources, and staff’s evaluation criteria for 
proposed projects;  

(2) Affirm the organization’s Priority Areas of Focus for the second year of the two-year 
operating budget; and  

(3) Obtain feedback from Council on the City initiatives being pursued to achieve 
progress in the Council’s adopted Areas of Priority Focus.  

 
Discussion 
 
Capital Budget: At the workshop, Council will discuss the process for developing a two-year 
capital budget and receive a presentation on the City’s infrastructure needs and fiscal challenges 
related to funding capital projects. Staff from the Information Technology Department, the 
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Community & Economic Department’s Engineering Division, and the Public Works Department’s 
Building Maintenance Division will be present to respond to Council members’ questions. Staff 
looks forward to getting feedback from Council on staff’s evaluation criteria because it will 
influence what projects are incorporated into the staff recommended capital budget that Council 
will consider in May and June at their budget workshop and public meetings. 
 
Priority Areas of Focus: As part of preparing the Fiscal Year 2013-14 operating budget the City 
Council began a process of defining priority areas of focus as part of the budget preparation 
process. These Council-adopted areas of focus guide the City’s work efforts and resource 
allocations. This approach has proven to be very successful and helped me guide the Executive 
Team in developing the operating budget and work plans and in developing recommendations to 
the Council throughout the fiscal year. This will be our fourth year using this approach and the 
first year under a two-year operating budget. What makes this year unique is that Council’s adopted 
areas of priority focus last year were established to guide both Fiscal Year 2015-16 and Fiscal 
Year 2016-17. The Council’s Priority Focus Areas are below: 
 
 
 
 

FY 2015-16 and FY 2016-17 
Council Adopted Priority Focus Areas 

(There is no priority to the listing order) 
 
The City Council adopts priority areas of focus as part of preparing its two-year general fund 
budgets. The priority areas of focus can and do change over time. Two areas of priority focus 
that remain constant, however, are customer service and quality of life. You’ll find these listed 
as “Constant Areas of Focus” in the list below. 
 

• Long Term Financial Stability 
 Adopt a balanced two-year budget and a 10-year financial forecast that 

acknowledges unfunded liabilities & deferred maintenance 

 Implement strategies that reduce unfunded liabilities and address the City’s Annual 
Recommended Contributions (ARC) for retiree benefits 

 Outreach to the community on how Measure Q revenues are working for them and 
the City’s responsible use of the revenues 

 Pursue initiatives that enhance the City’s long-term financial stability 
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• Economic Development 
 Select and complete negotiations with a Master Developer for Phase 1 of 

development of the Concord Reuse Project Area 

 Complete negotiations with the Navy on the value structure and transfer approach 
in support of the future development of the Concord Reuse Project Area 

 Select a Master Developer for Phase One development of the Concord Reuse 
Project and make progress on the entitlements necessary for development to occur 

 Initiate and complete work on the Specific Plan for Phase 1 development of the 
Concord Reuse Project Area 

 Implement the Downtown Specific Plan 

 Enhance the City’s economic vitality by adding resources to the program and 
focusing the program on driving investment into the City’s catalyst/high-
opportunity development sites 

 Implement strategies that address blighted and/or vacant properties 

 
• Public Safety 

 Focus all City departments on public safety 

 Focus on preventative measures that enhance long-term public safety 

 Reduce criminal activity in Concord—pay special attention to: 

• Homeless related criminal activity, and 

• Juvenile related criminal activity 
 Assure the continued success of the Family Justice Center as part of the County’s 

regional approach to wrap-around services 

 
• Infrastructure Maintenance 

 Maintain existing infrastructure & facilities in a safe and operational condition 

 Implement strategies that optimize all modes of travel through the City  

 Implement strategies that address sewer and storm-water needs 

 Implement strategies that address pavement & roadway needs 

 Implement strategies that address park infrastructure maintenance needs 
 

• Organizational Strength & Employee Success 
 Implement strategies that engage and strengthen Concord’s relationship with 

regional, state and national organizations and elected officials 
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 Implement technology that enhances customer service and organizational 
efficiencies 

 Perform timely and effective performance evaluations 

 Adopt policies that address key personnel and legal needs 

 Implement programs that support employee recognition and networking 

 Enhance communication at all levels of the organization 

 Develop employees, the executive team, and Council members through training & 
growth opportunities 

 
Constant Areas of Focus 

 
Quality of Life 

Customer Service 
 
 
 
  
After affirming and/or modifying the Priority Areas of Focus, staff will present the initiative 
binder, briefly highlighting completed and new initiatives. Council may want to provide feedback 
on the initiatives that the City is currently pursuing to achieve progress in each of the Priority 
Areas of Focus and the two Areas of Constant Focus. Department heads will be available at the 
meeting to answer any Council questions on the initiatives.  
 
Please contact me if you have any questions about the workshop.  
 
 
 
 
 
 
 
Attachments: 
1. Workshop Binder 

• Meeting Agenda 

• Council Adopted Priority Focus Areas for FY 2015-16 and FY 2016-17 

• CIP Budget Development Presentation (to be provided at the Workshop)  

• List of Initiatives for Fiscal Year 2016-17 presented by Priority Areas of Focus & 
Constant Areas of Focus; this list includes a section showing all completed initiatives 
from our current fiscal-year  



 

City Council Priority Setting Workshop Agenda 

April 2, 2016 
 

Senior Center 
9:00 a.m. – 12:00 p.m. 

 

Purpose 
• Discuss the City’s Two-Year Capital Budget Development Process—including the Process, 

City Needs, Fiscal Constraints, and Staff’s Evaluation Criteria 

• Affirm the organization’s Priority Areas of Focus for Year 2 of the Two-Year Budget 
(Fiscal Years 2015-16 & 2016-17) 

• Allow an opportunity for Council to provide feedback on City Initiatives that will be 
active next Fiscal Year 
 

 
Agenda 
 

Note:  A continental breakfast will be available starting at 9:00 a.m.; the meeting begins at 9:30 a.m. 
 

9:30 to 9:35 Meeting convened, public comment – Mayor Laura Hoffmeister 

9:35 to 9:40 Agenda review – City Manager Valerie Barone 

9:40 to 11:00 Presentation and Discussion on the Two-Year Capital Budget Development Process (Process, 
Demand/Needs, Fiscal Constraints, Staff’s Evaluation Criteria — Deputy City Manager Jovan 
Grogan; City Engineer Robert Ovadia; Public Works Director Justin Ezell; and Information 
Technology Director Jeff Lewis 

11:00 to 11:10 Break 

11:10 to 11:20 Affirm the Organization’s Priority Areas of Focus for Year 2 of the Two-Year Budget (Fiscal 
Years 2015-16 & 2016-17) – City Manager Valerie Barone  

11:20 to 11:45 Question/Answer session on the various Initiatives being undertaken to achieve progress in 
each of Council’s Priority Areas of Focus the City’s Areas of Constant Focus—Mayor Laura 
Hoffmeister 

11:45 to 11:50  Wrap-up — Mayor Laura Hoffmeister 



 
FY 2015-2016 and FY 2016-17  

Council Adopted Priority Focus Areas 
(There is no priority to the listing order) 

 
 

The City Council adopts priority areas of focus as part of preparing its two-year general fund 
budgets. The priority areas of focus can and do change over time. Two areas of priority focus 
that remain constant, however, are customer service and quality of life. You’ll find these listed 

as “Constant Areas of Focus” in the list below. 
 
 
 

• Long Term Financial Stability 
 Adopt a balanced two-year budget and a 10-year financial forecast that 

acknowledges unfunded liabilities & deferred maintenance 

 Implement strategies that reduce unfunded liabilities and address the City’s 
Annual Recommended Contributions (ARC) for retiree benefits 

 Outreach to the community on how Measure Q revenues are working for them 
and the City’s responsible use of the revenues 

 Pursue initiatives that enhance the City’s long-term financial stability 
 

• Economic Development 
 Select and complete negotiations with a Master Developer for Phase 1 of 

development of the Concord Reuse Project Area 

 Complete negotiations with the Navy on the value structure and transfer approach 
in support of the future development of the Concord Reuse Project Area 

 Select a Master Developer for Phase One development of the Concord Reuse 
Project and make progress on the entitlements necessary for development to occur 

 Initiate and complete work on the Specific Plan for Phase 1 development of the 
Concord Reuse Project Area 

 Implement the Downtown Specific Plan 

 Enhance the City’s economic vitality  by adding resources to the program and 
focusing the program on driving investment into the City’s catalyst/high-
opportunity development sites 

 Implement strategies that address blighted and/or vacant properties 

  



 
• Public Safety 

 Focus all City departments on public safety 

 Focus on preventative measures that enhance long-term public safety 

 Reduce criminal activity in Concord—pay special attention to: 

 Homeless related criminal activity, and 

 Juvenile related criminal activity 

 Assure the continued success of the Family Justice Center as part of the County’s 
regional approach to wrap-around services 
 

 
• Infrastructure Maintenance 

 Maintain existing infrastructure & facilities in a safe and operational condition 

 Implement strategies that optimize all modes of travel through the City  

 Implement strategies that address sewer and storm-water needs 

 Implement strategies that address pavement & roadway needs 

 Implement strategies that address park infrastructure maintenance needs 
 

• Organizational Strength & Employee Success 
 Implement strategies that engage and strengthen Concord’s relationship with 

regional, state and national organizations and elected officials 

 Implement technology that enhances customer service and organizational 
efficiencies 

 Perform timely and effective performance evaluations 

 Adopt policies that address key personnel and legal needs 

 Implement programs that support employee recognition and  networking 

 Enhance communication at all levels of the organization 

 Develop employees, the executive team, and Council members through training & 
growth opportunities 
 

 
Constant Areas of Focus 

 
Quality of Life 

Customer Service 



 

 

 

 

 

 

Capital Budget Development PowerPoint to be 
provided at the Workshop 
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Mission Vision and Values 

 
Mission Statement for the Organization 

 

Our mission is to join with our community to make Concord a city of the highest quality. We do this 
by providing responsive, cost-effective, and innovative local government services. 

 
 

Our Vision for the Future 
 

 We will be a customer based, performance driven, results oriented organization, focused on 
finding the answer, solving the problem, and achieving positive outcomes. 
 

 

 We will partner with the Concord community to maximize resources, deliver high quality services, 
and be recognized as setting the standard for excellence. 
 

 

 We will be trustworthy guardians of the public's resources. 
 

 

 We will make Concord a premier business location. 
 

 

 We will collaborate to provide "seamless" services that benefit both external and internal 
customers, streamlining our work processes and removing barriers wherever they arise. 
 

 

 We will accept the challenge of change and be committed to continually enhancing the safety, 
environment, quality of life, and economic vitality of our community. 
 

 

 We will constantly look for new and better ways to deliver services. We will seek to be innovative, 
take reasonable risks, learn from our mistakes and always strive for excellence. 
 

 

 We will welcome diversity in our community and our work place. 
 

 

 We will conduct our work in an atmosphere of trust, respect and courtesy with open doors and 
open communication for our customers and each other. 
 

 

 We will provide ethical, dynamic and effective leadership; establish clear direction and 
priorities, and model the mission and values in support of our common Vision. 
 

 
 We will be accountable for our performance and our organization's success, and be recognized for 

our achievements. 
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Organizational Values  
 

Integrity and Trust  
We say what we mean and mean what we say. We honor our word and keep our commitments. We are worthy of the 
public's and each other's trust. 

 

Commitment to Service 
We put our customers first. We respond to our internal customers and treat them with the same courtesy and respect as 
our external customers. We facilitate, enable, and problem-solve.  

 

Partnerships 
We place a high value on building partnerships with members of our community to assure we understand their needs 
and continue to deliver the services they desire in the most effective manner possible.  

 
Innovation and Continuous Improvement 
We strive for excellence in the quality and productivity of our work. We create a work environment in which we look 
for new solutions and experiment with innovative ways to do things - even if they don't always work the first time. We 
recognize the need to be dynamic in meeting the community's changing needs. Each and every employee is given the 
opportunity to develop and grow.  

 

Performance Accountability 
We set measurable performance goals which support the priorities of the City and our individual work groups. We are 
given the necessary authority, training and resources to enable us to achieve these goals. Performance reviews are 
conducted in a timely and effective manner. Employee advancement and other incentives are based on performance. 
We are proud of the professionalism, competency and dedication that exist throughout the organization.  

 

Long Range Planning  
We conduct long range strategic and financial planning to maximize service delivery and build the economic stability 
of the City. We practice sound fiscal management to protect the public's resources.  

 

Team Work 
We respect each other as individuals, and we take the time and effort to show it. Although certain positions have more 
decision-making authority, we treat all members of the organization with the same consideration for their ideas and 
concerns. We really listen to, and give each other honest feedback. We recognize partnerships among work groups and 
employees as essential to effectively maximizing resources and delivering high quality services.  

 

Individual Worth and Diversity 
We recognize and appreciate the uniqueness of each individual. We value the contribution made and the synergy 
created by different experiences and perspectives. We are committed to treating each and every person within the 
organization and the larger community with respect and dignity.  
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City of Concord Corporate Goals 
 

Goal 1 Continue to make Concord a desirable place to live, work, and raise a 
family. 

 
 
Goal 2 Be responsive to the needs of Concord citizens, maintain a high level of 

customer satisfaction, and provide quality public information and outreach. 
 
 
Goal 3 Promote and improve Concord as a premier location for existing, 

expanding and new businesses. 
 
 
Goal 4 Ensure a balanced budget for a ten-year planning period with adequate 

reserves and with adequate replacement funds for buildings and equipment. 
 
 
Goal 5 Preserve and enhance the livability of Concord's residential neighborhoods 

with opportunities for a broad range of housing options. 
 
 
Goal 6 Offer an array of recreation, leisure and cultural events and programs to 

meet the needs of citizens of all ages with an emphasis on the well-being of 
youth. 

 
 
Goal 7 Maintain a safe and efficient traffic circulation system. 
 
 
Goal 8 Have Concord be among the safest cities of comparable size in California 

and have citizens feel safe in their homes, places of work, and throughout 
the City. 

 
 
Goal 9 Maintain City parks, recreation facilities, streets, buildings, and other 

infrastructure to meet high standards of condition and appearance. 
 
 
Goal 10 Guide Concord's development according to the General Plan and manage physical 

resources based on sound environmental principles. 
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Adopted Priority Focus Areas 
FY 2015-16  

(There is no priority to the listing order) 
 
The City Council adopts priority areas of focus as part of preparing its two-year general fund budgets. 
The priority areas of focus can and do change over time. Two areas of priority focus that remain constant, 
however, are customer service and quality of life. You’ll find these listed as “Constant Areas of Focus” in 
the list below. 
 
 LONG TERM FINANCIAL STABILITY 

o Adopt a balanced two-year budget and a 10-year financial forecast that acknowledges 
unfunded liabilities & deferred maintenance 

o Implement strategies that reduce unfunded liabilities and address the City’s Annual 
Recommended Contributions (ARC) for retiree benefits 

o Outreach to the community on how Measure Q revenues are working for them and the City’s 
responsible use of the revenues 

o Pursue initiatives that enhance the City’s long-term financial stability 

 
 ECONOMIC DEVELOPMENT 

o Select and complete negotiations with a Master Developer for Phase 1 of development of the 
Concord Reuse Project Area 

o Complete negotiations with the Navy on the value structure and transfer approach in support of 
the future development of the Concord Reuse Project Area 

o Select a Master Developer for Phase One development of the Concord Reuse Project and make 
progress on the entitlements necessary for development to occur 

o Initiate and complete work on the Specific Plan for Phase 1 development of the Concord Reuse 
Project Area 

o Implement the Downtown Specific Plan 

o Enhance the City’s economic vitality  by adding resources to the program and focusing the 
program on driving investment into the City’s catalyst/high-opportunity development sites 

o Implement strategies that address blighted and/or vacant properties 

 
 INFRASTRUCTURE AND MAINTENANCE 

o Maintain existing infrastructure & facilities in a safe and operational condition 

o Implement strategies that optimize all modes of travel through the City  

o Implement strategies that address sewer and storm-water needs 

o Implement strategies that address pavement & roadway needs 

o Implement strategies that address park infrastructure maintenance needs 
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 PUBLIC SAFETY 
o Focus all City departments on public safety 
o Focus on preventative measures that enhance long-term public safety 
o Reduce criminal activity in Concord—pay special attention to: 

 Homeless related criminal activity, and 

 Juvenile related criminal activity 

Assure the continued success of the Family Justice Center as part of the County’s regional 
approach to wrap-around services 

 
 ORGANIZATIONAL HEALTH and EMPLOYEE SUCCESS  

o Implement strategies that engage and strengthen Concord’s relationship with regional, state 
and national organizations and elected officials 

o Implement technology that enhances customer service and organizational efficiencies 

o Perform timely and effective performance evaluations 

o Adopt policies that address key personnel and legal needs 

o Implement programs that support employee recognition and  networking 

o Enhance communication at all levels of the organization 

o Develop employees, the executive team, and council members through training & growth 
opportunities 

 
 

Adopted Constant Focus Areas 
FY 2015-16  

 
 QUALITY OF LIFE 
 
 CUSTOMER SERVICE 



 

 
 

 

 

 

 
 

COMPLETED 
INITIATIVES
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LTFS –11 Support the Concord Recycled Water Project 
 
Description: Central Contra Costa Sanitary District’s (CCCSD) Concord Recycled Water 

Project will expand CCCSD’s recycled water distribution system to provide 
tertiary-treated recycled water for irrigation in landscape medians in the Downtown 
Landscape Maintenance District Collector Median Zone. These landscape medians 
currently use potable water which originates from the Delta. Using recycled water 
in lieu of potable water is environmentally responsible and costs 25% less than 
potable water.  
 

Status:      The Contra Costa Water District has installed the main lines and service laterals 
necessary to deliver recycled water to a limited number of street medians. Retrofit 
of the potable irrigation systems to recycled water began in 2014.  Remaining 
retrofit work is in the 95% design stage.  CCCSD anticipates bidding the remaining 
work by end of March, with construction to begin in early May, 2015.  The District 
anticipates a 60 day construction window and completion at end of July 2015. 
 
The Contra Costa Water District installed the main lines and service laterals 
necessary to deliver recycled water to a limited number of City street medians. 
Retrofit of the potable irrigation systems to recycled water began in 2014 and is 
now complete. 
 

Timeline: Completed 
 

Lead Dept.: Public Works 
 

LTFS – 12 Create Landscape Water Use Reports to Assist in Water Use 
 Monitoring          
 
Description: Partner with the Contra Costa Water District (CCWD) to create water use reports 

(also called water budgets) for City medians, streetscapes and parks using domestic 
potable water sources.  Water budgets are utilized by leading agencies as the best 
methodology for identifying and maximizing landscape irrigation efficiency.  The 
budgets are created using site specific characteristics and real time weather 
conditions.  Water budgets will assist the City in ensuring the most efficient and 
sustainable use of treated water and will play an integral role during periods of 
drought related water use restriction. 
 
Sites enrolled in the CCWD water budget program reduce overwatering by more 
than 25% on average. The water budgets are designed to provide ample water for 
healthy, good-looking landscapes. The goal is to minimize water waste without 
compromising landscape appearance. Enrolled sites are compared with peer sites 
with respect to how closely irrigation matches water budgets. Ranking tables show 
average scores for landscape contractors and public park departments.  Customized 
recommendations to cost-effectively improve efficiency are provided to sites 
needing efficiency improvements.  
 

Status:      Staff partnered with the Contra Costa Water District (CCWD) to create water 
budgets for City medians, streetscapes and parks using domestic potable water 
sources. Sites enrolled in the water budget program reduced overwatering by more 
than 25% on average.  
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The water budgets are designed to provide ample water for healthy, good-looking 
landscapes. The goal is to minimize water waste without compromising landscape 
appearance.  City staff can now monitor water use and explore opportunities to 
improve irrigation efficiency.   
 

Timeline: Completed 
 

Lead Dept.: Public Works 
 

IM – 7 Develop a Traffic Signal System Master Plan, Phase 2 
 
Description: This is the final phase (Phase 2) of the development of the Traffic Signal System 

Master Plan (Plan), which will modernize the City’s centralized traffic signal 
monitoring and communications systems. When completed, the Plan will enable 
the City to apply for federal grants to upgrade the citywide traffic signal system for 
much improved traffic flow on City streets.  
 
Traffic consultant DKS Associates completed Phase 1 of the Plan in which system 
deficiencies and opportunities for improvement were identified.  DKS commenced 
work on Phase 2 in July 2014. 
 

Status:      The Phase 2 Traffic Signal Master Plan (Plan) was completed in November 2015.  
The plan identified system deficiencies and opportunities for improvement and 
offered a plan to modernize the City’s traffic signal system to current industry 
standards for best traffic management practices.   
Plan implementation will occur incrementally as funding becomes available. 
 

Timeline: Completed 
 

Lead Dept.: Community and Economic Development 
 

IM – 8 Develop a Policy for Citywide Pavement Management Strategy 
 
Description: Establish Policy Strategy in the prioritization of where and how to use limited 

funding available for pavement management and maintenance. Explore alternative 
sources of funding for street maintenance. Previous City Council direction to 
prioritize funding for pavement maintenance and rehabilitation toward major 
roadways has improved these streets over the past few years and allowed for better 
use of grant funding. This strategy has also maximized the City’s pavement 
condition index (PCI) with the limited funding available. During the same period 
maintenance of local streets has received minimal treatment, with a resulting loss 
in ride-ability and appearance.  
 

Status:      Complete.   
 
The City Council approved a Lease Revenue Financing Agreement in March 2015 
and dedicated $22.4 million towards maintenance and improvement of the City’s 
streets.  A Pavement Management Expenditure Plan was reviewed through the 
Council Infrastructure and Franchise Committee and subsequently approved in 
October 2015.  The first expenditure mile stone has been met and projects created 
and under design to meet the second milestone.  
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Timeline: Completed 

 
Lead Dept.: Community and Economic Development 

 

IM – 9 Establish a Disaster Recovery Data Center     
 
Description: Establish a disaster site in a different earthquake zone for providing computer 

systems to the City if a disaster disrupts the City's computer locations. 
 

Status:       A co-location facility was established in Rocklin, CA.  The site is set up to provide 
off-site backup for storing the City’s mission critical information.   
 

Timeline: Completed 
 

Lead Dept.: Information Technology 
 

IM – 10  Analyze Golf Course Infrastructure, Deferred Maintenance Conditions   
 
Description: Diablo Creek Golf Course was constructed in the 1960’s and a renovation of the 

tees, greens and cart paths completed in the mid 1990’s.  This project will secure a 
consultant to inventory and analyze all golf course infrastructure and develop a 
report outlining the current conditions, and the fiscal resources required to address 
deferred maintenance and aging infrastructure.  The study will also analyze the 
potential for increased revenue based on improved/expanded facilities.   
 

Status:      Completed. National Golf Foundation Consulting was selected to perform and 
analysis and develop a report on Physical Plant Assessment and Capital 
Replacement Study for the Diablo Creek Golf Course.  A project team met with 
City staff and Diablo Creek Partners, performed facility inspections, reviewed 
historical plans and conducted a site visit in October 2015 to assess the current 
condition of golf course assets.  A draft report outlining summary findings is 
completed and has been shared with golf course operational partners.  Key findings 
related to safety issues and immediate preventative and corrective maintenance 
needs have been incorporated into Capital Improvement Project proposals for 
consideration. 
 

Timeline: Complete by the end of FY 2015-16 
 

Lead Dept.: Parks & Recreation 
 

IM – 11 Identify and prioritize facilities and infrastructure repair and 
 maintenance projects to be funded with Measure Q debt financing 
 proceeds   
 
Description: On March 3, 2015, the City Council authorized the staff to execute lease financing 

of $22.4 million at an interest rate of 1.91% for street and other infrastructure 
projects. With the passage of an extension of Measure Q for an additional nine years 
to March 2025, the City has the opportunity to prioritize repair and maintenance of 
roadways and other City infrastructure in the near term through a debt financing 
model.  
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This debt financing provided funds immediately in order to escalate completion of 
street and other infrastructure projects over the next 3-4 years compared to what the 
City would be able to accomplish on a “pay as you go” basis. Annual debt service 
payments are estimated to be $2.5 million and will be paid with annual Measure Q 
revenue.   
 

Status:      On October 13, 2015, the City Council approved the Measure Q Pavement 
Maintenance Expenditure Plan outlining the proposed roadway improvements 
utilizing the $22.4 million in Lease Revenue Funds that were secured following the 
extension of Measure Q (sunsets March 31, 2025).  City Council also approved the 
creation of four capital improvement projects that will construct these roadway 
improvements, and allocated funding totaling $8.6 million for these projects.   
Design services contracts for these projects were approved by the City Council on 
January 5, 2016.   
 
Several roadway improvement projects are underway and will be constructed in 
Summer 2016.  Additional projects will be designed and implemented over the next 
three years consistent with the Measure Q Pavement Maintenance Expenditure Plan. 
 

Timeline: Completed  
 

Lead Dept.: Community and Economic Development  
 

IM – 12  Replace Existing Maintenance Management Software NEW!  
 
Description: The existing Facilities Maintenance work order and asset management system is 

outdated and ineffective.  This project will identify a new maintenance management 
system that provides effective tracking and reporting capabilities.  The new system 
will allow use of hand-held devices to initiate and complete work orders, will be 
user friendly, and will provide relevant and accurate reporting capabilities.  
Additionally the new system will have an added communication component the 
current system lacks, which will provide real time updates to customers regarding 
work order status.  Implementation of the new system will include condition 
assessments of certain City facilities to identify assets, determine useful life of said 
assets, and the cost of replacement.  
 

Status: A new program was identified and implementation began during 2015.  The new 
system was operational in May 2016.   

 
Timeline: COMPLETED 

 
Lead Dept.: Public Works  

 

PS – 9 Facilitate access to Family Violence Services   
 
Description: The Regional Family Service Network is now officially opened in the West and 

Central County.  In the next two years, staff will work with local law enforcement 
and community based organizations to direct victims to the center for assistance.  
This will involve outreach, information technology improvements, and support 
programs.  The intent of this strategy is to identify most, if not all, avenues that 
victims access and ensure the FJC is connected to that point of contact. 
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Status: FJC opened in March 2015 and clients from Central and East County are 

using the service. 
 

Timeline: COMPLETED 
 

Lead Dept.: Police Department  
 

PS – 10 Implement the Road Sign Replacement Program  
 
Description: The recent sign inventory collection program completed in FY2013-14 identified 

14,800 road signs. The process revealed many regulatory, warning, and guide signs 
that do not meet the minimum California Manual on Uniform Traffic Control 
Devices (CAMUTCD) standards for retro-reflectivity. These signs must be 
systematically replaced signs to meet the minimum standards for retro-reflectivity. 
This process will take two years.  
 

Status:      In July 2015 the City Council awarded a contract to Safety Network Traffic Signs, 
Inc. to replace more than 1,700 failed traffic signs.  Work began in the fall and 
continued into Spring 2016 and is now complete.  
 

Timeline: Completed 
 

Lead Dept.: Public Works 
 

PS – 11 Participate in the Regional Criminal Street Gang Task Force    
 
Description: The violence and other related crime associated with gangs has been increasing in 

the past year.  The dynamics surrounding the reasons for the increase range from 
the lucrative drug market to the changes made in the state prisons regarding housing 
segregation. 
 
The Concord Police Department Violence Suppression Section will take the lead 
role of networking, collaborating, managing, and organizing what will be a multi-
agency criminal street gang task force strategy in central and eastern Contra Costa 
County.  The task force will include local, state, and federal law enforcement and 
intervention organizations. 
 
This will allow Concord Police Department to develop and utilize strategies that 
have a broader reach outside of our city limits but have a direct nexus to gang 
activity in Concord. 
 

Status: The Police Department has assigned two detectives to the gang task force.  
There is also mandatory attendance for the other staff at the monthly gang 
intelligence meetings. 
 

Timeline: COMPLETED 
 

Lead Dept.: Police Department  
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PS – 12 Coordinate AB109 Re-entry Services through Field Coordinators   
 
Description: AB109, which realigned prisoners destined for state prisons to the county level, 

placed an emphasis on assisting former prisoners into mainstream society.  Local 
law enforcement committed to work with these efforts. 
 
Central and East County were given AB109 Field Coordinators to work with police 
and those individuals who were recently released from jail and/or prison.  Concord 
Police provides an office for one of the field coordinators. 
 
Concord Police will work with this field coordinator to connect beat officers, local 
community based organizations and others with the field coordinator to allow him 
the opportunity to reduce recidivism rates among AB109 persons. 
 

Status: The county contract employee is housed at the Concord Police Department 
and is working with re-entry individuals. 
 

Timeline: COMPLETED 
 

Lead Dept.: Police Department  
 

PS – 13 Create Mental Health/Police Evaluation Teams   
 
Description: Police officers frequently deal with AB109 and probation persons.  Some of these 

individuals are involved in violence and have mental illness.  In contrast, County 
Mental Health workers deal with the same individuals but for medical purposes, 
unaware of the police contacts and violence. 
 
Los Angeles and Burbank Police Departments have been combining police officers 
and mental health clinicians for a few years, targeting those individuals involved in 
street and/or family violence who are dealing with mental illness.  Most of the 
individuals are in the criminal justice system. 
 
County Mental Health is willing to designate two clinicians to ride with police 
officers.  County Chiefs are currently discussing funding plans for two officers to 
ride with clinicians.  This funding is from the State Budget, through Cal Chiefs. 
 

Status: This program rolled out Summer 2015.  There is now a clinician and a police 
officer riding together to address services centered around violent mentally 
ill persons. 
 

Timeline: COMPLETED  
 

Lead Dept.: Police Department  
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OHES – 13 Develop a Preschool Teacher Succession Plan   
 
Description: The Concord Parks & Recreation Department runs Preschool at two locations in 

the City; Baldwin Park and Centre Concord.  Over the years, the department has 
been very fortunate to have quality Preschool Teachers that have remained with the 
City long term.  By creating a succession plan it will help to ensure that program 
maintains the high quality that our community has come to expect.  Staff will 
develop a plan to attract new and qualified personnel, while continuing to train 
those Aides that also work in the program.     
 

Status:      Completed.  The City of Concord’s Preschool program is a top producer and has 
been for many years.  This is in large part due to the dedication of the Preschool 
Teachers that have been with the City for multiple decades (in some cases).  There 
are several items that make up the new succession plan including the continual 
update of their Curriculum Binder on an annual basis.   
 
This binder contains all the lesson plans, complete with lists of supplies needed and 
calendars for each month.  There are also pictures, artwork, academic sheets, and 
other educational resources.  
 
In addition, staff continually trains new substitutes and current Aides so they can 
step in at a moment’s notice to teach class when needed.  Staff have also met with 
the current teachers to discuss this important topic and to get their input.   Program 
Coordinator Sarah Jackson attended a session at the 2015 Fall Forum called 
“Succession Planning – A Tool for Everyone”.  The session was geared towards 
staff evaluations that put an emphasis on who (which staff member) is the most 
prepared to take on the role of Preschool Teacher.   Worksheets and training aides 
have been created that will be used in conjunction with the staff evaluation.  This 
tool will help our Aides and Subs know if they are ready, and/or what they need to 
work on should a position open up in the Preschool program here in Concord.  The 
overall goal is to ensure that Concord’s Preschool program continues the high 
quality of programming no matter who is teaching.     
 

Timeline: To be completed in FY2015-16 by June 30, 2016. 
 

Lead Dept.: Parks & Recreation 
 

OHES – 14  Transfer of “Pitchess” Motions and Firearm Forfeiture Motions In- 
 House  
  
Description: Currently the City Attorney’s Office (CAO) utilizes a contract attorney to handle 

Pitchess Motions (requests for police officer disciplinary information) and weapons 
confiscation motions.  The CAO intends to move forward with transferring these 
responsibilities to Assistant City Attorney Josh Clendenin, thereby saving contractor 
attorney costs. 
 

Status:      Completed to extent feasible given staff resources and demands. 
 

Timeline: Completed 
 

Lead Dept.: City Attorney 
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OHES –15 Implement an Employee Safety Training to prevent back injuries   
 
Description: 

 

Provide “Sit Safe/Back Safe Safety Training” to all employees.  A review of the 
statistics of the last 3 years’ reported injuries shows the highest incidents in the 
areas of low back and repetitive motion injuries.  City of Concord offered this 
training in 2011, and it would be prudent to offer this training again to educate 
employees in an effort to prevent these types of injuries. 
  
Additionally, as part of this training, ten supervisors receive in depth training on 
ergonomics.  The intent behind this training is to develop more internal resources 
to perform first-line ergonomic evaluations. 
 

Status:      HR Staff has identified a consultant to conduct job assessments in order to 
customize employee safety training for optimum effectiveness.  SittingSafe and 
BackSafe Ergonomic Training Workshops have been completed for Community 
and Economic Development (CED) and Public Works (PW), and are in progress 
and scheduled to be completed for all other employees who primarily work at a 
computer work station by March 31, 2016, and by May 2016 for the Police 
Department.  
 

Timeline: Completed. 

Lead Dept.: Human Resources  
 

OHES – 16 Audit the City’s third-party workers’ compensation claims company   
  
Description: 
 

A project to evaluate the performance of the City’s third party administrator (York) 
on its administration of the City’s workers’ compensation claims.   
 
The audit will identify: 

• What York is doing well and areas for improvement. 
• Is York meeting all of its internal standards, policies, and procedures? 
• Is the caseload per adjuster appropriate? 
• Are the activity checks occurring timely? 
• Verify timelines of benefit payments. 
• Quality of service to the City’s employees. 
• Compare York to industry best practices (initial claim investigation, three 

point contact, and return to work action plans). 
 
The purpose of this audit is to evaluate the overall services provided to the City’s 
employees as they recover from industrial injuries. 
 

Status:      Completed. HR Staff coordinated with the City’s Excess Workers’ Compensation 
insurance carrier (CSAC-EIA) to complete a thorough audit of York’s claims 
management processes in September 2015.  There were no findings other than very 
minimal issues which were immediately addressed.  The audit determined that the 
services provided by York to the City’s employees as they recover from industrial 
injuries was in compliance with all regulatory requirements and met appropriate 
service guidelines. 
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Timeline: Completed. 

 
Lead Dept.: Human Resources  

 

QOL – 6 Establish a Senior Citizen Produce Market  
 
Description: Eating healthy and having access to fresh fruits and vegetables is important 

to aging strong and living long. This project will research the feasibility of 
having a senior citizens farmers market to provide easy access to high-
quality produce at wholesale prices. 
 

Status:      Completed.  A site visit was performed with the coordinator at the Stoneman 
Village Senior Produce Market.  After extensive evaluation, a more viable option is 
the Freshest Cargo Mobile Farmers’ Market on wheels by Fresh Approach.   Fresh 
Approach is the non-profit organization whose mission is dedicated to creating a 
more effective local food system that makes healthy food more accessible for 
everyone. 
 
‘The Freshest Cargo Mobile Farmers’ Market is a “farmers’ market on wheels” 
that addresses issues related to lack of access to fresh, locally-grown produce in the 
Bay Area. They source produce directly from local farmers to sell at sites across 
the Bay Area. Their goal is to serve food desert communities, where fresh, quality 
produce is not accessible. To achieve this goal, the model includes sales sites at 
mixed-to-high income sites which help to cover their operating costs. Without 
these sites, it would be impossible to maintain affordable prices in these low 
income communities. 
 
The senior center is assigned to the Freshest Cargo’s Monday route and we are 
waiting for funding to expand the market.  This option requires a parking area for 
the mobile unit at a designated time for about an hour or longer once a week.  The 
mobile market is operated by Fresh Approach staff.  Senior center staff will be 
responsible for getting the word out to seniors and low income families through 
flyers, postcards, news releases, and other outreach approaches.  
 

Timeline: To be completed by end of FY2015-16. 
 

Lead Dept.: Parks & Recreation 
 

QOL – 7 CDBG Accessibility (ADA) Public Facility Improvement Projects  
 
Description: HUD requires that CDBG jurisdictions have no more than 1.5 times their 

annual grant remaining in their line of credit. Concord has reached its cap 
and needs to draw down funds to meet HUD regulations. There is an 
estimated $400,000 in unallocated CDBG funds that can be applied to 
projects that will improve accessibility at public facilities. Staff will be 
exploring 2-3 project options that can be presented to HUD representatives 
for consideration and approval. 
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Status:     Complete.   

 
All CDBG funds are now being awarded annually which will avoid ratio 
issues in the future. 
 
During FY 2015/16, the City expedited a curb ramp project as part of the 
ADA Transition Plan, which reduced the funding ratio to below the 1.5 cap 
for that year.  For FY 2016/17, CDBG funds were allocated for two ADA 
projects within the City.  The first, bathroom renovations at Centre Concord, 
was awarded $263,000 and was completed in December, 2015, reducing the 
current ratio in the line of credit to 1.4.   
 
The second, a citywide curb ramp project, was awarded $355,500 and is 
expected to be completed by the end of April, 2016.  Upon completion of 
the project and drawdown of funds from HUD, the ratio will be 
approximately 1.05, well below HUD’s requirement.   
 

Timeline: This project is completed because it has established an on-going program 
that resolves the funding allocation concern. 
 

Lead Dept.: Community and Economic Development 
 

QOL – 8 Implement a new Adult Sports Pickleball Program   
 
Description: Adults of all ages are becoming more active every year and the demand for 

affordable, social, low-impact, safe, physical activities is growing. 
Pickleball is now one of the fastest growing sports among adults of all ages 
and is especially popular with adults nearing or in their retirement years. 
Partnering with the USAPA (USA Pickleball Association) staff will 
research and develop a Pickleball program to bring this growing sport to 
Concord.  
 

Status:     Completed.  Introductory and Intermediate level Pickleball Classes are still in high 
demand and are now part of the Parks and Recreation departments ongoing 
programming.   The Interest/Mailing list continues to grow and now has almost 
200 contacts.  In addition, the Pickleball equipment rental program was fully 
implemented in FY 14/15. 
 
In November, staff implemented the final phase of the initiative to introduce 
Pickleball to Concord by establishing a drop-in Pickleball Program at Willow Pass 
Park.  The drop-in program provides an opportunity for participants to play 
Pickleball five days a week at a variety of times to accommodate their active 
lifestyles.  Participants in the Pickleball drop-in program are successfully using the 
social media site, Meetup, to connect and coordinate playing times with other 
Pickleball players.  Also in November, Pickleball Enthusiasts from Concord 
attended the Parks, Recreation and Open Space Commission meeting to give a 
presentation on the sport and the potential for future growth in the city.   
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Timeline: Completed. 

 
Lead Dept.: Parks & Recreation 

 

CS – 12 Implement Efficient Lease Management System   
 
Description: The current tracking of City leases is inefficient and outdated.  Finance Department 

staff will lead a coordinated effort with designated staff from other City 
departments to identify responsibilities, active leases, and required documents to 
ensure that all parties have current, accurate information organized in an efficient 
manner.   
 
The revised management system shall assist responsible parties to better manage 
leases in order to effectively capture true costs and earned revenues and to ensure 
compliance with lease provisions.  
 

Status:      Completed. Ongoing quarterly lease management meetings have been established. 
Collaborate with internal Lease Management Team to establish and implement a 
comprehensive and efficient system to manage all leases. 
 
Last lease management meeting was held on 2/1/16 and the following has been 
accomplished: 

• A comprehensive spreadsheet has been developed and implemented with 
resourceful links and information accessible to all lease managers and 
responsible parties. 

• Responsible parties have been working collaboratively with appropriate 
staff in order to ensure that the spreadsheet is updated consistently and 
timely. 

• Since the spreadsheet system is working efficiently and effectively, the 
team has all agreed that only an annual meeting is necessary, preferably a 
month or two prior to the deadline for the County’s Possessory Interest 
Annual Usage Report (which is the primary purpose of the data collection 
from the Master Lease Management Spreadsheet.) 

 
Timeline: Completed. 

 
Lead Dept.: Finance 

 

CS – 13 Revise Engineering Forms/Templates   
 
Description: Collaborate with Engineering Division to update and/or create standard forms 

(bond forms subdivision agreements etc.) so that staff can give applicants a 
complete packet of required documents early in the development process. 
 

Status:      Completed 
 

Timeline: Completed 
 

Lead Dept.: City Attorney 
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CS – 14 Streamline Boards and Commission Recruitment Processes for 
 Efficiency   
 
Description: The current processes for Boards and Commission recruitments are in need of 

improvement.  Staff believes that the process can be streamlined to both improve 
the experience of applicants and reduce the overall cycle time for the recruitment 
process (from development of applications to the appointing board/commission 
members). 
 

Status:      A revised application was developed and a process for electronic submission of 
Boards and Commissions applications was installed and implemented in FY 2014-
15, improving the accessibility and ease of applying to a board or commission, and 
streamlining the process for City Clerk staff. 
 

Timeline: Completed 
 

Lead Dept.: City Manager’s Office 
  

CS – 15  Meadow Homes Spray Park Enhancements NEW!  
 
Description: Public Works created a working team to address complaints and observed 

deficiencies with the Spray Park.  The work included installing a new controller 
which allows remote access and automated alarm calls to PW staff in real time.  
Staff also made mechanical improvements which improved system functionality 
and reduced the frequency of failures.  Staff switched the pre-recorded hotline with 
a live City employee to answer questions and provide information during regular 
business hours (pre-recorded messages are still used during Holidays and non-
business hours).  Improved signage was added to the Spray Park to create 
consistency and improve the display of information.  Additional enhancements 
were made that improved user experience such as adding indicators where the 
activator buttons are located. 
 

Status:      The work occurred between the 2015 Labor Day weekend season ending, and the 
2016 Spray Park Memorial Day weekend opening. 
 

Timeline: Completed 
 

Lead Dept.: Public Works 
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LTFS – 1     Coordinate a revision to the City’s Cost Allocation Plan and Oversee a 
 User Fee Analysis 
 
Description: This initiative has two components; (1) the development of an updated cost 

allocation plan and (2) a review and update to the City’s user fees to determine the 
current cost of services.  The current cost allocation plan is outdated and no longer 
represents the City’s current organizational structure. A documented cost allocation 
plan is required to meet federal and state grant funding guidelines. Additionally, 
the information is necessary for Council to fully understand the costs associated 
with City services and programs. In addition to completing the analysis of the 
City’s fees and charges, the City Council will be asked to consider adopting a user 
fee cost recovery policy to guide the update of the Master Fee Schedule. 
 

Status:      Cost Allocation Plan was completed December 22, 2014.  User Fee study has been 
presented to the Policy Development and Internal Operations Committee in two 
February 2016 committee meetings and a third meeting is scheduled for April 6. 
Next steps include presentation of the recommendations to City Council in a Study 
Session and a subsequent meeting to consider policy adoption and updated Master 
Fee Schedule. 
 

Timeline: Completion is anticipated by June 30, 2016.  
 

Lead Dept.: Finance 
 

LTFS – 2 Finalize Concord’s California Environmental Quality Act (CEQA) 
 Guidelines 
 
Description: In collaboration with the City Attorney’s Office, update the Planning Division 

environmental document forms and templates to comply with current CEQA 
regulations, and establish environmental thresholds to aid in determining levels of 
significance. Updating the City’s Local CEQA Guidelines will assist staff to 
complete timely environment review and will also provide more certainty and 
direction to the development community. 
 
As development activity increases, the updated Local CEQA Guidelines with 
established significance thresholds will ensure a more consistent and efficient 
environmental review process.  In addition, establishing clear thresholds of 
environmental significance will provide certainty for the development community 
in regard to CEQA standards and encourage economic development in the city. 
 

Status:      Underway. A draft outline and procedures have been prepared for internal staff 
review.  A survey of appropriate staff in the departments of Planning, Engineering, 
and Public Works and staff in the City Attorney’s Office was completed to identify 
key priorities and needs to be addressed in the updated Concord CEQA Guidelines.  
 
Based on the results found in this survey, procedures have been prepared to process 
CEQA exemptions that should apply to the majority of the City's discretionary 
development permits.  Once the completed draft Concord CEQA Guidelines 
document has been reviewed by the City Attorney's office, it will be presented to 
the Planning Commission for review and recommendation, and then to the City 
Council for adoption into the Development Code.  
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Timeline: Present guidelines to the Planning Commission for recommendation in late 2016 

and City Council for adoption in early 2017.  
 

Lead Dept.: Community and Economic Development 
 

LTFS – 3 Develop Quarterly Financial Reporting Model 
 
Description: Develop a quarterly financial reporting model to provide the City Council with 

regular updates on the status of the City’s revenues and expenditures. 
 

Status:      This project has been delayed due to staff turnover and the implementation of a 
new budgeting system. It is anticipated that the first quarterly report will be 
presented to the City Council in the last quarter of FY2015-16. 
 
A draft reporting model has been developed by the Finance Department and 
distributed to Senior Executive staff for review. Feedback received will be 
incorporated into the report to be distributed to the City Council.  The financial 
reports will be distributed ongoing on a quarterly basis. 
 

Timeline: The first quarterly report is anticipated to be distributed April 2016 and then 
quarterly, thereafter.  
 

Lead Dept.: Finance 
 

LTFS – 4 Revise City’s Procurement Policy, Incorporating Best Practices 
      
Description: To incorporate best practices, the City’s Attorney’s Office and Finance 

Department/Purchasing Division will collaborate to establish refinements to 
purchasing policy, increasing efficiency, and enhancing legal protections to City. 
 

Status  Delayed, pending new City Attorney appointment. Finance will prepare proposed 
revisions to procurement policies and practices in conjunction with City Attorney’s 
input/approval 
 
Once Finance meets with all of the departments and incorporates proposed changes 
into the new policy, it will then require both the City Manager and City Attorney’s 
Review. Upon final approval by City Manager and City Attorney, the new policy 
will be presented at a public meeting for City Council consideration. 
 

Timeline: Completion by September 30, 2016. 
 

Lead Dept.: Finance/City Attorney’s Office 
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LTFS – 5 Manage the Concord Reuse Project 
 
Description: The Project Management Office (PMO) for the Concord Reuse Project is unique as 

a department because it is essentially one big project. The PMO has previously 
been supported by grant funding from the Department of Defense, Office of 
Economic Adjustment, State of California and the Metropolitan Transportation 
Commission and Association of Bay Area Governments. The PMO consists of a 
Project Director and an Executive Assistant. Staffing is primarily provided by 
consultants/outside legal counsel that is now primarily funded by loans to the LRA 
from the General Fund.  The loans will be repaid, with interest, from land sales or 
leases within the former Concord Naval Weapons Station (CNWS).  
 
The work program for the PMO for the period July 1, 2016 to June 30, 2017 
consists of five primary tasks: 
 
 Secure permits for Natural Resource Conservation Strategy to support site-

wide mitigation. Commenced in June 2013, to be completed by July/August 
2016. 

 
 Complete civil surveys for Public Benefit Conveyances (PBC) and utility 

corridors/pads. Commence in May 2016, to be completed by October 2016. 
 
 Develop Real Property Disposition and shared proceeds deal points. 

Commence in spring 2016, to be completed by fall 2016. 
 
 Complete Economic Development Conveyance (EDC) application to 

support disposition strategy in collaboration with the selected Master 
Developer and present to the Navy for review. Commence in spring 2016, 
to be completed by fall 2016. 

 
 Implement risk management strategies for site clean-up including potential 

establishment of an Environmental Services Cooperating Agreement. 
Commence in October 2014, to be completed by spring 2017. 

 
Status:      The PMO will remain very small (no more than 3 staff members) with support 

from consultants and outside legal counsel.  The timing and achievement of many 
of the PMO initiatives are largely dependent on the schedules of the Navy and 
regulatory agencies. 
 
LRA has achieved a number of milestones.  The Authority has successfully 
transitioned to a new Director of Community Reuse Planning and integrated the 
Office of Community Reuse Planning into the organization as a city department.  
Staff negotiated and evaluated Term Sheets from Master Developer finalists for 
Phase 1 of development. Staff has chosen and Council has approved a financial 
consultant to assist staff in evaluating the feasibility of various infrastructure 
funding options. Staff collaborated with the Navy and East Bay Regional Park 
District in the pursuit of an agreed upon Natural Resource Conservation Strategy to 
support site-wide mitigation. 
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The Local Reuse Authority will continue to make progress on negotiations with the 
Navy for land transfer and future development at the Naval Weapons Station in 
addition to the following: 
 
 Development of memorandum of agreement with East Bay Regional Park 

District to guide issues of site conservation, security access, infrastructure 
requirements. Commenced in June 2014, to be completed in summer 2016. 

 
 Development of financing strategy fee structure. Commence in May 2016, 

to be completed in spring 2017. 
 
 Coordinate with Navy on transfer phasing and secure finding of suitability 

for transfer. Commenced in January 2014, to be completed at property 
transfer in spring 2017. 
 

 Finalize land value discussions with Navy. Commence in July 2015, to be 
completed by December 2016. 

 
 Select Master Developer. Commenced in January 2014, to be completed by 

May 2016. 
 

Timeline: End of 2017 
 

Lead Dept.: Local Reuse Authority 
 

  

LTFS – 7 Incorporate the Franchise Agreement Oversight Function into the 
 Finance Department   
 
Description: Various departments have hold oversight over the various Franchise Agreements. 

Finance staff will lead the oversight of the Franchise Agreements, ensuring 
consistent review and compliance of Franchise Agreement requirements, including 
revenue recognition and compliance of Agreement covenants. 
 
 
 
 

LTFS – 6 CNWS Reuse Specific Plan Development    
 
Description: After the selection of the Master Developer by the City Council, CED staff and the 

Local Reuse Authority will work with the Master Developer to prepare a Specific 
Plan and environment documents for a portion (Phase 1 or more) of the CNWS 
site. 
 

Status:      Ongoing. Recruitment is underway for a Community Reuse Area Planner to 
manage the Specific Plan process for the CNWS and other subsequent Planning 
work on the Reuse Area project. 
 

Timeline: Summer 2016-Summer 2017 for Specific Plan process 
 

Lead Dept.: Local Reuse Authority and Community and Economic Development Department 
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Status:      In progress. Finance will prepare a central location to house all Franchise 

Agreements and assign one individual and a supervisor for oversight. A database 
will be prepared to track all annual required covenants, contract dates, payment 
requirements and the compliance with each of these requirements. 
 

Timeline: Review of all agreements and corresponding database to be completed by June 30, 
2016 and monitoring will be on-going. 
 

Lead Dept.: Finance 
 

LTFS – 8 Prepare a Corridor Study to implement the Downtown Specific Plan  
  
  
Description: With $200,000 of grant funds from the Contra Costa Transportation Agency 

(CCTA), a Corridor Study is being prepared to implement recommendations from 
the Downtown Specific Plan.   
 
The grant has funded the consulting contract with ARUP to prepare a plan with 
streetscape designs and street sections, etc. for Salvio, Grant and Oak Streets.  Staff 
resources are used to meet the in-kind match requirement for the project. 
 

Status:      Underway. A Cooperative Agreement between CCTA and the City was approved 
by City Council and CCTA.  A kick-off meeting was held for the project in April 
2015 with outreach and planning beginning in Summer 2015.  Consultants from 
ARUP are currently preparing Conceptual Designs for Grant St., Oak St., and 
Salvio St.  Public meetings were held in Nov. 2015 and Feb. 2016 to obtain 
feedback and input; Existing Conditions Report and Design Guidelines Report 
were completed during the last few months.  The City Council is tentatively 
scheduled to consider adoption of the Corridor Plan in July, 2016. 
 

Timeline: Summer 2016  
 

Lead Dept.: Community and Economic Development 
 

LTFS – 9 Draft Small Equipment Replacement Fund Policies and Procedures  & 
 Establish the Fund 
 
Description: Staff at community facilities have developed an inventory of FF&E (Furniture, 

Fixtures & Equipment) noting condition, descriptions, value and life expectancy of 
each asset. This project will take the collected data and develop a spreadsheet for 
each facility and a cumulative spreadsheet for the department. Next steps will 
include an analysis of financial resources needed to manage replacement, 
development of Policies and Procedures (P&P) and a process for establishing a 
Small Equipment Replacement Revolving Fund.  
 

Status:   $400,000 was allocated by Council for Furniture, Fixtures and Equipment.  
Inventory of each facility is complete and was used to develop and prioritize 
a list of important facility and program related FF&E requests for 
consideration during the FY2015-2016 mid-year budget process.  
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Equipment and materials selected for funding consideration are necessary to 
maintain basic levels of service at community facilities operated by the 
Parks & Recreation Department; examples include tables and chairs used for 
lifelong learning classes and rentals at Willow Pass Center and Centre 
Concord.   Policies and procedures that guide how the funds will be 
allocated and spent annually will be completed by January 2017.  
 

Timeline: To be completed by January 2017 
 

Lead Dept.: Parks & Recreation/Finance Department 
 

 

LTFS – 10 Evaluate Camp Concord Operator Proposals   
 
Description: A Request for Interest (RFI) process was completed in FY2014-15 for solicitation 

of interested organizations to operate Camp Concord on behalf of the City.  Two 
proposals were received. The goal of the project is to identify a potential third party 
operator that will retain the Camp Concord brand but will be successful operating 
the facility to serve Concord residents and will significantly decrease the City’s 
subsidy to the program and possibly create a revenue source. 
 

Status:      Upon review of the two proposals, staff determined only one was a feasible option 
worth consideration.  Staff entered into discussions to develop a draft agreement to 
operate Camp Concord on behalf of the City of Concord. Shortly after discussions 
began, the proposed operator withdrew from the negotiations, stating they had 
determined it was not a viable option for their business model  
 
In October 2015, a new vendor/operator, Mountain Camp, contacted the City about 
operating Camp Concord.  On December 3, 2015 they submitted a brief and basic 
expression of interest with the goal of operating Camp Concord beginning in 2017.   
After preliminary discussions with this company, staff has determined the 
company appears to be qualified and capable of successfully operating Camp 
Concord. Mountain Camp is in the early stages of developing a viable financial 
plan.  Staff is in the process of developing a draft agreement which will be brought 
forward for appropriate review by the PD&IO committee for further consideration.  
Next steps include discussing the concept further with the Lake Tahoe Basin Forest 
Service where Camp Concord operates under a Special Use Permit and meeting 
with owners on site in South Lake Tahoe to tour the property and discuss their 
proposal in more depth.   
 

Timeline: The interested party is entering their busiest part of the year preparing to 
simultaneously operate three summer resident camps.  A commitment has been 
made to perform an initial on-site visit to Camp Concord by May 31, 2016 (after 
the snow melts).  Further exploration of this concept is contingent on whether 
Camp Concord is determined as an acceptable site that fits with their vision for 
operating.   
 

Lead Dept.: Parks & Recreation 
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LTFS – 11  Energy Efficiency Program NEW! 

Description: Public works will take advantage of PG&E’s third party programs in an effort to 
benchmark several of the City’s high energy use facilities.  PG&E’s Third Party 
Programs consist of a range of distinct programs managed by an energy efficiency 
implementation specialist selected by PG&E. These PG&E programs offer a range 
of services to support customers in their energy efficiency efforts. Services may 
include: 

• Industry-specific expertise that can provide customized energy 
management solutions 

• Facility energy audits, engineering services and technical design assistance 
• Installation of energy efficiency equipment, at low or no cost 
• Facilitation of applications and support services to ensure customers 

receive rebates and incentives upon installation of energy efficiency 
solutions 

• Services to facilitate and sustain long-term optimization of energy savings, 
such as employee training and post-installation quality control 

• Information on other energy management program offerings, funding 
options or assistance accessing funds 
 

These programs are offered by PG&E at no cost to the City. This initiative 
supports the City of Concord Climate Action Plan. 

Status:      The new program was initiated in April and is currently underway. 
 

Timeline: Initial audits and reporting completed by June 30, 2017. 
 

Lead Dept.: Public Works 
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ED – 1  Finalize Park-n-Shop Design Guidelines 
 
Description: Redevelopment funds were used to prepare an administrative draft of these Design 

Guidelines which was completed in April 2011. The project was then put on hold 
to focus on a number of higher priority advanced planning projects. The goal is to 
refine the draft Design Guidelines document and complete the review and 
recommendation process with the Design Review Board and Planning 
Commission, with final adoption by the City Council. 
 

Status:      Underway. The architecture firm SZFM was hired to assist with finalizing the Draft 
Design Guidelines. A public workshop was conducted in late 2015 for tenants and 
property management within the Park-n-Shop retail center, and SZFM has revised 
the guidelines subsequently. The draft Guidelines will be considered by the Design 
Review Board on March 24, 2016.  The project is anticipated to be taken for 
recommendation to Planning Commission in July 2016, with Council consideration 
for adoption thereafter. 
 

Timeline: September 2016 
 

Lead Dept.: Community and Economic Development 
 

ED – 2  Market Former RDA Properties 
 
Description: In collaboration with the City Attorney's Office, develop and implement 

disposition strategies (working within the framework of AB1 x26 and recently 
passed law) for the four former RDA properties to maximize the development 
opportunity value of each property in a manner consistent with City goals. 
 
The goal is to provide opportunity for development of key downtown properties 
and create anchor uses such as multi-family and commercial uses to increase 
daytime and night time use of downtown Concord. 
 

Status:      Underway.  The State Department of Finance approved the Successor Agency’s 
Long Range Property Management Plan (LRPMP) in early December 2015. This 
was an important milestone that had to be achieved in order for the City to move 
towards marketing the former RDA properties.  The LRPMP sets forth the manner 
in which the land held by the former Redevelopment Agency (RDA) can be 
transferred or disposed/sold.  Staff is currently preparing deeds of trusts and quick 
claims to file with County Recorder office on the 14 properties subject to the 
LRPMP.  Staff is also developing compensation agreements that need to be entered 
into so property proceeds can be distributed to the various taxing entities. 
 

Timeline: Request for Qualifications/Request for Proposals on certain properties held for 
development expected to be issued by July, 2016.  Staff also anticipates Council 
consideration of Exclusive Negotiation Agreements with potential developers on 
certain properties held for development by June 2016. 
 

Lead Dept.: Community and Economic Development 
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ED – 3  Refine Site Development Review Procedures  
 
Description: Refine the City’s procedures for reviewing Design and Site Development Review 

process. The procedures will improve customer service and the coordination and 
timeliness of Development Advisory Committee (DAC) review of projects and 
provide the development community with more certainty as to the process and 
requirements for their projects. 
 
Revised procedures are needed to address the adopted Development Code 
including administrative reviews, minor exceptions, development standards, and 
standard conditions. The procedures will also provide better customer service by 
providing guidance for processing projects within the timeframes established by 
the Permit Streamlining Act. In addition, the procedures will provide the 
development community with more certainty as to the process and requirements for 
their projects. 
 

Status:      Not yet started. This project has been on hold due to staffing levels and pending 
revisions to the City’s Municipal Regional Stormwater Permit from the Regional 
Water Quality Control Board. The updated Stormwater Permit is expected by the 
end of 2015. 
 

Timeline: Work on this project is expected to begin in January 2016 and be completed by 
July 2016. 
 

Lead Dept.: Community and Economic Development 
 

ED – 4 Update Subdivision Ordinance    
  
Description: The Subdivision Ordinance is being updated to ensure consistency with the 

Development Code and to provide consistent and uniform development standards. 
The Ordinance sets requirements for major and minor subdivisions and 
improvement and design standards for development as well as development 
standards for condominium developments. The last update to the Ordinance was in 
2008, and it will be reviewed for compatibility with other regional standards, as 
well as consistency with the City's own Development Code. This effort will assist 
in streamlining processes and timing for developers by reducing internal conflicts 
on varying policy guidance between divisions. This is an important project to 
support economic development within the community.  
 

Status:      Underway. The City Council approved a Professional Services Agreement with 
Ben Noble, City and Regional Planning, to complete an analysis of the 
discrepancies between the current Subdivision Ordinance and the Development 
Code, other pertinent state and federal regulations, and develop proposed 
modifications to reflect current conditions, city policies, methods, and 
nomenclature. 
 
On August 26, 2015, staff conducted a Stakeholder Meeting to discuss key issues 
regarding the City’s subdivision requirements.  The Planning Commission held a 
study session on January 6, 2016 and a similar study session was conducted with 
the City Council on March 1, 2016.  
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The Draft EIR and revised Subdivision Ordinance will be prepared and reviewed 
for recommendation and adoption by Fall 2016.  
 

Timeline: Complete review and adoption process by Fall 2016. 
 

Lead Dept.: Community and Economic Development 
 

 

ED – 6 Market the Concord Reuse Project (CRP)  
 
Description: Coordinate outreach to attract large anchor tenants to the Concord Reuse Project in 

conjunction with the selected Master Development team. 
 

Status: Commence in May 2016. 
 

Timeline: On-going 
 

Lead Dept.: Local Reuse Authority with Community and Economic Development support 
 

 

 

ED – 5  Prepare the Bicycle, Pedestrian and Safe Routes to Transit  Master Plan 
 
Description: The Bicycle, Pedestrian, and Safe Routes to Transit Master Plan is funded by a 

combination of two grants and matching City Measure J funds. The project team 
consists of a partnership between the City of Concord’s Community and Economic 
Development Department (CED), Contra Costa County Health Services 
Department (CCHS), and Monument Impact, supplemented by Alta Planning + 
Design, a consultant specializing in non-motorized transportation planning. A five 
member Plan Advisory Committee has also been established by the Council to help 
guide the plan’s progress.  
 

Status:      Under way. Public outreach began in the Summer of 2014. Contracts with Alta 
Planning + Design, Monument Impact, and CCHS were approved in fourth quarter 
of 2014. The Project Advisory Committee was formed in February 2015. 
 
The Bicycle, Pedestrian, and Safe Routes to Transit Plan reached a number of 
milestones over the past year. In Fall 2015, the Plan Advisory Committee 
established the Plan’s Goals and Vision Statement, as well as the Project Evaluation 
Criteria to be utilized when scoring project priorities.  Consultants from Alta 
Planning + Research and Kimley-Horn began work on the Corridors and 
Intersections Conceptual Design Plans and the Bicycle Facility Design Guidelines 
to accompany the plan. The consultants are currently working on the administrative 
draft of the plan, anticipated for public release and comment in Spring 2016.  The 
project is scheduled to be completed in Summer 2016. 
 

Timeline: Complete in the Summer 2016 
 

Lead Dept.: Community and Economic Development 
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ED – 7 Coast Guard Property Development   
   
Description: The US Coast Guard owns 58 acres of property adjacent to the Concord Naval 

Weapons Station on Olivera Road. The property is developed with housing that was 
used for military personnel, that is generally in deteriorated condition and currently 
vacant. After the US Coast Guard notified the City that it was intending to dispose 
of the property, the City expressed interest in a negotiated sale.  This interest was 
initially reciprocated by the USCG.  However, since September 2015, the Coast 
Guard has the project on “pause” as they reconsider use of the site and investigate 
site conditions. Staff continues to monitor the progress with the Coast Guard 
monthly, and is keeping the four potential Master Developers, who have indicated 
an interest in developing the property, informed of the project status. 
   

Status:      Ongoing. City of Concord staff continues contact with the U.S. Coast Guard and 
General Services Administration staff to determine the status of the potential 
property sale and transfer.  In late 2015, the U.S Coast Guard commissioned a 
Retention Study to determine if they should retain and rehabilitate some or all of the 
property.  The USCG estimates that Retention Study will be completed in later 
March, 2016. 
 
The USCG has also spent several months determining the proper scope of services 
for the additional environmental study and said they should be ready to award the 
contract sometime in early April, 2016. The environmental investigation and 
remediation has not commenced, and the Coast Guard estimated it will take 12 – 24 
months to complete. 
 

Timeline: Uncertain.  After site transfer to the City of Concord, staff anticipates that there will 
be preparation of a Specific Plan and re-zoning.  
 

Lead Dept.: Local Reuse Authority and Community and Economic Development 
  

ED – 8  Create a Fiber Communications Plan       
 
Description: The City relies on fiber leased through an Institutional Network (I-Net) agreement 

to provide computer, telephone, radio communications infrastructure to many 
facilities distributed across the City. The leased fiber does not connect every 
location the City needs or provide connectivity to services the City delivers like 
traffic signal synchronization and streaming the City’s Government channel to the 
community.  A city-owned fiber network could enhance public services and save 
money over the long run.  
 
By leveraging the City’s existing traffic conduit assets and coordinating efforts 
internally and with local government agencies that serve our community, the City 
can upgrade its existing communications technology with fiber and wireless 
broadband to serve the City government and the community in a more efficient 
manner while adding new services.    
 
A regionally owned conduit infrastructure and fiber optic network will result in 
cost effective, secure, fast and reliable communications capabilities between City 
facilities, reducing the reliance on expensive and limited third party service. 
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The primary focus of the infrastructure would be to support video services to the 
community for the City’s government channel and include data and 
telecommunication service requirements of the City. Traffic signal conduits will be 
integrated into the fiber infrastructure to improve communications to signals, other 
city field assets and ultimately businesses which are in close proximity to the 
infrastructure. 
 

Status:      An inventory assessment of existing traffic system conduit resources was 
completed identifying undamaged conduit that is available for fiber use.  The result 
is over 50% of the traffic signal infrastructure is available for fiber 
communications.   The value of the undamaged conduit infrastructure is 
approximately $3,500,000.   The report included estimated costs for upgrading the 
existing traffic system for fiber communications abilities including replacing 14 
miles of damaged infrastructure.      
 
Staff is utilizing information from the City’s recently completed Traffic Master 
Plan and inventory assessment to prepare a report for the Infrastructure and 
Franchise Committee to obtain feedback for moving forward on a scope of work 
for developing a Fiber Communications and Broadband Master Plan.   
 

Timeline: 1st Quarter FY 2016/17. 
 

Lead Dept.: Information Technology 
 

ED – 9  Update to the Wireless Communications Facilities Ordinance- NEW!   
  
Description: The City’s Wireless Communications Ordinance Update is intended to bring 

Chapter 18.205 of the Development Code into conformance with Federal and State 
laws which have changed significantly over the past five years.  The Telecom Law 
Firm PC will assist with preparation of the draft ordinance. This important project 
will bring the Development Code into compliance with the existing legal 
framework regulating wireless communications applicants and will enable a 
streamlined application and approval process for wireless communication facility 
applicants.  
 

Status:      Underway. The Planning Commission and City Council will need to approve the 
new ordinance.  
 

Timeline: Complete the review and adoption process by end of 2016. 
 

Lead Dept.: Community and Economic Development 
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IM – 1 Develop a Sidewalk Inspection and Repair Policy 
 
Description: The City currently does not have a procedure in place to encourage the 

maintenance and repair of sidewalks by private property owners. The City 
Attorney’s Office and the Streets division of the Public Works Department wish to 
create a Sidewalk Inspection and Repair Policy.  
 
The policy will also assist the City in the defense and handling of claims made 
against the City for defects to sidewalks. The policy will formalize some of the 
programs already occurring whereby the City offers property owners the 
opportunity to participate in the City’s sidewalk repair activities in order to take 
advantage of lower costs (due to the size of the contracts) and elimination of City  
inspection fees. Additionally, the policy would delineate an inspection program for 
sidewalks throughout the City.  
 
The Sidewalk Inspection and Repair Policy will include the following:  
 
 A definition or criteria of conditions of what constitutes a “sidewalk 

defect;” Depending on the conditions found on-site, a listing of preferred 
repair options, including temporary repair measures (such as ramping or 
grinding) and permanent repair options; 

 
 A mechanism for identifying and notifying the private property owner of 

the sidewalk defect;  
 
 Development of an inspection program in which the City is divided into at 

least five inspection zones, to be inspected at least every two years, with an 
inventory of existing sidewalk conditions; 

  
 Formal documentation of private/public partnership opportunities that could 

assist in lowering repair costs to the responsible property owner.  
 
 Retention of records schedule that demonstrate if/when the City had 

“notice” of the sidewalk defect. 
  

Once drafted by staff, the new policy would be brought before the Council Policy 
Development and Internal Operations Committee for consideration and then 
proceed to the full Council.  
 

Status:      Public Works worked with the City Attorney’s Office and the PD&IO Committee 
to develop the new policy. It is expected to go before the City Council for adoption 
by August 2016.  
 

Timeline: Completed by August 2016. 
 

Lead Dept.: Public Works/City Attorney’s Office 
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IM – 2 Coordinate with PG&E on the Pipeline Pathways Project - “Coming off 
 Hold”   
  
Description: In response to the wide-ranging and unified pushback by affected cities (including 

Concord) and other agencies,  PG&E placed its proposed 2014 Pipeline Pathways 
Project on hold for an extended period. They are now advocating a “Coming off 
Hold” plan. Under that plan, PG&E has significantly reduced the number of City-
owned trees slated for removal, but has not substantively altered the number of 
privately-owned trees that they seek to remove. 
 
City Staff is working with PG&E to gain compliance with the “Framework 
Agreement.” 
 

Status:      In Progress.  PG&E and City staff met several times in an effort workout terms of 
an agreement for “coming off hold.”  A draft agreement went before the Policy 
Development and Internal Operations Committee on April 14 and the full City 
Council for adoption on April 26.  PG&E resumed the project following City 
Council adoption on April 26.   
 

Timeline: Unknown. 
 

Lead Dept.: Public Works/ City Attorney 
 

IM – 3 Enhance the Disaster Recovery Data Center-Phase II   
  
Description: Upgrade the Disaster Recovery site with server equipment to allow critical City 

applications to run at the Rocklin, CA co-location facility in the event of a disaster.  
 

Status:      Staff has installed equipment and connected the site to the City’s data network.  
Network and data storage systems have been procured and installed.  The next step 
is to create a disaster recovery plan working with an interdepartmental team.   
 

Timeline: Equipment to host critical City applications will be implemented in 2015-2016 
fiscal year. Project to be completed by the end of the fiscal year. 
 

Lead Dept.: Information Technology 
 

IM – 4  Research Infrastructure Funding Options of the Concord Reuse Project 
  
Description: Evaluate feasibility of various infrastructure funding options for the Concord Reuse 

Project, to include Enhanced Infrastructure Financing Districts (EIFD), Community 
Benefit Districts (CBDs), Lighting and Landscaping Districts (LLDs), and others. 
 

Status: Commence in May 2016, to be completed by December 2016 
 

Timeline: June 2017 
 

Lead Dept.: Local Reuse Authority/Finance Department 
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IM – 5 Implement Traffic Signal System Master Plan   
 
Description: A Traffic Signal System Master Plan (Plan) was recently developed by traffic 

consultant DKS Associates for the City of Concord. The Plan identified system 
deficiencies and opportunities for improvement and offered a plan forward to 
modernize the City’s centralized traffic signal system to current industry standards 
for best traffic management practices.  
 
This is a multi-million dollar project. Full cost to implement the Plan could reach 
$3.0 million depending on field-specific improvements that will be identified during 
design. As a result, it could take several years to secure the necessary funds to 
complete this project. Plan implementation will likely occur in incremental phases 
as funds become available.  
 
The highest cost item on this project will involve upgrading the City’s traffic 
monitoring and communications systems by installing new CCTV cameras at major 
intersections and upgrading the existing signal interconnect system from copper to 
fiber-optic cable for increased bandwidth and availability for other City 
applications.  
 
When completed, this project will facilitate incident management in and around the 
City, improve traffic flow on major streets and reduce greenhouse gas emissions 
throughout the City. 
 
Community and Economic Development staff will work closely with MTC to 
identify funding opportunities for this project to accelerate its implementation. The 
Plan will form the basis for requesting Federal and State funds over the next few 
years. 
 

Status:      Ongoing. As a first step toward full implementation of the Plan, the City Council 
approved a new CIP project in FY 2015 16 – Operational Improvements on Parallel 
Arterials – to install state-of-the-art transportation systems along major parallel 
corridors to Interstate 680 (I-680) and State Route 242 (SR 242) to improve traffic 
flow in the downtown/West Concord area. The project includes upgrading the 
existing interconnect cable for 45 traffic signals from twisted-pair copper to fiber-
optic cable for faster and more reliable communication and traffic monitoring 
capabilities. Measure C I-680 funds ($2,893,103) have been programmed by MTC 
for this project. 
 
The project area is surrounded by Concord Avenue to the north, Galindo Street to 
the east, Monument Boulevard to the south, and I-680 to the west. The street 
network contained within these boundaries includes: Clayton Road, Diamond 
Boulevard, Gateway Boulevard, Market Street and Willow Pass Road. The project is 
currently under design and expected to be completed by 2018. 
 
Additionally, the City recently upgraded its central traffic management system to a 
state-of-the art system for advanced monitoring of traffic flow and CCTV cameras 
in real time. The new system cost $225,000 and was funded through Measure J 
funds. The system should improve the City’s abilities to improve traffic flows in the 
City.  
 
Additional projects will be identified in the future as outside funding becomes 
available from MTC or other sources. City staff continues to pursue funding 
opportunities to fully implement the Plan possibly by FY 2020-21. 
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Timeline: Plan implementation began in 2015 as noted above, with full implementation of the 

Plan possibly occurring by FY 2020-21.   
 

Lead Dept.: Community and Economic Development 
 

IM - 6 Localized Asphalt Base and Pothole Repair Work  NEW!   
 
Description: Localized pavement and pothole repair activities are a critical component of a 

comprehensive pavement management program.  Public Works developed a 
program that strategically identifies and repairs asphalt failures in residential and 
low volume traffic areas within the City’s five street maintenance zones.  The 
“Asphalt Zipper,” which is an asphalt grinding machine that attaches to a backhoe 
or loader, was purchased for this purpose in the fall of 2015 using Measure Q lease 
financing funds. The machine grinds or mills the asphalt (depending on need) and 
turns it into material that can be reused onsite to repair the underlying base failure 
or to improve the shoulder. Alternatively the grinding material can be stored for use 
at other projects requiring base material. Asphalt removal via grinding is a more 
efficient process when compared to other techniques used by staff; and by grinding 
asphalt staff can execute a higher quality and more permanent repair job. 
 

Status: The Asphalt Zipper has been received and staff has been trained to operate the 
machine.  The program is in its initial stages of rollout. 
 

Timeline: Ongoing 
 

Lead Dept.: Public Works  
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PS – 1 Create a Revised Inspection/Building Code Enforcement Program 
 Associated with Affordable Multi-Family Housing Units 
 
Description: Develop a new model Affordable Multi-Family Housing Inspection and Building 

Code Enforcement Program within the Building Division that addresses the City’s 
affordable multi-family housing stock, including multi-family rental units. 
 

Status:      Underway.  
 
As part of the Building Division's work plan for FY 2014-15, staff began the 
evaluation and creation of a new model Multi-Family Rental Housing Inspection 
Program in July 2014. Staff met with the California Apartment Association to 
develop goals and objectives for modifications to the program that would help 
reduce costs to both the property owners in the self-certification process and to the 
City. 
 
In FY 2015-16, City staff continued to meet with the California Apartment 
Association and jointly developed proposed modifications to the program that met 
the goals and objectives created earlier.  Included in the proposed modifications are 
proposed fee changes that were part of the City’s cost allocation and fee study. 
 

Timeline: Originally, the proposed program modifications were targeted to go to City Council 
for adoption by the end of calendar year 2015, but additional stakeholder outreach 
was needed which resulted in extending the time period for consideration by City 
Council to calendar year 2018.  Since the program runs in three year cycles, the 
next opportunity for changes is 2018. The current proposed schedule for this 
program is summarized as follows: 
 
• FY 2015-2016: City Council Consideration of modified fees 
• Beginning July 2017: Expanded stakeholder outreach with property owners 

and tenants and then consideration of proposed program changes by Council 
subcommittee and full City Council for adoption 

• By end of CY2018:  Adoption by City Council where effective date for 
program changes is January 1, 2019 (the start of a new 3-cycle).  

 
Lead Dept.: Community and Economic Development 

 

PS – 2 Replace the City’s Law Enforcement Records Management 
 System (RMS) 
 
Description: The Police Department is in need of a new Records Management System (RMS) in 

order to meet community need in predicting and responding effectively to crime 
trends. The new RMS system will position the Police Department to better respond 
statistically to outside inquiries on crime and crime trends as well as automate our 
obligatory reporting on Uniform Crime Reports (UCR Crimes).  This will further 
automate the Records Bureau function, freeing up staff time for other duties as 
well. It will include improved capabilities in crime analysis, case management 
functions; field reporting, booking and arrest procedures, permitting and licensing, 
asset and training management functions.  
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A document, Standard Function Specifications for Law Enforcement Records 
Management Systems (RMS), published by the National Institute of Justice (NIJ)  
was used as a foundation for the research and review of outside vendors 
capabilities and incorporated in the Request for Proposals (RFP). The new RMS 
system will improve the effectiveness of the Police Department while improving 
our ability to meets the needs of the community. 

 
Status:      This RMS project is in implementation. Tritech (the selected vendor) is close to 

completion. Roll out is anticipated for late spring or early summer 2016. 
 

Timeline: Expected completion by June or July 2016 
 

Lead Dept.: Police Department / Information Technology 
 

PS – 3 Develop a Strategic Plan to Address False Alarm Service Calls 
 
Description: False alarms are a costly problem for law enforcement. Resources are already 

stretched thin and unnecessary police dispatches add extra strain, not to mention 
threatening those with real emergencies. Responding to false alarm signals wastes 
precious time that could be spent getting to a genuine crisis. 
 
Council approved a project to establish this strategic plan as part of the Fiscal Year 
2012-13 budget with the expectation that periodic updates and information would 
be brought back to them as appropriate. 
 

Status:      This project is currently working on several fronts. The RMS project has 
delayed the implementation of the new software (CryWolf) for the alarm 
service.   The City Attorney’s Office is working with staff on the revised 
ordinance that should be in front of council by Fall 2016. 
 

Timeline: Expected completion by December 2016. 
 

Lead Dept.: Police Department 
 

PS – 4 Implement Cyber Security Measures to Minimize Financial Risk to the 
 City 
 
Description: The City is obligated to protect the Personally Identifying Information (PII) of 

employees and anyone conducting business with the City voluntarily or 
involuntarily under State and Federal law. Additional State and Federal 
Department of Justice regulations establish rigorous requirements for securing Law 
Enforcement information.  
 
Financial institutions also establish and enforce additional security requirements 
for payment card and other electronic financial transactions.  
 
This set of regulatory requirements is updated at least annually placing the City 
under additional requirements in order to preserve its ability to conduct electronic 
commerce and maintain connection with critical Law Enforcement information 
sources.  
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In addition to the regulatory complexity, the cyber threat environment rapidly 
changes with major new, never before seen threats appearing almost weekly.  
 
Compliance with the regulatory requirements establishes a “safe harbor” shielding 
the City from financial exposure in the event of a cyber-security breach.  
 
Failure to comply exposes the City to the risk of being cut off from Law 
Enforcement data bases and information sources critical to the Police Department’s 
on-going operations.  
 
Failure to comply with the “standard of care” and the financial industry security 
requirements exposes the city to the risk of being denied the ability to receive or 
make electronic payments; incurring expenses associated with a forensic security 
breach analysis, and punitive fines up to $10,000 per individual piece of PII 
potentially exposed. 
 

Status:      Redundant security equipment has been put in place that proactively monitors 
network traffic for known threats.  Staff has also implemented an Internet based 
scanning system that automatically reports potential vulnerabilities of City systems 
that are accessible from the internet.  
 
Per industry standard best practices, an auditor was engaged to conduct a full 
system security audit of the City’s information technology systems.  Remediation 
of discrepancies is in progress. 
 

Timeline: Installation of new Network Access Control equipment by June 2016.   
 

Lead Dept.: Information Technology 
  

PS – 5 Implement a Short-Term Security Plan for the Concord Reuse Project 
 
Description: Coordinate short-term security requirements with the Concord Police Department 

and Police Department for the East bay Regional Park District.  Staff expects short-
term security needs with respect to the City to occur between the time that land 
transfers to the City and the Master Developer takes possession and responsibility 
for security issues throughout the development process.  
 

Status:      To be implemented during 2016 as licensee and in 2017 after land transfers to LRA 
control. 
 

Timeline: 2016/2017 
 

Lead Dept.: Local Reuse Authority 
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PS – 6 Countywide Taxi Permit Process  NEW! 
 
Description: Currently each jurisdiction in Contra Costa County is responsible for the regulation 

of taxicab services within its own respective boundaries.  Accordingly, each 
jurisdiction has separately established rules and requirements governing a variety 
of issues such as licensing/permitting of vehicles and drivers, background checks, 
drug testing, vehicle inspections, and approval of rates.  Given these separate 
regulatory schemes, each owner/driver is currently obligated to obtain a separate 
license/permit and to comply with a separate set of rules/regulations in each 
jurisdiction.  
 
It is anticipated that regional oversite would allow for the enactment of uniform 
rules and regulations which could be applied on a County-wide basis across all 
participating jurisdictions.  This would enable owners and drivers to obtain a single 
license/permit covering all participating jurisdictions instead of having to obtain 
multiple licenses/permits throughout Contra Costa County, while at the same time 
providing efficiencies that could potentially reduce the overall cost and staff time 
dedicated to the administration and regulation of these services across participating 
jurisdictions. 
 

Status:      This project is currently in the briefing/development stages.  City Managers, City 
Attorneys, and Chiefs of Police are reviewing best options to present to City 
Councils. 
 

Timeline: The current timeline for implementation is Summer 2017. 
 

Lead Dept.: Police Department (co-leading the project with Walnut Creek Police Department) 
 

PS – 7  Private Creek Maintenance Communication Plan  NEW!  
 
Description: Public Works will create a working team comprised of the Communications 

Manager, Infrastructure Maintenance Manager and key Public Works and Code 
Enforcement staff to inform and assist owners of properties with private creeks.  
The owners of properties in which creeks traverse have a responsibility for 
maintaining the creeks.  The communication plan will help answer questions and 
provide resources to the owners for completing creek maintenance.  The program 
will consist of letters to property owners and other outreach and educational 
materials including a webpage. 
 

Status:      Work is underway with the target complete date of August 1, 2016. 
 

Timeline: Completion by August 1, 2016 
 

Lead Dept.: Public Works 
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PS – 8 Create Civilian Video Registry System  NEW! 
 
Description: There are hundreds, if not thousands, of video camera systems operating in the City 

of Concord.  We have learned that these systems can provide important 
information and evidence for criminal and civil cases.  To date, there is no formal 
system in place to make these videos available for police use. 
 
 
The Social Media Team, in an effort to build and maintain positive community 
relations, is taking the lead in this project.  The team is researching other agencies 
systems and programs to determine the most effective and efficient way to 
implement a system for the Concord Police Department. 
 
A Video Registry System Database will be created containing contact names and 
addresses and/or locations where video systems are located.  Ideally, when crimes 
occur or issues arise in a neighborhood that involve any level of Police or Code 
Enforcement response, the database can be searched in an effort to locate video 
evidence through contacting those individuals listed who will allow us to use view 
their video systems.  
 

Status:      Researching other systems and entering into discussions with IT to see what 
options we have. 
 

Timeline: More research needed before timeline can be established 
 

Lead Dept.: Police Department 
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OHES – 1 Oversee a Job Analysis Project to Update Citywide Job Descriptions 
 
Description: 
 

A project to improve upon and update information used in returning injured or 
disabled employees to work, as well as to ensure that ADA compliant job 
descriptions are in place for the City.  
 

Status:      Staff worked with an outside consulting firm (Diversified Management Group) to 
complete job analyses that look at essential job functions and physical and 
environmental job demands.  The analyses have been received and used to update 
the City's job classification descriptions.  
 
The updated descriptions will enhance communication with potential new hires on 
essential job functions and job demands, improve communication with doctors 
when an injury has occurred, and provide the basis for the “interactive process” 
looking at reasonable accommodations for employees with injuries and disabilities. 
 
In February 2014, project consultants completed their audit of all active positions 
throughout the City and drafted recommended modifications to 118 current job 
descriptions. Human Resources staff incorporated the recommended changes and 
has provided copies of the changes to the Executive Team and other Managers 
within the City.  The feedback received from the Executive Team and Managers 
was incorporated into new job descriptions. The next step is to meet and confer 
with bargaining groups. 
  

Timeline: This project has been placed on hold, pending the completion of current 
negotiations. 
 

Lead Dept.: Human Resources  
 

OHES – 2 Draft Policy and Procedure Addressing Driving-Related Offenses 
 Affecting an Employee's Ability to Drive at Work 
 
Description: At times employees are in off duty vehicular offenses which result in suspension of 

the affected employees’ driver’s license, sometimes for lengthy periods. For those 
employees whose positions require them to drive as a condition of employment, 
the City is confronted with the necessity of either “accommodating” them by 
reassignment or by utilizing other employees to drive them in the field; 
suspending/demoting them until their driving privileges are reinstated; or 
terminating them. A City policy is needed in order to have a consistent approach in 
dealing with conduct leading to driving restrictions. 
 

Status:      The City Attorney and Human Resources Offices have drafted an amendment to 
the City’s Alcohol and Drug-Free Work Environment policy and procedure 
confirming that in the event that an employee for whom driving is a condition of 
their job receives a DUI or engages in any other act or omission leading to 
restrictions on their ability to drive, the City shall have the option, depending upon 
the length of the restriction, of terminating or suspending that employee, requiring 
him/her to take unpaid leave, or demoting the employee to a non-driving position 
until such time as his/her license is restored.  
Completion of this initiative will require:  
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Meeting and conferring with the various bargaining units before implementing the 
policy.  
 
Obtaining approval from the Council for the proposed policy and procedure. 
 
The City Attorney and Human Resources Departments drafted an amendment to 
the City’s Alcohol and Drug-Free Work Environment policy and procedure. In-lieu 
of separate meet and confer sessions with all bargaining groups, the draft 
amendment was submitted as a proposal during the formal negotiations process 
with all bargaining groups.  Status is dependent upon negotiation outcomes. 
 

Timeline: In progress, timeline dependent upon negotiations.  
 

Lead Dept.: City Attorney’s Office/Human Resources 
 

OHES – 3 Draft Policy and Procedure and Memorandum of Understanding 
 Revisions Establishing IRS Compliant Vacation and Compensation 
 Time Cash-Out Policy 
 
Description: Our current vacation cash-out policy is “hardship based.” Pursuant to Policy and 

Procedure 37.17, employees may cash out a maximum of one week of vacation 
time a calendar year, but only with the approval of their Department Head and the 
City Manager. Employees who accrue significant vacation leave banks pose a 
fiscal liability to the City. Moreover, through their representatives, employees have 
expressed their desire to be able to periodically cash out vacation time for personal 
needs which do not necessarily rise to the level of a hardship.  
 
If the City Council is amenable to this proposal, it will require an amendment to 
the existing Policy and Procedure No. 37.17 (“Vacation”). The policy changes 
have been drafted so that it is consistent with Internal Revenue Service 
requirements, which limit how and when vacation cash-out elections can be 
requested and paid.  
 
Failure to follow these guidelines potentially can result in vacation hours being 
deemed as constructively received as pay as soon as it accrues—irrespective of 
when it is used—and taxed accordingly.  
 
Similarly, the current Memoranda of Understanding between the City and all four 
bargaining units contain provisions allowing for each bargaining unit to cash out 
40 hours of compensation time twice per year. These provisions likely do not 
comply with IRS restrictions, potentially triggering “constructive receipt” 
characterization.  
 

Status:      Ongoing; completion is linked to ongoing negotiation outcomes.  The Vacation 
Policy has been revised to provide for annual cash-outs that are not hardship based, 
and ensures policy provisions are in compliance with IRS regulations; the policy is 
one of several that have been brought forward during the current negotiation 
process with all the bargaining groups.  
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If adopted, the proposed Policy and Procedure and MOU revisions will provide 
more flexibility to City employees in their ability to cash out vacation time; will 
reduce the fiscal liability posed by unused vacation accruals; and will bring the 
City’s compensation time cash-out provisions in its MOU’s in compliance with 
IRS regulations. 
 

Timeline: To be implemented dependent upon negotiation outcomes. 
  

Lead Dept.: City Attorney’s Office/Human Resources 
 

OHES – 4 Review and Update Current Policies and Procedures/Administrative 
 Directives to Ensure they Meet Today's Business Needs and 
 Organizational Practices 
  
Description: The City’s Policies and Procedures/Administrative Directives have not been 

reviewed since 2004. Today’s business needs and organizational practices have 
changed considerably with the improvement of technology and the reduction of 
staffing levels.  
 
This project will require the cooperation and input of the entire organization. The 
City Attorney's Office will be providing ongoing assistance and legal oversight 
throughout the duration of this project. 
 

Status:      Before being placed on hold, all Policies and Procedures and Administrative 
Directives were distributed to departments for review. Staff expects to finalize all 
policies and directives and take them to the Council’s Policy Development & 
Internal Operations Committee in the third quarter of 2016-17. 
 

Timeline: Complete by the end of FY 2016-17 
 

Lead Dept.: City Manager’s Office 
 

OHES – 5 Audit the City’s Internal Recruitment Process   
 
Description: 
 

A project to improve the recruitment process, with a goal of decreasing the 
timeline from date employment requisition is received in HR to date of hire from a 
maximum of 4 months to a maximum of 2.5 months.   
 

Status:      HR staff is tracking each step of the recruitment process to determine where the 
bottlenecks occur. Once the data has been collected, staff will identify areas for 
improvement to expedite the process.  Staff has developed and is in the process of 
implementing a tracking system for external recruitments that will identify specific 
areas for process improvement, with the goal of reducing the timeframe from 
requisition receipt to successful hire. 
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Timeline: 1. Initial data collection will be completed and evaluated by September 30, 2016. 

 
2. A report of the findings will be presented to Executive Team by November, 

2016. 
 

 
 
3. Initial improvements implemented by January, 2017. 
 
4. Reevaluation completed by June 30, 2017. 
 

Lead Dept.: Human Resources  
 

OHES – 6 Implement a Police Department Staff Development Program   
 
Description: 
 

Professional police careers are compressed into relatively short time frames, 
while diversity of experience and exposure has become more essential to 
provide professional service to the community at all ranks. The 
Administrative Services Section has embarked on a staff development 
program to enhance legacy learning, task expertise, personal ethics 
development, and diversity of context and experience for all ranks. 
Development pathways will be identified as well as administrative and 
testing processes measure and monitor results of the program.            
 

Status:      The first stage of this strategy was completed.  A new Lieutenant and 
Sergeant promotion process was implemented that gave immediate feedback 
and direction to candidates from command staff.  The next stage is a 
possible career development matrix. The matrix should include specific 
assignments, training, and skill sets that will better prepare candidates for 
promotional and selection assignment opportunities. 
 

Timeline: Full implementation by  July 2017. 
 

Lead Dept.: Police Department  
 

OHES – 7 Revise ADA Grievance Resolution Procedure    
 
Description: Under the Americans with Disabilities Act, public agencies having more than 50 

employees “must adopt and publish grievance procedures providing for prompt and 
equitable resolution of complaints alleging any action that would be prohibited by 
Title II.” 
 
In Concord, complaints that could not be resolved by the ADA Coordinator were 
previously decided by the Human Relations Committee, which was dissolved a few 
years ago. The HRC’s role remains codified in Section 9.35.110 of the Concord 
Municipal Code. 
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In collaboration with the City Manager’s Office and Human Resources Department, 
the City Attorney’s Office will bring forward for City Council approval a proposed 
alternative to the current ADA grievance procedure, along with a revision to the 
current ordinance reflecting that change. It is anticipated that the proposal will first 
be reviewed by the Policy Development and Internal Operations Council Committee 
before consideration by the full Council. 
 

Status:      In progress 
 

Timeline: Completion by the end of Fiscal Year 2016-17 
 

Lead Dept.: City Attorney 
 

OHES – 8  Train Executive Legal Secretary to Perform Preliminary Document and 
 Insurance Review  NEW! 
 
Description: Train executive legal secretary (incumbent holds a paralegal certificate) to 

perform preliminary insurance and contract review, consisting of researching 
carrier ratings and identifying deviations from City-standard contract forms; 
flagging differences for attorney consideration.  This base level review shift will 
enable the City Attorney’s Office staff to provide faster turnaround on contract 
approvals, freeing up attorney time for higher level work which might otherwise 
be outsourced, thereby saving both time and contact attorney costs. 
 

Status:      In Progress 
 

Timeline: Completion by the end of Fiscal Year 2016-17 
 

Lead Dept.: City Attorney 
 

OHES – 9  Revise the City’s Injury and Illness Prevention Program (IIPP) and 
 develop an IIPP Electronic Training Module NEW! 
 
Description: 
 

A project to ensure the City’s Injury and Illness Prevention Program (IIPP) is in 
compliance with CalOSHA regulations. Development of an electronic Injury and 
Illness Training module which will be used for training employees on the 
requirements of the IIPP.  
 

Status:      HR staff has identified a vendor, executed the contract and is working in 
conjunction with the Safety Committee to complete this project.  
 

Timeline: 1. First draft of IIPP provided to HR by 2/19/16. 
2. Second draft to be discussed at Safety Committee Meeting on 3/15/16 
3. Final Draft and electronic training module to be completed by 3/31/16.  
4. Training to be provided to all staff electronically, and live training will be 

provided to Public Works personnel no later than 9/30/16.  
 

Lead Dept.: Human Resources.   
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OHES – 10  Audit and Improve the City’s Performance Review Tracking System  
 NEW! 
 
Description: 
 

A project to improve the tracking and timely receipt of evaluations for all 
employees with regards to probationary reviews, quarterly check-ins, annual 
reviews, and other applicable review types. 
 

Status:      HR staff has identified certain technological challenges in the Lawson system that 
is impeding our current tracking efforts, and is working with the affected 
departments to address these issues. These challenges will encompass aligning the 
Lawson system to mirror the differing review cycles for employees, as well as 
identifying a solution that will capture the Police Department’s reporting structure 
to ensure that assignment rotations and supervisory changes are tracked accurately 
in the system. 
 

Timeline: 1. The technological challenge of aligning the Lawson system to reflect review 
cycles accurately will be completed and evaluated by September 30, 2016. 
 

2. The technological challenge of identifying a solution to the Police Department’s 
reporting structure will be completed and evaluated by September 30, 2016 and 
monitored on an on-going basis to incorporate any changes that are necessary. 

 
Lead Dept.: Human Resources  

 

OHES – 11  Create and Implement a Strategic Plan for Organizational Training and 
 Development  NEW! 
 
Description: 
 

A project to develop, implement and manage an Organizational Training and 
Development strategic plan with the goal of increasing professional growth and 
training opportunities for all employees.  An emphasis will be made to provide 
customer service, supervisory and management training seminars, with special 
emphasis placed on assisting front-line supervisors.  This project will include the 
development of a master training events calendar (Citywide Training Events 
Calendar) that will be accessible by all employees via the City’s Intranet HR page. 
 

Status:      HR staff is in the process of developing a training strategic plan with an emphasis 
on customer service, supervisory and management training seminars.  Training 
vendors have been identified and staff will soon be negotiating vendor contracts.  
HR staff is further collaborating with IT staff on the development and 
implementation of the Citywide Training Events Calendar. 
 

Timeline: 1. Develop an organizational training and development strategic plan for FY 
16/17 by April 15, 2016. 

 
2. Develop annual Citywide Training Events Calendar accessible to all employees 

on the City’s HR Intranet page by April 30, 2016. 
 
3. Evaluation of strategic plan will be completed by December 31, 2016, with any 

necessary adjustments being implemented for the remainder of the fiscal year; 
planning for FY 17/18 workshop offerings will be completed by March 2017. 

 
Lead Dept.: Human Resources  
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OHES – 12  Public Works Award of Excellence Program NEW!  
Description: 
 

Public Works uses a variety of techniques to reach and engage employees.  For 
enhanced communication and recognition the department sends out a weekly 
“Good News Friday” email to all Public Works staff.  The weekly email lists 
personal and professional accomplishments of staff; recaps calls and letters 
received from the public regarding exceptional customer service; and publicizes 
important news such as upcoming promotional recruitments.  Much of the same 
information is also re-publicized in the monthly City Talk newsletter.   
 
The department also uses a text broadcasting system to send messages directly to 
staff cell phones such as holiday greetings or reminders about important meetings.  
These are only a couple of examples of ways the department strives to engage its 
employees.  What the department lacks is an employee recognition program that 
highlights employee successes in a formal way.  This strategic initiative will 
establish a formal award program that is presented to individuals who have 
demonstrated one or more of the following: initiative; creativity; excellent 
customer service; and or leadership.  One individual will be selected per quarter to 
receive the award. This new program was inspired by and shaped with the support 
of Councilmember Helix. 
 

Status:      The new program was initiated in April. 
 

Timeline: Ongoing 
 

Lead Dept.: Public Works  
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QOL – 1 Implement the Monument Neighborhood Shuttle 
 
Description: Initiate the Monument Neighborhood Shuttle program in partnership with 

Monument Impact to operate free shuttle service for the Monument Corridor 
community for a period of three years. The total cost of the project is estimated at 
$627,694, with 50% of this cost (or $311,704) to be funded through a federal 
funding program known as the Jobs Access and Reverse Commute (JARC). JARC 
is one of several federal funding sources used by the Metropolitan Transportation 
Commission (MTC) to fund its Lifeline Transportation Program (LTP). A 25% 
local match ($160,138) will be provided through Line 20(A) Measure J funds 
recently approved by TRANSPAC. The remaining local match of $155,852, which 
will be required to fully fund the project, will be provided through in-kind services 
by the City and Monument Impact in the form of staff time to administer the 
project and provide oversight. Managing this Project is expected to occupy 5% of 
the Transportation Manager’s time for the three-year project duration.  
 

Status:      Underway. Federal JARC funds lapsed before the obligation deadline in 2014 due 
to California Public Employee Pension Reform Act (PEPRA) issues. This funding 
gap was recently backfilled with regional Measure J funds following approvals 
from MTC, TRANSPAC and CCTA.  
 
In September 2015, the City of Concord entered into a Cooperative Agreement 
with the Contra Costa Transportation Authority (CCTA) to fund the Monument 
Neighborhood Shuttle project using Measure J funds designed to provide enhanced 
transit service and transportation for seniors and people with disabilities. A Project 
Working Group was subsequently formed to start planning the management and 
operation of the shuttle program. Working Group meetings were held in late 2015 
and early 2016 with more meetings scheduled in 2016 to launch the shuttle service 
by summer 2016. The Measure J funds for this project are expected to support the 
shuttle service for up to three years.   
 

Timeline: Shuttle service to begin by Summer 2016. 
 

Lead Dept.: Community and Economic Development 
 

QOL – 2 Facilitate State Route 4 Operational Improvements  
 
Description: Work cooperatively with the Contra Costa Transportation Authority (CCTA) to 

perform project development studies of capacity improvements on State Route 4 
within the Concord area that will improve traffic flow through this corridor during 
the morning and evening commute periods.  
 
These improvements were previously identified in the traffic studies conducted by 
Caltrans and CCTA. They include widening of SR-4 (in both directions) between 
SR-242 and San Marco Boulevard in Pittsburg, to provide additional mixed-flow 
lane capacity to relieve traffic congestion during commute periods. 
 
Currently, freeway capacity through this corridor is not sufficient to accommodate 
peak period traffic demand; leading to sever congestion and substantial vehicle 
diversions from the freeway onto City streets, resulting in cut-through traffic, 
which has become a major source of congestion in the City of Concord.   
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This problem is expected to intensify in the future in response to increasing traffic 
volumes, unless the proposed improvements are implemented in a timely fashion. 
 
This project is important to the City of Concord and it will improve quality of life 
for City residents, hence making Concord a more attractive place to live. 
Moreover, this project will contribute to the economic vitality of the Concord 
Reuse Project (CRP) by mitigating off-site traffic impacts from the CRP using 
outside grant funds. The proposed improvements will also improve access to the 
CRP site via the freeway system, thus minimizing the CRP traffic impacts on the 
nearby residential streets. 
 

Status:     Underway. The City of Concord has secured $4.6 million in Regional Measure J 
funds from CCTA to cover the costs of project development. This project is being 
coordinated closely with the CRP project. Additional funding will be needed to 
complete project development, design and construction. 
 
The first step in project development was the preparation of a mandatory Project 
Study Report (PSR) to review the feasibility of the proposed improvements and 
develop viable alternatives. This study was started by CCTA in February 2014 in 
coordination with Caltrans and the City of Concord. The PSR is expected to be 
completed and approved by Caltrans in 2016, which will then be followed by the 
environmental review process possibly lasting through December 2018. 
 
Due to the complexity and high cost of this project (about $300 million), the 
project will be implemented in smaller packages that will be identified in the PSR 
according to a prioritized multi-phase system and as outside funding becomes 
available. Once the PSR is complete, this project could receive additional funding 
from a potential new sales tax measure that may be placed on the ballot for Contra 
Costa voters in 2016. If approved by voters, funds obtained from this new measure 
will leverage the project to receive federal funds for construction. 
 

Timeline: Project development (PSR + environmental review) is scheduled to be complete by 
December 2018. 
 

Lead Dept.: Community and Economic Development 
 

QOL – 3 Purchase and Installation of Trash Capture Device        
 
Description: Pursue additional funding sources for trash capture device purchase and 

installations to meet trash capture requirements while helping to prevent storm 
water pollution from used oil byproducts. 
 

Status:          The City was unsuccessful seeking an award during the 2015/16 grant cycle.  Staff 
consulted with CalRecycle and gained a better understanding of what is needed to 
improve its next request and will submit a new application during the 2016/17 
round.   
 

Timeline: April 2018 
 

Lead Dept.: Public Works 
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QOL – 4 Establish City Pickleball Leagues & Tournaments NEW! 
 
Description: Pickleball in Concord has substantially increased in demand over the last 

year.   Pickleball players from around the bay area are looking for leagues 
and tournaments to participate in. Partnering with the USAPA (USA 
Pickleball Association) staff will bring Pickleball Tournaments to Concord 
and research, develop and implement Pickleball Leagues to be played on 
designated Pickleball courts. 
 

Status:          In Progress. 
 

Timeline: Spring/Summer 2017 (Subject to resurfacing of appropriate court space.) 
 

Lead Dept.: Parks and Recreation 
 

QOL – 5       Todos Santos Design Guidelines  - NEW! 
 
Description: As an implementation measure of the Concord Downtown Specific Plan (2014), 

Council directed staff to develop design guidelines that reflect Early California 
Architecture, in particular Spanish mission style in designated areas near Todos 
Santos Plaza.  The Housing and Economic Development Committee have reviewed 
the work on this project, along with a Council-appointed Committee including two 
Councilmembers and a Design Review Board member. 
 

Status:       Underway. 
 
The Todos Santos Design Guidelines are 30% complete.  The City Council will 
conduct a study session on this draft in April, 2016.  The draft guidelines will be 
reviewed by both the Design Review Board and the Planning Commission, and 
will be considered for final adoption by the City Council. 
 

Timeline: City Council consideration for adoption anticipated in September 2016. 
 

Lead Dept.: Community and Economic Development 
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CS – 1 Transition the organization into a new Document Imaging System 
 
Description: The City’s current document imaging system is non-compliant with current 

mandates and is not being supported by the City’s current computer systems. 
Consequently, the Council approved the goal of replacing this system.  
 

Status:      The City Clerk's Office launched OnBase, the new Electronic Content 
Management System in the first quarter of FY 2015-16. Documents that require 
retention are being uploaded into the new system by the City Clerk’s Office and 
documents from the prior system (Questys) are being migrated into the new 
system. Full implementation of OnBase for content management in all City 
departments is staggered. Implementation in the Building Department is currently 
underway and the Purchasing Department is next for implementation. The project 
is on schedule for completion by the end of the fiscal year. 
 

Timeline: Implementation will be completed by June 2016. 
 

Lead Dept.: Information Technology/City Clerk’s Office 
 

CS – 2 Establish Enhanced Development Review Technologies – Related 
 Improvements  
 
Description: Technology related improvements to provide more efficient permit processing 

within the development review process are being considered over the next three 
fiscal years.  To fund these new technologies, and to provide a funding mechanism 
for the City’s ongoing maintenance costs of development review technologies, staff 
is proposing a new Technology Fee starting in FY2016-17. Council will consider 
this proposal as part of their review of citywide fees, planned for May/June 2016. 
 
To provide more efficient and effective development review services, the following 
additional technology improvements are being considered over the next three 
years: 
 
Accela Point of Sale (POS) 

• Accela Mobile Office 
• Online permitting, inspection and reporting through Accela Citizen Access 
• Accela Electronic Document Review (utilizing paper-less submittal and 

review processes) 
 
Many of these were identified within the Climate Action plan to help reduce the 
City’s carbon footprint.  The proposed Technology Fee would also fund the entire 
replacement cost of these systems over a 12 year period. 
 
As part of a process improvement initiative, the Building Division Permit Center 
Technicians began imaging development review documents on behalf of the entire 
development review process within CED, beginning March 1, 2014.  This process 
provides needed records management and research for staff and citizens and also 
reduces storage needs within Civic Center buildings.   
 

Status:       On-going. Reporting through Accela Citizen Access (ACA) is currently available 
and has been expanded to allow customers to run customized Crystal Reports to 
pull data from the hosted environment.   
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The Engineering Division is also very close to implementing its first online permit, 
associated with transporting oversized vehicles and equipment, known as a “Wide 
Load” permit.  Until ACA is reconfigured to accept and account for online 
payments, applicants will need to set up depository accounts for the permit 
processing fees. 
 
The implementation of Accela Mobile Office (AMO) is very close to being 
completed, although the vendor recently indicated that they will be moving to 
support a more robust product. Staff is in the process of evaluating the mobile 
hardware options and will be making a decision on the selection well before the 
end of FY2015-2016. 
 
The Cost Allocation and Fee Study was postponed for Council consideration from 
FY2014-2015 until the second half of FY2015-2016. This in turn postponed the 
potential adoption of the Technology Fee that is targeted to fund the proposed 
technology improvements remaining to be implemented.   
 

Timeline: FY2016-2017 and FY2017-2018 (Contingent on Council approval of proposed 
Technology Fee). 
 

Lead Dept.: Community and Economic Development 
 

CS – 3 Provide Accessible Information/Resources to Streamline Procurement 
 Processes to Save Time and Costs  
 
Description: Extra time is being consumed unnecessarily to complete the entire procurement 

process from bidding, to entering information in the City’s financial system to 
processing the final vendor payment.  Finance will work collaboratively with the 
IT department and all user departments to streamline the procurement process, 
reducing redundancy and utilizing the City’s existing software systems more 
efficiently to provide complete information and a more efficient procurement 
process to users. 
 

Status:      Continue established procurement training and provide training information and 
forms on the Intranet.  Collaborate with IT and user departments to modify existing 
systems to capture additional information and create customized reports. Provide 
outreach to all users on system enhancements. 
 
Important content, forms, and documents relating to Procurement have been 
created and posted on the City of Concord’s Intranet under the Resource tab.  The 
information is consistent with the Procurement Training Handbook and provides 
links to other relevant information.  This was developed during the later months of 
2015 and updates to it are ongoing. 
   
Meetings with the City’s financial software team have been set up for the week of 
March 21, 2016 in order to address revisions to the financial system’s procurement 
module including utilizing fields and/or streamlining processes to reduce 
redundancy and duplication of efforts. 
 

Timeline: Completion by September 30, 2016 
 

Lead Dept.: Finance/IT 
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CS – 4 Establish Standard Telecommunications Conditions of Approval/Lease 
 and Licensing Language   
 
Description: a. Work with other City Departments to create standard lease/license language to 

address “by right” telecommunications facility expansions. 
 

b. Updates to Development Code telecommunications provisions and conditions 
of approval to address recent legislative changes to be addressed as part of the 
overall telecommunications ordinance update, expected to get underway during 
Fiscal Year 2016-17. 

 
Status:      In Progress 

 
Timeline: a. Completion by the end of Fiscal Year 2016-17 

 
b. Completion dependent on Planning Division resources and availability 
 

Lead Dept.: City Attorney 
  

CS – 5 Replace the City’s Dated Multi-Function (Print, Scan, Copy) Printers 
 
Description: Publish a request for proposal (RFP) for replacing the City’s outdated and failing 

multi-function printers with new equipment. 
 

Status:       The results of the proposal are in contract negotiations between the City Attorney’s 
office and the leasing company attorneys.  Once contract negotiations are complete, 
replacement of copiers and migration to new managed service vendor should be 
complete within 2 months. 
 

Timeline: Complete by July 2016 
 

Lead Dept.: Information Technology 
 

CS – 6 Implement a  CLASS Registration Software Replacement Program   
 
Description: The City relies on its current CLASS Registration software in order to give citizens 

access both online and at City locations to register for classes and events, and for 
facility rentals managed by the Parks and Recreation department. The City’s 
current software is near end of life, and will no longer be supported by the software 
vendor after September, 2017. Consequently, this software needs to be replaced.  
 
Information Technology and Parks & Recreation staff is working collaboratively 
on the replacement of this major system. Tasks will include implementing data 
conversion and data creation, development of new processes and procedures, 
software systems staff training, converting customer accounts and disseminating 
information to the public on navigating and using the new registration software. 
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Status:      This project was rescheduled by the Information Technology Executive 

Committee to begin April 1, 2016. Parks & Recreation staff is currently 
participating in software demonstrations from potential vendors. An informal bid 
or RFP will take place in the fourth quarter of FY2015-16. Implementation of new 
software product will begin in FY2016-17. 
 

Timeline: To be completed by the end of FY 2016-17. 
 

Lead Dept.: Information Technology/Parks and Recreation 
 

CS – 7 Replace the City Legacy Time Card System   
 
Description: The City relies on its current Time Card Management software to track all City 

employee time records and pay codes.  The City’s current software was developed 
in house, and resources are no longer available to support this application in the 
event of necessary changes or disaster.    
 

Status:      Funding estimates completed for FY16-17 Capital Improvement Project (CIP) and 
Information Technology Project (ITP).  The RFP and implementation cannot be 
implemented until funding is approved for FY2016-2017. 
 

Timeline: This project was rescheduled by the Information Technology Executive Committee 
to FY16-17.  
 

Lead Dept.: Information Technology 
 

CS – 8 Upgrade the Lawson Finance and HR Enterprise Resource Planning 
 (ERP) Software   
 
Description: The City relies on its current Lawson ERP software to manage the City’s financial 

and human resource requirements.  The version the City is currently running is 
near end of life, and requires a major version upgrade in order to stay current with 
security patches, and to maintain vendor support of the application. 
 

Status:      The project is scheduled to start April 1, 2016 and is required to be started by May 
31st by the software vendor.  
 

Timeline: To be completed by the end of FY 2016-17. 
 

Lead Dept.: Information Technology 
 

CS – 9 Assess and Plan for Improvements to the Audio/Visual and 
 Communication Equipment in the City Council Chambers     
 
Description: The City of Concord broadcasts City Council, Planning Commission and Parks, 

Recreations and Open Space Commission meetings held in the City Council 
Chamber over the Concord Cable TV channel. Events from Todos Santos Plaza are 
also broadcast from the video services area using remote cameras. In the event of 
an emergency, public information would be broadcast to Concord residents over 
the cable channel.  
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The video services equipment was installed in the 1990s, and is showing its age. 
This initiative would identify equipment replacement needs and explore upgrades 
to improve the quality and reliability of the video services system. 
 
This project will require the cooperation and input of the City Council. A potential 
funding source for equipment and infrastructure improvements is the City’s 
existing Public, Education, and Government (PEG) channel revenue. 
 

Status:      Meetings have been held with CM and IT staff to discuss the scope and goals of 
the project. A complete upgrade from Standard Definition (SD) to High Definition 
(HD) broadcasting capabilities will be proposed as a CIP project to provide more 
dependable service as the current SD broadcast platform is being phased out as the 
industry standard.   
 

Timeline: CIP project proposal to be completed in time to be included in 2016-18 CIP 
Budget. 
 

Lead Dept.: City Manager’s Office 
 

CS – 10 Streamline City Council Agenda Packet Processes for Efficiency   
 
Description: The current processes for City Council agenda packets are inefficient and outdated.  

City Clerk staff will lead a coordinated effort with designated staff from other City 
departments to identify deadlines, responsibilities, and required documents to 
ensure that staff reports and attachments are routed and reviewed in a timely 
manner and agenda packets are distributed according to schedule. 
 

Status:      In Progress. Initial discussions and an assessment the City’s current agenda packet 
process is underway. A working group of staff from various departments will be 
established by the end of the current fiscal year to assist with development of a new 
process.  
 
Initial configuration of the agenda management module within OnBase for 
meetings of the City Council and Council Committees is ongoing. Process 
workflows as well as new templates for agendas and staff reports have been created 
and loaded into the system. The Public Works Department will be the first to test 
the new agenda management process in the third quarter of FY 2016-17, and full 
implementation of the agenda management module is anticipated by the fourth 
quarter of FY 2016-17. 
 
Testing of the automated agenda management process is in progress, and the first 
packet produced by the system was for the March 22, 2016, City Council meeting.  
Full implementation of the automated agenda management process for City 
Council and City Council Committee meetings is anticipated by the end of FY 
2015-16. 
 

Timeline: Complete by the end of FY 2015-16 
 

Lead Dept.: City Manager’s Office 
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CS – 11 Identify and Implement a New Golf Course Point of Sale/Tee Time 
 Software System    
 
Description: The software system currently in use at Diablo Creek Golf Course for booking tee 

times and entering point of sale was installed in October 2002. The system has not 
kept up with current technologies such as the ability to capture customer data to 
interface with email marketing, to allow online booking of tee times, and to 
interface with a 24-7 call center service. This project will develop an RFP to solicit 
point of sale/tee time software systems, and call center services. 
 

Status:      In progress.  Preliminary information on golf course reservation software is being 
gathered for further evaluation.  The Parks & Recreation Director will be 
facilitating a meeting between staff from the City Information Technology 
Department and the operator of Diablo Creek Golf Course to establish a timeline 
for this project and begin the process of exploring modern reservation systems. The 
I.T. Department will be responsible for implementing the new software system. 
 

Timeline: To be completed by end of FY 2016-17  
 

Lead Dept.: Parks & Recreation 
 

CS – 12 Website Cloud Rehosting  NEW! 
 
Description: To place the City’s public facing website in a hosted environment and provide 

departments with additional control over their content.  This will allow for faster 
updates for publicly viewed information and greater transparency. 
 

Status:      Funding estimates completed for FY16-17 Capital Improvement Project (CIP) and 
Information Technology Project (ITP).   
 

Timeline: FY2016-17 
 

Lead Dept.: Information Technology/City Management 
 

CS – 13  Implement Online GIS Functionality NEW!   
 
Description: The City does not currently have online mapping available for citizens.  This is a 

common service that is provided at the local government level to improve customer 
service and transparency.  An online GIS presence will provide self service 
capabilities to citizens and businesses from anywhere with an internet connection 
on a 24x7 basis reducing the impact on staff resources. 
 

Status:      Funding estimates completed for FY16-17.   
  

Timeline: FY2016-17 
 

Lead Dept.: Information Technology/Community and Economic Development/Public Works 
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CS – 14 Streamline Public Records Act Responses  NEW! 
 
Description: Collaborate with City Clerk’s Office to create a standard process for use in 

tracking and timely responding to public record act requests, including initial 
responses, identifying potentially responsive public records, and providing 
responsive disclosable materials. 
 

Status:      Commenced November 2015 
 

Timeline: Completion during  Fiscal Year 2016-17 
 

Lead Dept.: City Attorney 
 

CS – 15 Explore Internship/Law Clerk Program  NEW! 
 
Description: Explore establishing a program whereby students enrolled in law or who have 

graduated from an accredited law school may work on a limited basis in the City 
Attorney’s Office.  If necessary, compensation would be offered for services 
rendered at rates far below those charged by law firms.  The City Attorney’s Office 
would also explore participation in externship programs offered by law schools.  
Interns/clerks could perform certain research and other basic legal functions, 
freeing up attorney time for higher level work which might otherwise be 
outsourced, thereby saving both time and contact attorney costs. 
 

Status:      Commencement at the start of Fiscal Year 2016-17 
 

Timeline: Completion by the end of Fiscal Year 2016-17 
 

Lead Dept.: City Attorney 
 

 

 
 
 

 



 

 

 

 

 

 

Strategic Initiatives in Department Order  

to be provided at the Workshop 



City Council Workshop 
April 2, 2016  
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Key Council Priority Focus Areas 
Related to the Capital Budget 

 
 Long Term Financial Stability 

 Adopt a budget that acknowledges unfunded liabilities 
and deferred maintenance 

 

 Public Safety 
 Focus all departments on public safety 

 

 Organizational Strength and Employee Success 
 Implement technology that enhances customer service 

and organizational efficiencies   
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Key Council Priority Focus Areas 
Related to the Capital Budget 

 
 Infrastructure Maintenance 

 Maintain existing infrastructure and facilities in a safe 
and operational condition 

 Implement strategies that optimize all modes of travel 
through the City 

 Implement strategies that address sewer and storm-
water needs 

 Implement strategies that address pavement and 
roadway needs 

 Implement strategies that address park infrastructure 
maintenance needs 
 
 

 

3 



2-Year Capital Budget 
 

 FY 2014-15: one-year Operating budget and Capital 
program 
 

 FY 2015-16: transitioned to a two-year Operating budget 
and one-year Capital program 
 

 FY 2016-17: transitioning to a two-year Capital program, 
and will provide a mid-cycle update on the Operating 
budget 
 

 FY 2017-18: two-year Operating budget with a mid-cycle 
update on the Capital program    
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Capital Budgeting Process 
 

1. Capital Requests are initiated by the various 
Departments 
 

2. Requests are reviewed, prioritized and approved by the 
Director of the initiating Department 
 

3. Staff reviews the various requests with the initiating 
departments to clarify the project scopes and project 
justifications 
 

4. Departments update their requests as needed 
 

5. Finance provides an estimate of funds available for the 
Capital program 
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Capital Budgeting Process (cont.) 
 

6. Staff compiles the various requests received 
 

7. The requests are evaluated against pre-identified scoring 
criteria  
 

8. The evaluated projects are compared against the available 
funds and initial funding recommendations are prepared 
 

9. Funding recommendations are reviewed by an Executive 
Committee (Late April 2016) 
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Capital Budgeting Process (cont.) 
 

10. Executive Committee recommendations are reviewed by 
the City Manager (Early May 2016) 
 

11. Recommendations are forwarded to the Planning 
Commission for General Plan Conformity Review and to 
the Measure Q Oversight Committee for review of 
Measure Q funded projects (Mid May 2016) 
 

12. Recommendations are presented to Council for 
Consideration  (Late May and June 2016) 
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Overview of Infrastructure Needs 
and Challenges 



Roadways 
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Roadways  

52

54

56

58

60

62

64

2014 2015 2016 2017 2018 2019

Effect of Debt Financing on PCI 

Current Budget ($2.4M/annually)

Current Budget + Debt Financing ($6.8M/annually)

Current Budget + Debt Service Equivalent ($4.9M/annually)

• Concord’s 2014 Average PCI = 61 
 

PCI 



 Met initial (1-year) expenditure target ($2,245,000) 
 On-track for second (2-year) expenditure target 

($6,735,000) 
 Purchased Asphalt Zipper and increased materials 

budget 
 Completed - Pavement Maintenance – Zone 3 
 Near Complete –  

 Detroit Ave Green Pavement Pilot Project 
 Roadway Sign Replacements 
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Measure Q Status Update 



 
 Coming Soon – (spring/summer 2016)  

 Salvio Street and Oak Grove Rd 
 Hillsborough Rd and Olivera Rd 
 Walters Way and Detroit Ave @ Monument Blvd 

Intersection 
 Solano Way, Wren Ave and 6th Street 
 Pothole / Base Repairs 
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Measure Q Status Update 



 
 New Municipal Regional Permit was adopted 

 
 Trash Load Reduction (from 2009 level) 

 60 % by July 2016 
 70 % by July 2017 
 80 % by July 2019 
 100% by July 2022  

 
 Green Infrastructure 

 No Lost Opportunities 
 Green Infrastructure Plan Framework 
 Green Infrastructure Implementation Plan 

 
 Program costs are increasing with reserves being drawn down 
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Stormwater 



 
 Council adopted a 4-year rate plan starting FY 2015-16  

 
 Rate adjustment notice for FY 2016-17 to be mailed in 

May 2016 
 

 Sewer Enterprise is currently building reserves 
 

 Repair projects are proposed in the FY 2016-17/2017-18 
Capital program  
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Sewer 



 
 Project delivery is hampered by CIP Engineering 

staffing levels 
 1 Sr. Engineer (CIP Manager), 2 Assoc. Engineers, and 1 

Limited Service (part-time) Project Manager 
 2 Vacant Assoc. Engineer positions with three failed 

recruitments 
 All design, construction management and inspection 

services are outsourced 
 Additional staff augmentation (consultant project 

managers) and alternative project delivery methods are 
needed to deliver approved and planned projects  

  
15 

Staffing 



Estimated cost of backlog in FY 2014-15: $6.6 m 
Amount budgeted in FY 2014-15:   $0.5 m 
Amount budgeted in FY 2015-16:   $1.1 m 
 
Major accomplishments:  - Roofing projects 
     - Building removals 
     - Boilers and HVAC 
     - PD Evidence Freezer 
     - Lighting 
     - Building management 
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Facilities 



Estimated cost of backlog in FY 2014-15: $19.7 m 
Estimated cost of 20-year need:  $34.9 m 
Immediate needs projects budgeted:    $280k 
 
Priority projects underway or CIP: - Water quality 
        - Tennis courts 
        - Safety and signage 
        - Irrigation pumps 
        - Scorekeepers booth 
 

17 

Parks 



 
 Diablo Creek Golf Course 

 The National Golf Foundation (NGF) recently completed a 
physical plant assessment and capital replacement study. 

 A CIP project in the amount of $127,000 has been 
submitted to address safety issues.  

 The NGF Study also identified ongoing maintenance needs  
of $6,975,000. 

 
 Concord Pavilion (operated by Live Nation)   

 Live Nation and the City of Concord both set aside funds 
for capital expenditures on a yearly basis.   

 18 

Golf Course / Pavilion 



Major technology improvement projects requested 
over the next 2-years: 
 
 Replace Time and Attendance System 
 Upgrade Finance/Human Resource System 
 Replace Point of Sale System  
 911 Phone System Replacement 
 Police Vehicle Mobile Data Computer Replacement 
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Information Technology 



 

 Infrastructure Annual Need  
 Roadways $10.5 M annually 
 Facilities $1.6 M annually 
 Parks $1.3M annually 

20 

Summary of Needs 



Available Capital Funding (Est.) 
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Funding 
Source 

FY 15-16 
Adopted 

FY 16-17 
Est. 

FY 17-18 
Est. 

FY 18-19 
Est. 

FY 19-20 
Est. 

FY 20-21 
Est 

Gas Tax $390,000 $0 $0 $0 $0 $0 

Measure J 
(local) 

$974,900 $591,400 $1,116,900 $1,120,400 $1,124,000 $1,627,700 

Measure J 28a 
(Local) 

$265,000 $272,900 $281,100 $289,500 $298,200 $307,200 

Measure Q 
LRFA 

$13,560,000 $6,840,000 
 

$2,000,000 
 

$0 
 

$0 
 

$0 
 

General Fund $2,191,200 $312,100 $218,500 $225,100 $231,800 $238,800 

Measure Q $1,535,000 $2,435,000 $2,823,000 $3,219,000 $3,632,000 $4,654,000 

Parkland $60,000 $0 $0 $0 $225,000 $240,000 

Sewer $750,000 $1,250,000 $4,500,000 $3,550,000 $3,400,000 $2,250,000 

Golf Course $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 

Pavilion $104,000 $106,100 $108,200 $110,400 $112,600 $114,800 

Total $19,880,100  $11,857,500  $11,097,700  $8,564,400  $9,073,600  $9,482,500  



Conclusion 

 
 Needs exceed available funds 

 
 Need to review projects and prioritize 

 
 Consistency with Council priorities 

 
 Feedback on evaluation criteria 
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Evaluation Criteria for Capital 
Project Requests 

 
 Does the Project implement one or more Council 

Initiatives? 
 Does the project address critical health and safety needs? 
 Is the project continuing from a previously approved 

CIP? 
 Is the project needed to satisfy regulatory compliance 

issues? 
 Is the project primarily funded with grants, enterprise,  

other restricted funds? 
 Does the project implement the City's Complete Street 

policies? 
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Evaluation Criteria for Capital 
Project Requests 

 
 Does the project help implement the City's Climate 

Action Plan? 
 Has the project been identified in the General Plan? 
 Does the project conform to General Plan Principles? 
 Does the project conform to IT Principles? 
 Does the (IT) project impact a large customer base?  
 Does the project increase ability to provide service 

effectively? 
 Does the project generate new resources or add ongoing 

costs? 
24 



Council Feedback and 
Suggestions on  

Evaluation Criteria 
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