
 

AGENDA ITEM NO.___3.c_____ 

REPORT TO MAYOR AND COUNCIL 
 

 
 
 
 
TO THE HONORABLE MAYOR AND COUNCIL: 
 
 
          DATE:  March 11, 2014  
 
 
SUBJECT:   APPROVE A PROFESSIONAL SERVICES AGREEMENT WITH HARRIS & 

ASSOCIATES OF CONCORD IN THE NOT-TO-EXCEED AMOUNT OF $380,000 TO 
PROVIDE CIVIL ENGINEERING DESIGN, ENVIRONMENTAL AND RIGHT-OF-
WAY SERVICES FOR PROJECT NO. 2239 (CENTRAL CONCORD PEDESTRIAN 
IMPROVEMENTS & STREETSCAPE PROJECT); AND AUTHORIZE THE CITY 
MANAGER TO EXECUTE THE AGREEMENT (FUNDED BY: MEASURE-J TLC, 
GAS TAX, AND MEASURE-C FUNDS) 

 
 
Report in Brief 
 

 Staff recommends that the City Council approve a Professional Services Agreement with Harris & 
Associates in the not-to-exceed amount of $380,000 to provide Civil Engineering Design, Environmental and 
Right-of-Way Services for Project No. 2239 (Central Concord Pedestrian Improvements & Streetscape Project); 
and authorize the City Manager to execute the agreement.   
  
Background 
 

In June 2012, the City Council approved Project No. 2239 (Central Concord Pedestrian Improvements & 
Streetscape Project) when it adopted the FY 2012-13 Capital Improvement Program (CIP) Ten Year Plan. This 
project includes the following components:  

 
• Installation of a traffic signal at the intersection of Clayton Road and Sutter Street, as well as 

adjacent landscaping in the median island on Clayton Road between Mira Vista Terrace and 
Sutter Street;   

 
• Rehabilitation of the asphalt pavement on Willow Pass Road between Market Street and Galindo 

Street, widening the sidewalk that fronts the Park and Shop shopping mall, as well as construction 
of crosswalk upgrades along Willow Pass Road at Market Street, Gateway Boulevard, Fry Way, 
Sutter Street, and Galindo Street; and  

 
• Installation of miscellaneous enhancements in the Downtown area that include: way-finder kiosks, 

tree lighting, bike lockers, trash receptacles, refinishing of streetlight light poles, and intersection 
improvements (consisting of curb ramp and crosswalk upgrades) at 27 downtown intersections.    
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The project’s primary source of funding is a $2,458,200 Measure-J Transportation for Livable 
Communities (TLC) Grant which will be overseen by the Contra Costa Transportation Authority (CCTA).  At its 
regular November 2013 Board Meeting, CCTA approved an initial allocation of $458,600 of the grant funds to be 
used for Design, Environmental and Right-of-way services for the project. 

 
Discussion 

  
In November 2013 Engineering staff solicited proposals from three consultants, who hold Master 

Agreements with the City, to provide Civil Engineering Design, Environmental and Right-of-Way (ROW) 
services for Project No. 2239. Two proposals were received.  Upon review of the proposals, Harris was selected 
as the firm with the best understanding and ability to deliver the project.  Staff negotiated a not-to-exceed contract 
in the amount of $380,000, which includes the completion of Conceptual Design documents, Environmental and 
ROW services, and the preparation of the final design plans, specifications, and engineers estimate package.  The 
proposal includes a detailed description of Harris’s understanding of the project and their design approach, as well 
as a task-oriented matrix with deliverables for each task.  

 
Harris has previously undergone a competitive interview process with the City, the results of which 

allowed them to enter into a Master Agreement in July 2012 to provide design services. Harris has also recently 
completed designs for one of the City’s Downtown Sewer Projects, Project No. 2187 (Citywide Sanitary Sewer 
Main Extension). 

 
Staff anticipates that Harris will begin work on this project in mid-March, with an estimated completion 

date of February 2015.  

Fiscal Impact 
  

The budget for Project No. 2239 is $3,540,700, which is sufficient to fully fund remaining work, including 
construction, as well as this $380,000 Professional Services Agreement.  

 
Public Contact 
 

The City Council Agenda was posted.  
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Recommendation for Action 

 
 Staff recommends that the City Council approve a Professional Services Agreement with Harris & 
Associates in the not-to-exceed amount of $380,000 to provide Civil Engineering Design, Environmental and 
Right-of-Way Services for Project No. 2239 (Central Concord Pedestrian Improvements & Streetscape Project); 
and authorize the City Manager to execute the Agreement.   
 

 Prepared by: Jeff Rogers, PE 
   Project Manager 

  jeff.rogers@cityofconcord.org  
 
 Prepared by: Robert Ovadia  

  City Engineer 
  robert.ovadia@cityofconcord.org 

 
      
Valerie J. Barone 
City Manager 
valerie.barone@cityofconcord.org  

 Reviewed by: Victoria Walker 
 Director of Comm. & Econ. Develop. 
 victoria.walker@cityofconcord.org  

 
 

Attachment 1:  Location Map  
Attachment 2:  Professional Services Agreement 
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AGREEMENT FOR PROFESSIONAL SERVICES 
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THIS AGREEMENT ("Agreement") is entered into on March 11, 2014 between the City of 

Concord (the "CITY") and Harris & Associates, Inc., 1401 Willow Pass Road Suite 500, Concord, 

California 94520 (the “CONSULTANT”). 

THE PARTIES ENTER THIS AGREEMENT based upon the following facts, understandings 

and intentions: 

The CITY desires to contract with Harris & Associates, Inc. and Harris & Associates, Inc. 

to contract with the CITY for provision by Harris & Associates, Inc. to the CITY for professional 

services in connection with Project No. 2239 (Central Concord Pedestrian Improvements & 

Streetscape Project) as further described herein, upon the terms and conditions hereinafter set forth. 

NOW, THEREFORE, IN CONSIDERATION of the mutual covenants and promises of the 

parties herein contained, the parties hereto agree as follows: 

1. Effective Date.  The effective date of this Agreement is March 11, 2014. 

2. Services.  CONSULTANT shall provide Design Services During Construction for 

Project No. 2239 (Central Concord Pedestrian Improvements & Streetscape Project) described in 

detail in Exhibit A, proposal from Harris & Associates, Inc. dated February 5, 2014 attached hereto 

and made a part hereof. 

3. Amendment.  If authorized, CONSULTANT shall furnish additional services, which 

are in addition to the basic services. If additional services are requested by CITY, this Agreement may 

be amended, modified, or changed by the parties subject to mutual consent by execution of an 

addendum by authorized representatives of both parties setting forth the additional scope of services to 

be performed, the performance time schedule, and the compensation for such services. 

 4. Authorized Representatives.  Authorized representatives shall represent CITY and 

CONSULTANT in all matters pertaining to the services to be ordered by CITY or rendered by 

CONSULTANT under this Agreement except where approval for the CITY is specifically required by 

the City Council. All requirements of CITY pertaining to the services to be rendered under this 

Agreement by CONSULTANT shall be submitted through these representatives and CITY shall 

cooperate with CONSULTANT in all matters relating to this Agreement in such a manner as will 

result in the performance of such work without delay. 
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 CITY’s authorized representative is authorized to execute on behalf of CITY, amendments to 

the agreement, including amendments providing for additional compensation to CONSULTANT, not 

to exceed $40,000, throughout the remaining term of the agreement. The City Manager is authorized 

to execute amendments to the agreement on behalf of CITY, including additional compensation to 

CONSULTANT, in an amount not to exceed $50,000, throughout the remaining term of the 

agreement and term adjustments as provided for in Section 6.  Any amendments providing for 

additional compensation or extension of the term of this agreement beyond that authorized in Section 

6 must be approved by the City Council. 

 The CITY authorized representative is Robert Ovadia, P.E., City Engineer of the Community 

and Economic Development Department - Engineering Services. The CONSULTANT authorized 

representative is Vern Phillips, Senior Vice President. 

5. Compensation.  CONSULTANT shall be compensated on a time and materials basis 

not to exceed $380,000 for basic services rendered under Section 2, as more particularly described in 

Exhibit A, Compensation; and CONSULTANT shall be compensated for additional services rendered 

under Section 3, as more particularly described in a fully approved and executed addendum to this 

Agreement. 

CONSULTANT may submit monthly statements for basic and additional services rendered. It  

is intended that payment to CONSULTANT will be made by CITY within (30) days of receipt of 

invoice. 

 Where the City is not the final authority over the work product, [or portion thereof], the City 

reserves the right to withhold 10% of the compensation amount under the Agreement, until such time 

as the final authority or agency provides comments regarding the work product [or portion thereof], 

and these are satisfactorily incorporated into the work product, [or portion thereof]; OR approval is 

granted for the work product [or portion thereof] by the final approving authority/agency. 

6. Term.  The term of this Agreement, subject to termination as set forth in Section 13, 

shall be from the effective date through June 30, 2015. 

The CITY's Authorized Representative or City Manager may extend the term of the agreement 

for a period not to exceed 12 months if necessary for the CONSULTANT to complete the Scope of 
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Work or any additional Scope of Work previously authorized by the CITY. Such Extension of time 

shall be in writing by a duly executed addendum or amendment to this agreement. 

7. Standard of Performance.  CONSULTANT represents to CITY that the services shall 

be performed in an expeditious manner, and with the degree of skill and care that is required by 

current, good, and sound procedures and practices. CONSULTANT further agrees that the services 

shall be in conformance with generally accepted professional standards prevailing at the time work is 

performed.  

8. Performance by Consultant.  CONSULTANT shall not employ other consultants or 

contractors without the prior written approval of the CITY. CONSULTANT hereby designates the 

CONSULTANT’S representative as the person primarily responsible for the day-to-day performance 

of CONSULTANT'S work under this Agreement. CONSULTANT shall not change the 

CONSULTANT’S representative without the prior consent of the CITY. Unless otherwise expressly 

agreed by the CITY, CONSULTANT'S representative shall remain responsible for the quality and 

timeliness of performance of the services, notwithstanding any permitted or approved delegation 

hereunder. 

9. Ownership and Maintenance of Documents.  All documents furnished by 

CONSULTANT pursuant to this Agreement are instruments of CONSULTANT’s services in respect 

to this project. They are not intended nor represented to be suitable for reuse by others on extensions 

of this project or on any other project. Any reuse without specific written verification and adoption by 

CONSULTANT for the specific purposes intended will be at user’s sole risk and without liability or 

legal exposure and expenses to CONSULTANT, including attorney’s fees arising out of such 

unauthorized reuse.  

 CONSULTANT’s records, documents, calculations, and all other instruments of service 

pertaining to actual project shall be given to CITY at the completion of the project. The CITY reserves 

the right to specify the file format that electronic document deliverables are presented to the CITY. If 

agreement is terminated per Section 13, deliverables shall be provided based on Section 13 

requirements. 

 10. Indemnification.  Consultant agrees to defend, indemnify, and hold harmless the City, 
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its officers, representatives, agents, employees and volunteers from and against any and all claims, 

demands, actions, losses, damages, injuries and liability (including attorney fees and other expenses) 

arising out of the negligent acts, errors, omissions, recklessness or willful misconduct of 

CONSULTANT in the performance of this Agreement.   

11. Insurance.  CONSULTANT shall, at its own expense, procure and maintain in full 

force at all times during the term of this Agreement the following insurance: 

A. Commercial General Liability Coverage.  CONSULTANT shall maintain 

commercial general liability insurance with limits of no less than one million dollars 

($1,000,000) combined single limit per occurrence or two million dollars ($2,000,000) 

aggregate limit for bodily injury, personal injury, and property damage. 

B. Automobile Liability Coverage.  CONSULTANT shall maintain automobile liability 

insurance covering all vehicles used in the performance of this Agreement providing a One 

Million Dollar ($1,000,000) combined single limit per occurrence for bodily injury, personal 

injury, and property damage. 

C. Professional Liability Coverage.  CONSULTANT shall maintain professional 

liability insurance with coverage for all negligent errors, acts or omissions committed by 

CONSULTANT, its agents and employees in the performance of this Agreement. The amount 

of this insurance shall be not less than five hundred thousand dollars ($500,000) on a claims 

made annual aggregate basis or a combined single limit per occurrence basis. 

D. Compliance with State Workers' Compensation Requirements.  CONSULTANT 

covenants that it will insure itself against liability for Workers' Compensation pursuant to the 

provisions of California Labor Code §3700, et seq. CONSULTANT shall, at all times, upon 

demand of the City Council and properly authorized agents, furnish proof that Workers' 

Compensation Insurance is being maintained by it in force and effect in accordance with the 

California Labor Code. 

E. Other Insurance Provisions.  The policies are to contain, or be endorsed to contain 

the following provisions: 

(1) CITY, its officers, agents, employees, and volunteers are to be covered 
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as additional insureds as respects: Liability arising out of activities performed by or on 

behalf of CONSULTANT and operations of CONSULTANT, premises owned, 

occupied, or used by CONSULTANT. The coverage shall contain no special 

limitations on the scope or protection afforded to CITY, its officers, officials, 

employees, or volunteers. 

(2) CONSULTANT'S insurance coverage shall be primary insurance with 

respect to CITY, its officers, officials, employees, and volunteers. Any insurance, risk 

pooling arrangement, or self-insurance maintained by CITY, its officers, officials, 

employees, or volunteers shall be in excess of CONSULTANT'S insurance and shall 

not contribute with it. 

(3) Any failure to comply with the reporting provisions of the policy shall 

not affect the coverage provided to the CITY, its officers, officials, employees, or 

volunteers. 

(4) The aforementioned policies shall be issued by an insurance carrier 

having a rating of Best A-7 or better which is satisfactory to the City Attorney and 

shall be delivered to CITY at the time of the execution of this Agreement or as 

provided below. In lieu of actual delivery of such policies, a Certificate issued by the 

insurance carrier showing such policy to be in force for the period covered by the 

Agreement may be delivered to CITY. Such policies and certificates shall be in a form 

approved by the City Attorney. Except for worker's compensation and professional 

liability insurance, the policies mentioned in this subsection shall name CITY as an 

additional insured and provide for thirty (30) days notice of cancellation to CITY. Said 

policies shall not be canceled earlier than, nor the amount of coverage reduced earlier 

than, thirty (30) days after the CITY receives notices from the insured of the intent of 

cancellation or reduction. 

12. Suspension of Work.  CITY may, at any time, by ten (10) days’ written notice, 

suspend further performance by CONSULTANT. All suspensions shall extend the time schedule for 

performance in a mutually satisfactory manner, and CONSULTANT shall be paid for services 
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performed and reimbursable expenses incurred prior to the suspension date. During the period of 

suspension, CONSULTANT shall not receive any payment for services, or expenses, except for 

reasonable administration expenses, incurred by CONSULTANT by reason of such suspension. 

13. Termination.  CITY may terminate this Agreement for any reason upon ten (10) days 

written notice to the other party. CITY may terminate the Agreement upon five (5) days written notice 

if CONSULTANT breaches this Agreement. In the event of termination, CONSULTANT shall 

promptly deliver to the CITY any reports or other written, recorded, photographic, or visual materials 

and other deliverables prepared for the CITY prior to the effective date of such termination. After 

receipt of deliverables, CITY will pay CONSULTANT for the services performed as of the effective 

date of the termination.  

14. Compliance with Civil Rights.  During the performance of this contract, 

CONSULTANT agrees as follows: 

A. Equal Employment Opportunity.  In connection with the execution of this 

Agreement, CONSULTANT shall not discriminate against any employee or applicant for 

employment because of race, religion, color, sex, or national origin. Such actions shall include, 

but not be limited to, the following: employment, promotion, upgrading, demotion, or transfer; 

recruitment or recruitment advertising; layoff or termination; rate of pay or other forms of 

compensation; and selection for training including apprenticeship. 

B. Nondiscrimination Civil Rights Act of 1964.  CONSULTANT will comply with all 

federal regulations relative to nondiscrimination in federally assisted programs. 

C. Solicitations for Subcontractors including Procurement of Materials and 

Equipment. In all solicitation, either by competitive bidding or negotiations, made by 

CONSULTANT for work to be performed under a subcontract including procurement of 

materials or leases of equipment, each potential subcontractor, supplier or lessor shall be 

notified by CONSULTANT of CONSULTANT’S obligation under this Agreement and the 

regulations relative to nondiscrimination on the grounds of race, religion, color, sex, or 

national origin. 

 15. Independent Contractor.  In assuming and performing the services, CONSULTANT 
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is an independent contractor and shall not be eligible for any benefits, which the City may provide its 

employees, except as expressly provided for in the Agreement. All persons, if any, hired by 

CONSULTANT shall be employees or subcontractors of CONSULTANT and shall not be construed 

as employees or agents of the City in any respect. CONSULTANT shall have responsibility for and 

control over the means of providing services under this Agreement. 

16. Compliance with Laws.  CONSULTANT shall comply with all applicable Federal, 

State of California, and local laws, rules, and regulations and shall obtain all applicable licenses and 

permits for the conduct of its business and the performance of the services. 

17. Choice of Laws.  This Agreement shall be construed and interpreted in accordance 

with the laws of the State of California, excluding any choice of law rules which may direct the 

application of the laws of another jurisdiction. 

18. Non-Waiver.  The waiver by either party of any breach of any term, covenant, or 

condition contained in the Agreement, or any default in their performance of any obligations under the 

Agreement shall not be deemed to be a waiver of any other breach or default of the same or any other 

term, covenant, condition, or obligation, nor shall any waiver of any incident of breach of default 

constitute a continuing waiver of same. 

19. Enforceability.  In the event that any of the provisions or portions of application of 

any of the provisions of the Agreement are held to be illegal or invalid by a court of competent 

jurisdiction, CITY and CONSULTANT shall negotiate an equitable adjustment in the provisions of 

the Agreement with a view toward effecting the purpose of the Agreement. The illegality or invalidity 

of any of the provisions or portions of application of any of the provisions of the Agreement shall not 

affect the legality or enforceability of the remaining provisions or portions of application of any of the 

provisions of the Agreement. 

20. Integration.  The Agreement contains the entire agreement and understanding between 

the parties as to the subject matter of this Agreement. It merges and supersedes all prior or 

contemporaneous agreements, commitments, representation, writings, and discussions between 

CONSULTANT and CITY, whether oral or written. 

21. Successors and Assigns.  CITY and CONSULTANT respectively, bind themselves, 
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their successors, assigns, and legal representatives. CONSULTANT shall not assign or transfer any 

interest in the Agreement without the CITY's prior written consent, which consent shall be in the 

CITY’s sole discretion. Any attempted assignment or transfer in breach of this provision shall be void. 

22. Financial Records.  Records of CONSULTANT’s direct labor costs, payroll costs, 

and reimbursable expenses pertaining to this project covered by this Agreement will be kept on a 

generally recognized accounting basis and made available to CITY if and when required. 

23. Notices.  All notices required hereunder shall be in writing and mailed postage prepaid 

by Certified or Registered mail, return receipt requested, or by personal delivery to the CITY's address 

as shown below, or such other places as CITY or CONSULTANT may, from time to time, 

respectively, designate in a written notice given to the other. Notice shall be deemed received three (3) 

days after the date of the mailing thereof or upon personal delivery. 

To  CITY    Robert Ovadia, PE, City Engineer 
     CED - Engineering Services 
     City of Concord 
     1950 Parkside Drive, MS/40 
     Concord, CA 94519-2578 
     Phone: (925) 671-3470 
     Fax: (925) 798-9692  
 
 
To  CONSULTANT   Vern Phillips, Senior Vice President 
     Harris & Associates, Inc. 
     1401 Willow Pass Road, Suite 500 
     Concord, CA  94520 
     Phone: (925) 827-4900 
     Fax: (925) 827-4982 
      
 
IN WITNESS WHEREOF, the parties have executed this Agreement in one (1) or more 

copies as of the date and year first written above. 

CONSULTANT    CITY OF CONCORD, a Municipal 
Corporation     

 

By:_________________________________   By:______________________________ 

Name: Vern Phillips Name: Valerie Barone 
Title: Senior Vice President Title City Manager 
Address: 1401 Willow Pass Road, Suite 500 Address: 1950 Parkside Drive 
 Concord, CA 94520  Concord, CA 94519 
Telephone: (925) 827-4900 Telephone: (925) 671-3150 
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APPROVED AS TO FORM:     ATTEST: 

 

 
City Attorney       City Clerk 
 

Date: _____________________________, 2014 

 

FINANCE DIRECTOR'S CERTIFICATION: 

Concord, California 

Date: _____________________________, 2014 

 

I HEREBY CERTIFY THAT ADEQUATE FUNDS EXIST OR WILL BE RECEIVED  
DURING THE CURRENT FISCAL YEAR 2013/14 TO PAY THE ANTICIPATED  
EXPENSES TO BE INCURRED PURSUANT TO THIS CONTRACT.  
 
The Sum of $380,000  
 
Account Code 4029500C999 4022239111 74500 
 
 
 
      
Finance Director's Signature  
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LEVEL OF EFFORT
CITY OF CONCORD
CENTRAL CONCORD PEDESTRIAN IMPROVMENTS STREETSCAPE PROJECT

HARRIS & ASSOCIATES
Date:  2/18/2014 

HARRIS & ASSOCIATES
STAFF PM Senior PE PE CL (OTHER)

TASK, PHASE, DESCRIPTION HOURS HOURS HOURS HOURS HOURS TOTALS

1.0 PROJECT MANAGEMENT (Phase 021)
1.1 Subconsultant Management 12 8 6
1.2 Monthly Progress Reports 4 12 6
1.3 Public Meetings (Assume 3) 12 12 8 8

SUBTOTAL HOURS 28 32 8 20 0 88
SUBTOTAL DOLLARS $5,320 $4,320 $1,000 $1,500 $0 $12,140

2.0 INVESTIGATION (Phase 022)
2.1 Kick-off Meeting 4 4 4 2
2.2 Information Gathering and Evaluation 8 24 32 8

2.3
Mapping and Topo Survey, see sub costs 
below also 2 12 40

2.4
Traffic Analysis and Signal Design, see sub 
costs below also 1 4 6

2.5
Pavement Testing and Analysis, see sub 
costs below also 3 6 1

2.6 Utility Mapping and Coordination 1 12 24 8

2.7
Potholing for utilities, see sub costs below 
also 2 4 8

2.8 Curb Ramp investigation 8 32 54
2.9 C3 Stormwater Analysis 4 10 16

SUBTOTAL HOURS 33 108 185 18 0 344
SUBTOTAL DOLLARS $6,270 $14,580 $23,125 $1,350 $0 $45,325

3.0 PRELIMINARY DESIGN (Phase 025)

3.1
Preliminary Design (35%), see sub costs 
for landscaping below also 8 130 160

3.2 Prelim. Est.of Probable Constr. Cost 8 12 24
3.3 Outline Specifications 2 8 8 1
3.4 Basis of Design Report 12 40 18 6
3.5 Quality Review 8

3.6 Environmental Review, see sub costs below also 4 8 4
3.7 Review Meeting 4 4 4

SUBTOTAL HOURS 42 198 222 11 0 473
SUBTOTAL DOLLARS $7,980 $26,730 $27,750 $825 $0 $63,285

4.0 FINAL DESIGN (Phase 027)
4.1 Final Design Develop. (65% and 95%) 24 80 160
4.2 Specs /Contract Docs (65% and 95%) 4 40 20 12
4.3 Est.of Prob Constr. Cost  (65% and 95%) 6 10 12
4.4 Quality Review  (65% and 95%) 10
4.5 Review Meetings, assume 2 meetings 6 6 6 2
4.6 Final Contract Documents (PS&E) 12 32 40 4

SUBTOTAL HOURS 62 168 238 18 0 486
SUBTOTAL DOLLARS $11,780 $22,680 $29,750 $1,350 $0 $65,560

5.0 BID PERIOD SERVICES (Phase 028)
5.1 Pre-Bid Meeting 4 4
5.2 Answer Bidders' Questions 8 8 4
5.3 Addenda Assist, 2 addenda assumed 6 12 12 5
5.4 Analyze Bids 1 3 2

SUBTOTAL HOURS 19 27 18 5 0 69
SUBTOTAL DOLLARS $3,610 $3,645 $2,250 $375 $0 $9,880

6.0 DESIGN SERVICES DURING CONSTRUCTION (Phase 029)
6.1 Preconstruction Meeting 4 4 2
6.2 Design Assistance Allowance 24 50 60 24
6.3 Field Visits (Assume 6 visits) 12 12

SUBTOTAL HOURS 40 66 60 26 0 192
SUBTOTAL DOLLARS $7,600 $8,910 $7,500 $1,950 $0 $25,960

A. HARRIS HOURS AND COST
HOURS PER POSITION 224 599 731 98 0
HOURLY RATE (TYPICAL) $190 $135 $125 $75
HARRIS SUBTOTAL COST $42,560 $80,865 $91,375 $7,350 $0 $222,150

Central Concord Ped Improvements - Level of Effort for final scope to Client PDF
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LEVEL OF EFFORT
CITY OF CONCORD
CENTRAL CONCORD PEDESTRIAN IMPROVMENTS STREETSCAPE PROJECT

HARRIS & ASSOCIATES
Date:  2/18/2014 

HARRIS & ASSOCIATES
STAFF PM Senior PE PE CL (OTHER)

TASK, PHASE, DESCRIPTION HOURS HOURS HOURS HOURS HOURS TOTALS

B. SUBCONSULTANT COST ROLE Task FEE
Chaudhary, Inc. Topographic Survey 2.3 $25,140
LSA Environmental 2.3 $31,440
HSI Pavement testing & analysis during design 2.5 $25,000
Gates + Associates Landscape Architect 2.0,3.0,4.0 $19,000
Fehr and Peers Traffic and Signal Design 2.4 $20,495
Eric Sandel Associates Electrical for Decorative Tree Lighting 2.0,3.0,4.0 $13,000
Subtronic, Inc Utility Potholing $8,500
SUBCONSULTANT TOTAL COST: $142,575

C. SUBCONSULTANT MARK-UP ( 10 %) $14,258
D. HARRIS DIRECT COST (printing of submittal packages) $1,017
E. TOTAL COST FOR TEAM (NOT-TO-EXCEED BASIS): See the attached assumptions to this fee est. $380,000

ASSUMPTIONS UPON WHICH COST PROPOSAL IS BASED:
1 Plan Sheet List:

SCALE # Sheets
1 Title and Signature Sheet None 1
2 Notes None 1
3 Typical Cross-sections Various 1
4 Roadway Layouts 20 10
5 Drainage Plans and Profiles 20 3
6 Intersection Details, Willow Pass and Concord/Clayton 20 4
7 Intersection and cross walk improvements, 27 sites 20 6
8 Curb Ramp Plans and Std Details 20 4
9 Construction Details Various 2

10 Traffic Signal Notes, Details and Abbrev. None 1
11 Traffic Signal Plan 40 1
12 Traffic Signal Equipment and Conductor Schedule None 1
13 Lighting Plan 40 1
14 Planting Plans 20 4
15 Irrigation Plans 20 4
16 Landscape and Irrigation Details Various 1
17 Signing and Striping, Willow Pass and Concord/Clayton 40 6
18 Traffic Handling Plans- assume 2 stages 100 8
19 Tree Lighting Plans 40 2
20 Tree Lighting Details and single line diagrams Various 1

21
Misc. Improvements, light pole refinish, 
bike lane sign, kiosk, ect Various 1
    SUBTOTAL N/A 63
Cross Sections - 18 per sheet (For Information) tbd 7
    TOTAL PLAN SHEETS N/A 70

2
3
4
5
6

-Access to available drawings
-Printing of Bid documents for advertisement and construction

7
- Construction Staking
- Construction management and inspection services.

8
9

10

11
12
13
14
15
16
17

Coordination with property owners, if any, will be done by the City.
All improvements will be within City right-of-way.

No boundary survey will be conducted by Harris team.
No power and communication lines will be required for bike lockers.

We assume a construction cost estimate of approximately $3.3 Million, which was provided by the agency.
City will perform the following tasks:     

The following tasks are available by Harris as negotiated additional services:    

Description

Hours and fee are subject to adjustment during scoping session with agency.
Hours and fee for individual tasks are a guide; the total hours and cost for the project takes precedence.
Hours and fee may be renegotiated if the project is delayed by factors beyond Harris' control.

Agency comments at each review stage will be presented to Harris on one consolidated set of marked up documents
Redesign required due to changes made by Agency after BOD Report approval are subject to additional fee to Harris & Associates

Utility companies will design their relocations, if any are needed.
The number of budgeted meetings is indicated on the spreadsheet.
Printing of final bid documents will be by agency (or Harris at cost plus 10%). Harris will provide deliverables as detailed in Section 4.6 of the Scope of 
Work
Agency will approve Basis of Design (BOD) Report (with comments) and authorize Harris to proceed with final design

Central Concord Ped Improvements - Level of Effort for final scope to Client PDF
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Project Team 

 

 

Harris Team Staffing 
Kourosh Iranpour, PE, will be the Project Manager responsible for all coordination with the City and overall 
subconsultant management activities. He is a specialist in all types of pavement rehabilitation and streetscape techniques 
and will perform all project quality assurance and control. Kourosh will be your direct point of contact.  

Kurt Maire, PE, will be the Senior Project Engineer. Kurt has 6 years experience in roadway and utility design and is 
currently working for the City on the Phase 1 and 2 Downtown Sewer and Streetscape Projects. He will be responsible for 
the design of all roadway, streetscape and crosswalks, and the other miscellaneous features of the project. 

Meliza Cruz-Lopez, EIT, will be the Project Engineer in charge of drawing production and coordination with the survey 
and utility locating work. She is also currently working with the City for the Phase I and 2 Downtown Sewer and 
Streetscape Improvement projects. 
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Subconsultants 
Fehr and Peers - Traffic Signal and Lighting 
Fehr & Peers specializes in providing transportation planning and engineering services to public and private sector clients. 
They emphasize the development of creative, cost-effective, and results-oriented solutions to planning and design 
problems associated with all modes of transportation. They offer specialized expertise within transportation including: 

 Bicycle & Pedestrian Planning     

 Traffic Engineering 

 Land Use & Transportation Planning 

 Traffic Operations & ITS 

 Travel Demand Forecasting 

 Transit Planning 

 

HSI Engineering - Pavement/Coring Testing 
HSI Engineering is a specialty-consulting firm focused solely on solving pavement engineering and related 
constructability challenges through the use of pavement recycling and chemical stabilization of the existing structural 
section. HSI brings over 30 years of engineering experience in the design, testing, QC inspection and forensic evaluation 
for the rehabilitation of existing pavements.  

HSI Engineering’s core strength is pavement rehabilitation projects. They specialize in all type of pavements, from high 
Traffic Index (TI=12) routes, to airports, to local roads, to parking lots. Their experience addresses all pavement 
rehabilitation techniques with emphasis on issues of sustainability, constructability and QC confirmation to provide clients 
with the best approach to meet their needs. 

Their project experience includes all types of pavement rehabilitation and reconstruction, including hot-in-place and cold-
in-place recycling, FDR, and traditional methods of remove and replace. Besides providing engineering evaluation and 
design optimization, HSI provides cost and value engineering analysis, thus insuring that the best pavement rehabilitation 
option is chosen. Their design methods have been utilized on hundreds of new and existing pavements throughout 
California. A project example follows below. 

 

Gates + Associates - Irrigation and Landscaping 
Gates + Associates is a 25-person Landscape Architecture, Urban Design and Land Planning firm located in San Ramon. 
Established in 1977, they became a Women-Owned Business Enterprise (WBE) in 2008. Their lasting success is due to a 
unique blend of strong design skills, sensitivity to the influence of environmental and cultural settings, understanding of 
construction realities, and true commitment to consensus building. 

Gates + Associates have seen hundreds of acres of our projects built throughout the Bay Area. They often participate in 
the bidding and construction administration components of our projects, which, combined with close relationships with 
the maintenance departments of many jurisdictions, provides them with an informed understanding of the cost realities of 
design decisions in terms of both construction and long-term maintenance and operations. They understand the 
importance of durability, vandal resistance and longevity of materials in public landscapes 
 

Chaudhary & Associates, Inc. - Surveying 
Chaudhary & Associates has an established reputation of providing engineering and land surveying services. The firm has 
worked with Harris on a number of important Concord projects including the Downtown Sewer and Streetscape Project. 
They represent more than 450 years of experience on public and private sector projects throughout California providing 
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design, right-of-way, and construction surveying services for sanitary sewer, drainage and flood-control facilities, and 
other public works projects.  

 

LSA Associates, Inc. – Environmental 
LSA is an employee-owned firm offering its clients professional excellence, reliability and continuity since 1976. LSA 
has a staff of more than 200, with 9 offices located in California and one in Colorado. The Point Richmond office employs 
40 professionals. LSA will provide Environmental Analysis for the project. This area of expertise has been the 
cornerstone of LSA’s professional practice and continues as one of the firm’s key practice areas. LSA’s environmental 
staff includes expert practitioners of the California Environmental Quality Act (CEQA) and the National Environmental 
Policy Act (NEPA); we have prepared over 3,600 Environmental Impact Reports (EIRs) and Environmental Impact 
Statements (EISs). 

 

Eric Sandel Associates - Electrical 
ESA was started in December, 1985 and has had considerable success attracting both public utility agencies and private 
companies as clients. It is professionally licensed (electrical) in California, Nevada and Oregon and offers the services of 
its motivated and highly knowledgeable principal and staff for applications over the entire range of electrical design, 
control and telemetering systems and SCADA. Our experience has been broad, ranging from designs, plans and 
specifications to complete, turn-key systems. It includes development of technical bid specifications, job-site inspections 
and acceptance testing and commissioning. 
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PROJECT UNDERSTANDING & APPROACH 
From our review of the proposal, discussions with City staff and extensive field investigation, we know there are three 
principal areas of pedestrian and streetscape improvements.  

1. Clayton Road Pedestrian Safety Upgrades 

A. Install a new traffic signal and two new crosswalks with safety lighting on Clayton Road at Sutter Street. 

B. Irrigation and landscaping in the median area with low maintenance plants. 

2. Willow Pass Road Pedestrian Improvements 

A. Reconstruct and widen the sidewalk on Willow Pass running in front of the Park & Shop Shopping Center 
from Gateway Blvd. to Sutter Street. 

B. Install decorative crosswalks in five intersections at; Market Street, Gateway Boulevard, Fry Way, Sutter 
Street and Galindo Street. 

C. Complete rehabilitation of the asphalt pavement in the entire intersection on Willow Pass Road from Market 
to Galindo. 

D. Construct new ADA ramps as required. 

3. Downtown Streetscape Improvements 

A. Miscellaneous enhancements for pedestrians near BART including: 

i. Wayfinder Kiosks on Grant Street for BART pedestrians 

ii. Tree lighting on Grant Street from Park to Willow Pass 

iii. Bike lockers and trash receptacles 

iv. Refinishing on several light poles in the corridor 

B. Crosswalks, ADA compliant curb ramps and intersection improvements at 27 locations in the downtown area. 

C. Striping improvements on Broadway Street, Salvio Avenue and Grant Street to provide new class III bike 
lanes. 

Funds for the project are primarily from a Contra Costa County Measure J Grant of approximately $3.3 million, with 
some additional funds from the City for the tree lighting in Todos Santos Plaza.  

ISSUES AND APPROACH 
From our preliminary investigations we have identified a couple important issues that we will need to address during the 
design phase and our approach with resolving them. 

Clayton / Concord Boulevard Intersection Improvements 

For the traffic signal design, Fehr & Peers will create a traffic model (Synchro v.7) of the intersection to be used to 

develop appropriate phasing and signal timing. We will use AM and PM peak hour count data from the City for the 
model. It is assumed that the signal would operate in two phases, the first serving through traffic on Clayton Road and the 
second serving the Clayton Road pedestrian crossing, left-turns onto Sutter Street, and right-turns from Sutter Street. An 
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additional option would include an additional phase for the currently prohibited left-turns from Sutter Street onto Clayton 
Road if the City desires. 

The traffic signal plans will include connection to the existing signal interconnect on Clayton Road. The design will 
include intersection safety lighting and will meet the latest requirements and City preferences regarding ADA 
accessibility. We will prepare a photometric analysis for City review, in order to determine appropriate lighting for the 
intersection. 

Plans, specifications, and cost estimates will be developed using the applicable Caltrans Standard Plans and Specifications 
provided by the City of Concord.  

We will complete electrical load calculations, ground fault calculations, and will coordinate with PG&E at both locations 
to design the new point of connection and ensure existing service distribution facilities can accommodate additional load. 
We will also prepare and submit applications for service for the intersection. 

Median landscaping and regrading of island improvements will require a minimalist approach to conserve 

the budget that has been allocated from the grant funds. Gates + Associates, our landscape architect, has reviewed the site 
and has a palate of low-maintenance plants and a pathway scheme to save capital construction costs and ongoing 
maintenance. 

The proposed improvements provide opportunities to:  

 Reflect Concord’s commitment to sustainable landscape systems.  

 Announce entry to downtown.  

 Create a pedestrian-friendly environment.  

 Provide opportunities for public art in the future. 

 Potential for storm water treatment.  

In developing the landscape solution, it is essential that the design reflect the unique Concord character and recognize the 
limitations on maintenance staff. 

Pathway lighting will be analyzed by Fehr & Peers along the proposed pedestrian path between Concord Boulevard 

and Clayton Road. They will prepare a photometric analysis along the path to meet industry standard pathway lighting 
standards, including appropriate cut-off and shielding of the light source. 

Willow Pass Road Rehabilitation 

Impacts to businesses in and around Park & Shop Shopping Center will be a big concern and public notification and 

outreach will be important for the success of the project. As we did for the Downtown Sewer and Streetscape Project, we 
will assist at informational meetings and contribute website for project updates. We’ve found that being proactive with 
public relations diffuses negative perceptions about the project. 

Maximizing the pedestrian sidewalk and re-landscaping the north side of Willow Pass Road will be a challenge 

with the numerous trees and utility vaults along the corridor. But we see opportunities with not only making a wider 
pathway but also installing “rain gardens” for storm water quality improvements. Gate + Associates have recently 
implemented this innovative technique for the City of San Pablo on San Pablo Avenue which is similar to Willow Pass 
Road as a major arterial in a busy commercial district.  
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To minimize construction costs and accelerate the time of construction in a very busy part of the City, 

we will immediately discuss the use of FDR as option to traditional remove and replacement of the roadway section. As 
such, we have teamed with HSI, Inc., a specialist in FDR and other pavement rehabilitation techniques. With 
approximately 3,600 lf of roadway to be rehabilitated with large 5 intersections, our approach will be to do a study as part 
of our Basis of Design Report which will investigate the advantages and disadvantages of each alternative. Preliminarily 
we estimate there could be a savings of approximately $1,000,000 and save 3 weeks of construction time. We’ve included 
a spreadsheet analysis of this exercise in the appendix. 

Rehabilitated Intersection and Crosswalk Treatment 

To enhance the neighborhood appearance and safety, 27 intersections are proposed to have rehabilitated 

cross walks and intersection improvements, as well as the 6 intersections of new paving in Willow Pass. We know from 
our current two-year Sewer and Streetscape Program that the City was not happy with the appearance and the 
maintenance issues of the concrete banded brick pavers. Because of that dissatisfaction, we investigated and ultimately 
designed and constructed the intersection in front of John Muir Hospital off East Street with a salmon color “stamped 
asphalt” called StreetPrint, which was economical and relatively easy to maintain. For the intersections in this project we 
will provide at least 3 alternative designs for the City to choose from. These may include thermoplastic color enhancement 
such as Dura Therm, Traffic Patterns XD or others. 

Class III Bike Lanes on Grant and Broadway 

The City intends to designate portions of Grant Street and Broadway as new Class III bikeways. 
These are intended to provide continuity to the bikeway system from BART thorough the downtown businesses and over 
to Market Street. As a Class III facility these are shared facilities, either with motor vehicles on the street, or with 
pedestrians on sidewalks, and in either case bicycle usage is secondary. Typically Class III facilities are established by 
placing Bike Route signs along roadways and this is what we intend to do for this project. 

Miscellaneous Improvements in the BART Corridor  

To create a welcoming atmosphere for our residents and visitors going to and from the Concord BART Station, 

the City is proposing the following: 
 Tree lighting  

 Wayfinder-kiosks  

 Upgraded trash/recycle depositories  

 Refinishing of light poles along Grant Street  

These improvements are straightforward, but we did some investigation into the tree lighting which may be a 
consideration during the design. In conversations with the Parks Program Manager, Steve Voorhies, he mentioned that the 
lighting in Todos Santos Plaza should be looked at when the Grant Street lighting is being programed. Over the years 
there are gaps in the lighting in the plaza that could be addressed here. And the design of the conduits and junction boxes 
need to recognize that the trees will grow over the conduits making it nearly impossible to remove them. We included Eric 
Sandel and Associates for electrical design assistance and he has done similar decorative lighting for the Town of 
Truckee. 
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Scope of Work 1/21/14 
 

Scope of Work for Central Concord Pedestrian Improvements & Streetscape Project 
 City of Concord 

TASK OUR APPROACH YOUR BENEFIT DELIVERABLE 

1.0 PROJECT MANAGEMENT 

1.1  Subconsultant    
Management 

We will coordinate the activities of our seven 
subconsultants making sure they meet the 
schedule for deliverables. We will also notify 
the City immediately regarding any 
subconsultant scope, budget or schedule 
issues that come up during design 

We have specifically selected our team 
members for this project because of 
their excellent record of performance 
on previous projects. The City will 
receive timely, state-of-the-art 
expertise. 

Notes of each coordination 
meeting highlighting agreed-upon 
action items. 

1.2  Monthly Progress Reports A brief progress report will accompany each 
monthly Harris invoice.  It will discuss budget 
and schedule status, issues resolved and 
unresolved, and “next steps”. 

You will have a continuous written 
record of our progress and 
documentation of issues. 

Monthly status report. 

1.3  Public Meetings,  

       3 meetings assumed 

Meetings with neighborhood groups, Todos 
Santos and Park & Shop businesses, and City 
Council to present and discuss project 
information and solicit design feedback.  

We are very experienced in making 
public and City Council presentations 
and can assist City Staff with graphics 
and computer simulations for traffic 
and landscaping.  

Meeting presentation, materials 
and equipment; and meeting 
notes. 

2.0 INVESTIGATION PHASE 

2.1 Kick-off Meeting We will meet with staff to confirm the scope of 
work, schedule, budget, and availability of 
project documents; review project goals and 
conceptual designs; discuss format of 
deliverables; and clarify responsibilities of 
each party. Maintenance staff is invited to 
express their knowledge and preferences 
early in the investigation. 

This meeting will ensure that all parties 
will understand all aspects of the work 
before any work begins. Important data 
may be discovered when all groups 
come together and this information will 
be made known early.  

Meeting agenda and notes with 
contact names and information, 
action items and tentative 
schedule determined. 
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Scope of Work for Central Concord Pedestrian Improvements & Streetscape Project 
 City of Concord 

TASK OUR APPROACH YOUR BENEFIT DELIVERABLE 

2.2 Information Gathering and 
Evaluation 

We will gather existing background 
information about the project including: 
- Traffic reports  
- Preliminary design data 
- Mapping and aerial photographs 
- Utility locations 
- Monumentation 
- Funding and permit information 
- City contract documents 

This activity will require assistance from City 
staff in researching documents and resolving 
design parameters and project issues Our 
landscape designer will conduct a site 
inventory and analysis and will require City 
assistance in discussing site opportunities. 
These opportunities, will in turn, be discussed 
with the Neighborhood per Task 1.3. 

We attempt to collect all data at project 
inception to facilitate preliminary 
design and avoid costly redesign due 
to unknown circumstances. 

List of requested documents. 

2.3 Mapping and Topographic 
Surveying 

Our Subconsultant Chaudhary, Inc, will 
perform a field survey and prepare 
topographic mapping based on NAD 83, 
California Coordinate System, Zone 3. Right-
of-Way at the property line of Park and Shop 
on Willow Pass Road will be determined from 
available maps and Assessors Map 
information, not requiring title report 
information. See their more detailed scope 
attached in the Appendix. 

Provides you with accurate base map 
of the construction areas. We will 
supplement this survey with survey 
information we currently have on the 
Sewer and Streetscape Projects 
saving the City money and time. 

Base mapping in 1-inch equals 20 
feet scale. Base mapping will 
show property lines along street 
frontages (Willow Pass Road and 
Clayton/Sutter Traffic Signal 
location) and all other project 
locations as needed. 

2.4 Traffic Analysis and Signal 
Design 

Our subconsultant Fehr and Peers, will 
perform a site traffic review of the Clayton / 
Concord intersections and make 
recommendations for signal improvements for 
the preliminary design layout. They will review 
our preliminary design layout from a traffic 

A traffic engineer that is very familiar 
with City requirements is used to 
design the project so there will be no 
“learning curve” to slow them down.  

Traffic Analysis and 
Recommendations (to be included 
in the Basis of Design Report) 
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Scope of Work for Central Concord Pedestrian Improvements & Streetscape Project 
 City of Concord 

TASK OUR APPROACH YOUR BENEFIT DELIVERABLE 

flow / safety point of view. See their more 
detailed scope attached in the Appendix. 

2.5 Pavement Analysis and 
Testing 

Our subconsultant HSI, will perform pavement 
analysis by deflection testing and coring . We 
assume the City will provide a traffic index. A 
report will recommend pavement overlay 
design, including all applicable pavement 
rehab alternatives including FDR. See their 
more detailed scope attached in the 
Appendix. 

Pavement analysis recommendations 
are received before design proceeds, 
to avoid re-design. We have already 
done a preliminary analysis showing 
FDR could save the City over $1 
million in construction costs. 

Pavement Analysis Report with 
cost and schedule projections. (to 
be included in the Basis of Design 
Report) 

2.6  Utility Mapping and 
Coordination 

We will contact each utility regarding its 
facilities, to identify potential conflicts and 
most importantly, to make sure they do not 
have any scheduled maintenance planned in 
the areas we will be placing new paving.  We 
will follow up with utility companies near 
design completion and provide them with final 
plans and construction schedule. Electronic 
detection to verify locations and potholing for 
precise utility locations would be an additional 
service. 

We will alert utility companies to the 
City’s project at kickoff stage so that 
they may perform any excavations they 
need to in advance of the street work. 

Copies of correspondence with 
utilities. Surface utility locations on 
base maps. 

2.7 Potholing for Utilities To verify shallow utilities our subconsultant, 
Subtronic, Inc, will perform 2 days of potholing 
on Willow Pass Road, which should be 
sufficient for confirming depths for 
approximately 10 utilities. See their more 
detailed scope attached in the Appendix 

This is enable us to determine if FDR 
is a viable candidate for pavement 
rehabilitation on Willow Pass Road and 
the cost implications for working 
around shallow utilities. 

Record of pothole information 

2.8 Curb Ramp Investigation 
and Decorative Asphalt 
treatment at Intersections 

We will determine the need for curb ramp 
upgrades at all 27 intersections in the Central 
Area of Concord and on Willow Pass Road to 
confirm they meet ADA requirements. We will 
design improvements as we have done for the 
City’s Sewer and Streetscape Project. This 

All curb ramps will be compliant with 
ADA requirements at all 27 
intersections and design time and 
costs are reduced by using this 
simplified approach.  

Ramp plans and detail 
designations on the contract 
drawings sufficient to construct 
curb ramps improvements per 
current ADA standards on Willow 
Pass Road,  all 27 downtown 
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Scope of Work for Central Concord Pedestrian Improvements & Streetscape Project 
 City of Concord 

TASK OUR APPROACH YOUR BENEFIT DELIVERABLE 

approach does not perform a detailed design 
for each ramp, but will give an area to be 
improved and a Type Ramp designation for 
each. 

We will also provide the City with at least 3 
alternate decorative treatments to assist in 
choosing an appropriate one for the 27 
intersections and a Willow Pass Road. 

intersections and all ramps 
located within the footprint of the 
Clayton Road,/Concord 
Blvd/Sutter Street Traffic Signal.  

2.9 C3 Stormwater Analysis We will confirm the need for C3 Stormwater 
mitigation and analyze any requirements 
needed which would be caused by this 
construction. 

We will determine C3 regulatory 
requirements early which could affect 
the layout of the pathway on Willow 
Pass Road if bio swales or other 
mitigation measures are required. 

Writeup in Basis of Design Report 
to include references to all 
applicable regulatory 
requirements 

3.0 PRELIMINARY DESIGN PHASE 

3.1  Preliminary Design (35 
Percent) 

We will submit a preliminary layout plan for 
review and comment by City and others. Final 
design will not proceed until the preliminary 
layout is approved by the City. 

Our landscape designer, Gates+Associates, 
will develop landscaping and irrigation for the 
pathway in Willow Pass Road, and Clayton 
Ave.  See their more detailed scope attached 
in the Appendix 

 

The 35 percent design will present 
good information for making early 
decisions on the later design stages. 
This will help avoid changes and 
expensive redesign later. Ultimately, 
the City saves money by addressing 
issues early in the design process. 

Preliminary title sheet, plan 
layouts with utilities, typical 
sections and details. A table will 
be included listing each plan 
sheet in the 35% package. See 
sheet list below. 

3.2  Preliminary Estimate of 
Probable Construction Cost 

A preliminary estimate of probable cost will be 
provided in the Basis of Design Report. We 
will utilize the resources of our expert design 
and construction management staff to provide 
current, realistic construction costs.  Portions 
allocated to various fund sources will be 
identified, if appropriate. 

We involve our construction managers 
in our cost estimating due to their 
current knowledge. 

Preliminary itemized cost 
estimate, segregated by street if 
required by the City.. 
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Scope of Work for Central Concord Pedestrian Improvements & Streetscape Project 
 City of Concord 

TASK OUR APPROACH YOUR BENEFIT DELIVERABLE 

3.3  Outline Specifications  At the 35 percent stage, we will prepare 
outline contract documents for review and 
comment by City staff.  The first specification 
submittal will be in outline format. 
Specifications will be based upon City of 
Concord and Caltrans standard documents. 

The Harris team is very familiar with 
the City Front End documents and 
Caltrans technical specifications for 
FDR, street signal and lightings. We 
will incorporate funding requirements 
to ensure the project will be 
reimbursed.  

Table of Contents, draft bid items, 
boiler-plate front end and 
measurement and payment 
descriptions for each bid item in 
the Engineer’s Estimate 
consistent with the Technical 
Specifications. 

3.4  Basis of  Design Report The Basis of Design Report will accompany 
our preliminary design submittal. It will discuss 
issues (both resolved and unresolved), 
enumerate design parameters to be met, and 
discuss each (if any) conceptual alternative 
being considered. The purpose of the Basis of 
Design Report is to serve as a checkpoint in 
the design process. After City staff approves 
the report’s contents, formal final design will 
proceed. 

We consider this a significant “check 
point” in the design process.  All 
parties must agree on the various 
elements of the BDR in order to keep 
costs and schedule on target. 

Basis of Design Report. 

3.5  Quality Review Prior to the preliminary phase submittal, all 
plans and documents will be reviewed by 
Harris’ Quality Manager. 

Helps reduce City review time. N/A. 

3.6  Environmental Review Our subconsultant, LSA, will perform 
environmental work in compliance of CEQA 
requirements. It is assumed that after their 
Initial Study a Mitigated Negative Declaration 
or Notice of Exemption document will be 
prepared. See their more detailed scope 
attached in the Appendix 

Takes the guesswork out of City staff 
environmental document processing. 

Initial Study and Mitigated 
Negative Declaration or Notice of 
Exemption 

3.7  Review Meeting At a meeting with City staff, we will discuss 
our preliminary design and Basis of Design 
Report. A preferred alternative will be selected 
for each element and final design will proceed 
after approval from the City. 

The Report will clearly state the items, 
which must be reviewed, resolved, and 
concurred with at this meeting. 

Meeting notes with future action 
items identified.  
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Scope of Work for Central Concord Pedestrian Improvements & Streetscape Project 
 City of Concord 

TASK OUR APPROACH YOUR BENEFIT DELIVERABLE 

4.0 FINAL DESIGN PHASE 

4.1  Final Design Development We will submit plan sets for review at the 65 
and 95 percent stage.  Each submittal will 
incorporate all comments received at the 
previous stage. Plans will comply with the 
City’s format requirements.   We request one 
set of consolidated City comments for each 
submittal, returned to Harris within a pre-
agreed review period. Final grading design 
will commence once the City has review and 
approved the preliminary layout. 

Each subsequent submittal will include 
refinements and additional details and 
AutoCAD facilitates this design 
process. 

Review plan sets at 65 and 95 
percent completion stage 
including striping, and 
construction staging sheets. The 
City’s red-line markups will also 
be returned. 

4.2  Specifications and 
Contract Documents 

At the 65 and 95 percent stage, we will 
prepare draft contract documents for review 
and comment by City staff.   

Draft contract documents for review 
prior to going out to bid.  

Contract documents, at the 65 
and 95 percent stages 
Specifications will include all 
information/attachments 
necessary for bid Advertisement, 
(prevailing wage info will be put in 
the final specifications) 

4.3  Estimate of Probable 
Construction Cost 

Spreadsheets will be provided at the 65 and 
95 percent stage, identifying take-off 
quantities, unit costs, and cost estimates for 
each element of the project.  If appropriate, 
bid alternates may be incorporated.  Costs will 
also be shown by funding source if required. 

Harris design and construction 
engineers will provide current cost data 
from previous project experience and 
company cost estimate databases. 

Cost estimates at 65 and 95 
percent stage. 

4.4  Quality Review Prior to each submittal, all plans and 
documents are reviewed by an independent 
in-house quality reviewer at Harris.  

Quality review ensures document 
accuracy and completeness, and 
reduces necessary City review time. 

 

4.5  Review Meeting At a meeting with City staff, we will discuss 
each review submittal. 

Meeting to discuss City review 
comments ensures the City understood 
Harris’ plans, and Harris understands 
the City’s requested changes. 

Meeting notes. 
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Scope of Work for Central Concord Pedestrian Improvements & Streetscape Project 
 City of Concord 

TASK OUR APPROACH YOUR BENEFIT DELIVERABLE 

4.6  Final Contract Documents 
(PS&E) 

After staff reviews and comments on the final 
draft documents, we will revise as needed and 
resubmit reproducible of plans and contract 
documents for bidding by the City.  A final, 
detailed engineer’s estimate of probable 
construction cost will be provided.  Plans will 
be prepared on standard City title block 
sheets. AutoCAD and MS Word disks and 
project calculation sheets will be turned over 
for City files. 

The final contract documents will 
incorporate all City pre-final review 
comments. 

We will deliver a “bid ready” 
complete package of contract 
documents. Plans: 1 full size set 
of signed Mylars, 2 full size sets 
on Bond Paper. Specifications: 2 
complete hard copies, 1 CD with 
single PDF file, and Word file of 
properly formatted Special 
Provisions. 

5.0 BID PERIOD SERVICES 

5.1  Pre-Bid Meeting We will attend a pre-bid meeting scheduled by 
the City to answer questions from prospective 
bidders. 

The designers’ participation at this 
meeting shows the City’s partnering 
approach, expedites answering 
questions, and should result in better 
bid results. 

Meeting notes and agenda 
including a list of questions asked. 

5.2  Answer Bidders Questions We will answer questions from bidders 
through City staff during the advertising 
period. We will log questions and provide City 
with documented responses. 

Assistance with design intent related 
questions. 

Log of questions received and 
answers given, for City to 
distribute if appropriate. 

5.3 Addenda Assistance, 
assumes 3 addenda 

We will prepare any required technical or 
design-related addenda for distribution by the 
City. 

Eliminates City staff needs to issue 
addenda. 

Addenda input for City’s use in 
issuing 3 addenda. 

5.4  Analyze Bids We will analyze all bids and make written 
recommendations to the City concerning 
award of the construction. 

 

 

Reduces staff burden; ensures 
designer’s input. 

Written findings and 
recommendations. 
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Scope of Work for Central Concord Pedestrian Improvements & Streetscape Project 
 City of Concord 

TASK OUR APPROACH YOUR BENEFIT DELIVERABLE 

6.0 DESIGN SERVICES DURING CONSTRUCTION 

6.1  Preconstruction Meeting We will attend the preconstruction meeting 
scheduled by the City to answer questions 
from the contractor awarded the project. 

Harris’ participation shows partnering 
approach, facilitates answering 
questions promptly, reduces staff’s 
burden. 

 

6.2  Design Assistance 
Allowance 

The Harris team will review contractor 
submittals and shop drawings and provide 
comments/recommendation regarding their 
approval. We will also respond to RFI’s and 
provide the City with the necessary 
documentation for change order processing. 
We have estimated the time effort based on 
our experience on similar roadway and street 
enhancement projects. 

 

Reduces staff burden; ensures 
designer’s input; plus provides critical 
review of the change order request in 
order to reduce change order costs. 

Written response and 
recommendation for change 
orders and shop drawing 
submittals. 

6.2  Field Visits, assumes 6 
visits 

As appropriate, Harris team members will 
attend regularly scheduled meetings with the 
City’s Construction Manager to discuss 
construction progress and any required 
revisions to design. 

Reduces staff burden; ensures 
designer’s input throughout the 
construction of the project. 

Brief letter reports of observations 
and any follow-up actions  
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    Plan Sheet List:       Included 
in 35% 
submittal 

  Description SCALE # Sheets  

1 Title and Signature Sheet    None 1 1 

2 Notes   None 1  

3 Typical Cross-sections   Various 1 1 

4 Roadway Layouts   20 10 10 

5 Drainage Plans and Profiles   20 3  

6 Intersection Details, Willow Pass and Concord/Clayton 20 4  

7 Intersection and cross walk improvements, 27 sites 20 6 6 

8 Curb Ramp Plans and Std Details   20 4 4 

9 Construction Details   Various 2  

10 Traffic Signal Notes, Details and Abbrev.   None 1  

11 Traffic Signal Plan   40 1 1 

12 Traffic Signal Equipment and Conductor Schedule None 1  

13 Lighting Plan   40 1 1 

14 Planting Plans   20 4 4 

15 Irrigation Plans   20 4 4 

16 Landscape and Irrigation Details   Various 1  

17 Signing and Striping, Willow Pass and Concord/Clayton 40 6  

18 Traffic Handling Plans- assume 2 stages   100 8  

19 Tree Lighting Plans   40 2 2 

20 Tree Lighting Details and single line diagrams Various 1  

21 Misc. Improvements, light pole refinish, bike 
lane sign, kiosk, ect 

  Various 1 1 

      SUBTOTAL   N/A 63  

  Cross Sections - 18 per sheet (For Information)   tbd 7  

      TOTAL PLAN SHEETS   N/A 70 35 
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Proposed Schedule 
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Notice to Proceed 1 day Mon 3/3/14 Mon 3/3/14

2 Preliminary Investigation 65 days Tue 3/4/14 Mon 6/2/14 1

3 Traffic Analysis 60 days Tue 3/4/14 Mon 5/26/14 1

4 Pavement Testing 60 days Tue 3/11/14 Mon 6/2/14 1FS+5 days

5 Topographic Survey 60 days Tue 3/4/14 Mon 5/26/14 1

6 35% Submittal 45 days Tue 5/27/14 Mon 7/28/14 2FS-5 days

7 City Review of 35% 15 days Tue 7/29/14 Mon 8/18/14 6

8 65% Submittal 45 days Tue 8/19/14 Mon 10/20/147

9 City Review of 65% 10 days Tue 10/21/14 Mon 11/3/14 8

10 95% Submittal 40 days Tue 11/4/14 Mon 12/29/149

11 City Review of 95% 15 days Tue 12/30/14 Mon 1/19/15 10

12 Final Submittal 20 days Tue 1/20/15 Mon 2/16/15 11

13 Bid Period 20 days Tue 2/17/15 Mon 3/16/15 12

14 Construction as FDR 

Project

80 days Tue 3/17/15 Mon 7/6/15 13

W T F S S M T W T F S S M T W T F S S M T W T F S

Jan 19, '14 Mar 9, '14 Apr 27, '14 Jun 15, '14 Aug 3, '14 Sep 21, '14 Nov 9, '14 Dec 28, '14 Feb 15, '15 Apr 5, '15 May 24, '15 Jul 12, '15

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

City of Concord

Central Concord Pedestrian Improvements

Page 1

Project: KI-Central Concord Pedes

Date: Thu 2/6/14
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Survey 
 

            Subconsultant          –        Chaudhary & Associates 
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Traffic Engineering 
 

      Subconsultant      –        Fehr & Peers 
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100 Pringle Avenue | Suite 600 | Walnut Creek, CA 94596 | T: (925) 930-7100 | F: (925) 933-7090 
www.fehrandpeers.com 

ATTACHMENT A: SCOPE OF WORK 

This scope of work outlines the effort to prepare plans, specifications, and construction cost 
estimates (PS&E) for the proposed traffic signal at the Clayton Road/Sutter Street intersection 
associated with the Central Concord Pedestrian Improvements & Streetscape Project in the City of 
Concord.  This scope includes design of the traffic signal and intersection lighting.  Fehr & Peers 
recently developed two applications on behalf of the City of Concord for the One Bay Area Grant 
(OBAG) program, both of which were successful in receiving funding.  One of the projects 
included bike lanes through downtown Concord on Concord Boulevard and Clayton Road that 
terminated at the proposed Sutter Street/Clayton Road intersection.  We bring our local 
knowledge gained during the OBAG experience to this project. 

Task 1 – Data Collection and Analysis 

Fehr & Peers will review available as-built plans from the City for the existing street lighting in the 
project vicinity.   We will also review available topographical mapping.   

A detailed field reconnaissance of the project site will be conducted noting pertinent features 
such as existing street lighting equipment, pavement markings, roadway signs, visible utilities, 
adjacent land uses, driveways, pedestrian/bicycle facilities, bus stops, and landscaping.  We will 
also verify as-built information and identify potential sight distance limitations. 

Task 2 – Design  

Traffic Signal 

Based on the information from Task 1, Fehr & Peers will prepare plans for the traffic signal at 
Concord Boulevard/Sutter Street.  The traffic signal plan will include connection to the existing 
signal interconnect on Clayton Road.  The design will include intersection safety lighting and will 
meet the latest requirements and City preferences regarding ADA accessibility.  We will prepare a 
photometric analysis for City review, in order to determine appropriate lighting for the 
intersection. 

Plans, specifications, and cost estimates will be developed using the applicable Caltrans Standard 
Plans and Specifications provided by the City of Concord.   

We will complete electrical load calculations, ground fault calculations, and will coordinate with 
PG&E to design the new point of connection and ensure existing service distribution facilities can 
accommodate additional load.  We will prepare and submit applications for service for the 
intersection.  

We anticipate three submittals (65%, 95% and 100%) for review, followed by the Final wet-signed 
plan set.  Additional submittals will be made on a time & materials basis with prior written 
authorization.  The plan set will contain up to four sheets.  Three copies of plans will be submitted 
for each round of review.   
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Clayton Road/Sutter Street Traffic Signal  

We will attend up to two review meetings with City staff to review comments. 

Deliverables for each submittal: 
 General Notes, Details, and Abbreviations 
 Traffic Signal Plan  
 Traffic Signal Equipment and Conductor Schedules 
 Draft technical special provisions 

Engineer’s estimate of construction costs 

Task 3 – Design Support during Bidding and Construction 

We will provide a total of twenty (18) staff hours to provide bidding and construction support as 
needed.  Typical tasks requested in bidding and construction support may include: 

• Answer inquiries from the Contractor. 

• Answer inquiries from the Contractor. 

• Evaluate proposed change orders to the electrical plans made by the Contractor. 
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Task
Associate-

in-Charge

Project 

Manager

Engineer 

Technician

Admin/ 

Support

Total 

Labor Labor Cost

Direct 

Costs Total Fee

$215 $180 $135 $115 (hours) $

Task 1: Data Review 1 2 3 1 7 $1,095 $50 $1,145

Task 2: Signal 6 18 40 50 114 $15,680 $780 $16,460

Task 3: Construction Support 8 8 2 18 $2,750 $140 $2,890

TOTAL $19,525 $970 $20,495

Clayton Road/Sutter Street Traffic Signal Design

Exhibit A. 2/5/2014  FEHR & PEERS COST TABLE
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Utility Potholing 
 

Subconsultant   -  Subtronic, Inc 
 

Attachment 2



Estimate
Date of Estimate 12/19/2013

Estimate # 15560

BILL TO:
Harris & Associates
1401 Willow Pass Road, Suite 500
Concord CA 94520
827-4900 fax 827-4982
Attn:  Kurt Maire  ext. 1176

ESTIMATE TO:

Subtronic Corporation
Phone: 925-228-8771
Fax:  925-228-8737
5031 Blum Road #2
Martinez, CA 94553

P.O. #:

TERMS

Net 30

SURVEYOR DAY

Date

JOB DATE TIME

I accept the above offer and terms of payment, please schedule an
appointment.Signature _____________________________________

This quotation is subject to our Specification and Standard Conditions of Contract.
CA License # 940232

TOTAL

DESCRIPTION QTY COST TOTAL

PROJECT LOCATION:  Central Concord Pedestrian and
Streetscape Project, Concord, CA

AREA OF WORK: Vacuum Excavation of 12 proposed
potholes.

SCOPE OF WORK:  We will provide vacuum excavation
utility location (potholing) services at the above location,
depths are anticipated to be relatively shallow.

METHODOLOGY: The utility will be exposed using vacuum
excavation.  The point of excavation will be marked by
others.  Measurements will be taken to the top of the utility. 
Excavated material will be removed from site, the pothole
will be backfilled with Class 2 AB, compacted and the
surface hot asphalted where applicable.

INCLUSIONS:  We will:  
a. Provide all special equipment, skilled personnel and
supplies necessary to perform designation and utility
location services utilizing air/vacuum, dust controlled soil
extraction methods.
 b. Acquire all necessary permits from the District, City,
County or other jurisdiction to work in the streets, roads and
right of ways associated with the above project. The actual

Page 1
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Estimate
Date of Estimate 12/19/2013

Estimate # 15560

BILL TO:
Harris & Associates
1401 Willow Pass Road, Suite 500
Concord CA 94520
827-4900 fax 827-4982
Attn:  Kurt Maire  ext. 1176

ESTIMATE TO:

Subtronic Corporation
Phone: 925-228-8771
Fax:  925-228-8737
5031 Blum Road #2
Martinez, CA 94553

P.O. #:

TERMS

Net 30

SURVEYOR DAY

Date

JOB DATE TIME

I accept the above offer and terms of payment, please schedule an
appointment.Signature _____________________________________

This quotation is subject to our Specification and Standard Conditions of Contract.
CA License # 940232

TOTAL

DESCRIPTION QTY COST TOTAL

cost of each permit will be charged directly to client
 c. Comply with all applicable subsurface utility damage
prevention laws, including pre-marking prospective work
areas and notify USA 48 hours prior to start of work.
d. Provide traffic control, including materials, labor and
equipment, in accordance with the requirements of the
appropriate jurisdictions.
e. Neatly cut and remove existing pavement, generally 12"
square for depths to 10 feet.
f. Remove the soil above the utility using vacuum excavation
and compressed air to loosen the material, in order to safely
expose the top of the utility.
g. Measure to 1/10 of one foot to the top of the utility from
original ground surface.
h. Backfill and compact with Class 2 AB and re-surface with
hot asphalt in paved areas. 
i. Furnish and install PK nails and/or high visibility "whiskers"
or stakes directly above the center-line of the utility. 
j.  Provide a table that indicates the utility reference number,
description of the utility including size and material where
ascertainable and depth to top of the utility.

Page 2
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Estimate
Date of Estimate 12/19/2013

Estimate # 15560

BILL TO:
Harris & Associates
1401 Willow Pass Road, Suite 500
Concord CA 94520
827-4900 fax 827-4982
Attn:  Kurt Maire  ext. 1176

ESTIMATE TO:

Subtronic Corporation
Phone: 925-228-8771
Fax:  925-228-8737
5031 Blum Road #2
Martinez, CA 94553

P.O. #:

TERMS

Net 30

SURVEYOR DAY

Date

JOB DATE TIME

I accept the above offer and terms of payment, please schedule an
appointment.Signature _____________________________________

This quotation is subject to our Specification and Standard Conditions of Contract.
CA License # 940232

TOTAL

DESCRIPTION QTY COST TOTAL

ASSUMPTIONS: 
1. We assume access will be granted to all places requiring
admission for the purpose of exposing and identifying the
utilities.  2. Subtronic will be responsible for all traffic control,
permit applications and site clean-up.                                    
3. In the event a utility is mislocated and not found as
marked, Subtronic will be compensated for the work
performed in accordance with the rate schedule and the
depth excavated.                4.  We assume all potholes are
in asphalted areas and require to be hot-patched after
backfill.

PRESENTATION: Utility descriptions and depths will be
presented in table form.

COMPENSATION:   For work performed as described
above including equipment, personnel and travel costs for
the sum of:
Mark areas in white for USA. Plan traffic control and obtain
permits.

1 450.00 450.00

Mobilization/Demobilization. 1 300.00 300.00
Each pothole up to four feet 12 300.00 3,600.00
Each 1/4 foot or part thereof between 4' & 5' depth 8 12.00 96.00
Each 1/4 foot or part thereof between 5' & 7' depth 0 30.00 0.00

Page 3
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Estimate
Date of Estimate 12/19/2013

Estimate # 15560

BILL TO:
Harris & Associates
1401 Willow Pass Road, Suite 500
Concord CA 94520
827-4900 fax 827-4982
Attn:  Kurt Maire  ext. 1176

ESTIMATE TO:

Subtronic Corporation
Phone: 925-228-8771
Fax:  925-228-8737
5031 Blum Road #2
Martinez, CA 94553

P.O. #:

TERMS

Net 30

SURVEYOR DAY

Date

JOB DATE TIME

I accept the above offer and terms of payment, please schedule an
appointment.Signature _____________________________________

This quotation is subject to our Specification and Standard Conditions of Contract.
CA License # 940232

TOTAL

DESCRIPTION QTY COST TOTAL

Each 1/4 foot or part thereof beyond six inches depth of
asphalt.

8 20.00 160.00

Disposal of material removed from potholes.  Per ton 1.2 55.00 66.00
Transportation of material removed from potholes - hourly 2 250.00 500.00
Permits (Assume a no fee permit) 0 750.00 0.00
Hot patch asphalt 12 150.00 1,800.00
Traffic Control: 2 flagpersons per day (if required) 3 500.00 1,500.00

This estimate is good for 60 days.

Insurance Coverage:
General Liability: $1,000,000  per occurrence                        
$ 2,000,000 aggregate
Excess/Umbrella Liability:  $5,000,000
Worker’s Comp: $1,000,000 Employer's Liability

 Professional Liability: $1,000,000 per claim                         
$2,000,000 annl aggr.
Automobile:$1,000,000 Combined Single Limit

Page 4

$8,472.00
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Environmental Analysis 
 

Subconsultant   -  LSA, Inc 
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SCOPE OF WORK 
 

CEQA DOCUMENTATION SERVICES 
CENTRAL CONCORD PEDESTRIAN IMPROVEMENTS AND 

STREETSCAPE PROJECT  
 
Proposed Project: The City of Concord (City) proposes pedestrian safety upgrades on Clayton Road, 
pedestrian improvements on Willow Pass Road, and downtown streetscape improvements on various 
streets in the downtown area. The proposed project includes the following: 
 

 A traffic signal and secure crossings at Clayton Road and Sutter Street. 
 Wider sidewalks, seat walls to accommodate pedestrians and colored concrete intersection 

improvements to provide visibility for pedestrians. 
 Streetscape enhancements in the downtown area including bicycle signage and storage 

facilities on Grant Street near BART, crosswalk upgrades and repairs, wayfinder kiosks, 
additional trash and recycling receptacles and safety and atmosphere lighting. 

 
All improvements would be located within existing City right of way, the proposed project would not 
accommodate additional traffic, and no buildings would be demolished for the project. No other 
development than that described above would be associated with the project. 
 
Approach: LSA will evaluate the proposed project in order to meet the requirements of the 
California Environmental Quality Act (CEQA). This scope of services assumes that LSA will prepare 
a Mitigated Negative Declaration (MND) supported by an Initial Study (IS) for the proposed project. 
As the lead agency, the City would be responsible for noticing the IS/MND and for the distribution of 
reports to regulatory agencies and the public. 
 
The proposed scope of work and budget are attached. LSA anticipates that no significant, unavoidable 
environmental impacts would be associated with the project; therefore, an IS/MND is expected to be 
the appropriate CEQA document for the project. However, if it is determined during the 
environmental review process that the project would result in significant impacts which cannot be 
mitigated through redesign of the project or by following standard requirements, LSA would 
recommend that an EIR be prepared. In that case, revisions to the scope and budget would be 
required.  
  
Task 1 - Project Initiation and Start Up Meeting/Site Visit 

LSA will meet with Harris Associates and the City of Concord to discuss project characteristics, 
design requirements, environmental implications, and the need for mitigation measures. As part of 
this meeting LSA will identify relevant information and data needs and discuss the desired schedule 
for the environmental review process.  LSA staff will visit and photograph the project area and its 
surroundings to document existing conditions and site features and confirm information provided in 
previous studies.  
 
Task 2 - Review Available Information 

LSA will assemble and review all pertinent data provided by the City for preparation of the IS/MND, 
as well as any other relevant technical studies and documents. Such documents include, but are not 
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limited to, project description, project plans, boundary definition, and planning documents. The 
IS/MND will incorporate technical information prepared by LSA related to biologic and cultural 
resources, as described below.  
 
Task 3 - Project Description  

LSA will use a complete project description provided by Harris Associates and the City for assessing 
the environmental impacts of the proposed project. The project description will include a description 
of the proposed locations for improvements, access, grading, construction, ongoing maintenance and 
timing for the proposed project. LSA will include relevant plans or diagrams as provided by Harris 
Associates. 
 
Task 4 - Technical Studies 

Based on our initial review of the project, technical studies will be needed to adequately address the 
following disciplines under CEQA: 
 

Biological Assessment 

The following tasks will be conducted to assess the potential for impacts to biological resources: 
 
 Review Literature. An LSA biologist will review the available existing literature documenting 

biological resources, including aerial photographs, the California Native Plant Society (CNPS) 
Inventory and the California Natural Diversity Database (CNDDB) to determine if there are 
reported occurrences of special-status plants or animals or sensitive habitats on or in the vicinity 
of the project site. 

 Biological Survey. LSA will conduct a biological reconnaissance survey to inventory current site 
conditions and assess the potential for occurrence of species listed as threatened or endangered 
under the State and Federal Endangered Species Acts, and other special-status plant and animal 
species that will be addressed under California Environmental Quality Act (CEQA). LSA will 
map biological resources, including any trees that might be affected by the streetscape 
improvements, and evaluate potential impacts.  

 Prepare IS/MND Section. An LSA biologist will prepare responses to IS questions related to 
biological resources using information from the above tasks on the occurrence of sensitive 
habitats or special-status species on the site. We will recommend appropriate avoidance and 
mitigation measures for potential impacts to special-status species and/or natural communities, as 
applicable. A stand-alone report will not be prepared. 

 
Cultural Resources  
 
LSA will conduct background research consisting of a records search and literature review; complete 
a field survey; and contact the Native American Heritage Commission. LSA will also conduct a 
paleontological locality search and geological map review to assess effects on paleontological 
resources, in accordance with CEQA and the City of Concord General Plan. If needed, LSA will 
provide management recommendations to avoid or reduce adverse impacts to cultural/paleontological 
resources, and incorporate all findings into the IS/MND. A stand-alone technical memo will not be 
prepared. The proposed project, because of the nature of the improvements and their potential visual 
signature on streetscapes, may require consideration of these indirect effects; this could entail a 
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greater extent of analysis than proposed in this scope of work. This scope of work assumes that (1) no 
federal requirements or Caltrans documentation will need to be addressed; and (2) that no eligibility 
evaluations to determine the significance of resources will be prepared. If these assumptions prove 
incorrect, LSA will provide these additional services under an augmented scope and budget.  
 
Task 5 - Prepare Administrative Draft Initial Study 

An Administrative Draft of the Initial Study will be prepared. LSA will recommend mitigation 
measures as necessary to avoid/minimize potential environmental impacts. The Initial Study 
document will be based on the CEQA Checklist (Appendix G of the CEQA Guidelines) and any 
pertinent City environmental review guidelines. LSA will respond to and evaluate each topic in the 
checklist. Environmental analysis will be based on available information and the technical studies, as 
described above in Task 4. One draft copy of the Administrative Draft IS will be submitted to Harris 
Associates for review prior to forwarding to the City. 
 
Task 6 - Prepare Public Review Draft Initial Study/Mitigated Negative Declaration 

LSA will revise the Administrative Draft Initial Study based on comments provided by Harris 
Associates and the City. A Mitigated Negative Declaration will be prepared and attached to the 
accompanying revised Initial Study for distribution to the public and agencies. A total of 10 copies of 
the documents will be produced, along with one copy suitable for reproduction. LSA will prepare the 
Notice of Availability (NOA) of the IS/MND.  
 
Task 7 - Response to Comments/Mitigation Monitoring Program 

LSA will respond to agency and public comments about the contents of the IS/MND. The final 
responses to these comments will be provided in a memo addressed to the City of Concord. If a large 
number of substantive comments are received requiring more than the budget allocated below, 
additional budget will be requested.  CEQA does not require responses to comments for a Mitigated 
Negative Declaration; however, this task is included to help address any CEQA related concerns from 
public agencies and the public.  
 
LSA will prepare a Mitigation Monitoring and Reporting Program (MMRP) as needed, for any 
mitigation measures that are to be adopted as part of the final project. LSA will identify responsibility 
for monitoring each mitigation measure, along with monitoring triggers and reporting frequency, 
subject to approval by staff. A checklist will be prepared listing these items and providing a column 
for verification of compliance. The MMRP will be submitted with the Administrative Draft IS/MND. 
The final MMRP will be included in the final MND submitted to the City for adoption. 
 
Task 8 - Attend Public Meetings/Hearings and Project Management 

LSA staff will be available throughout the environmental review process via phone and electronic 
communication to gather information, to review progress, to discuss staff comments and to offer 
advice and input on the project. The cost estimate assumes attendance at one meeting during the 
preparation of the IS/MND and one public hearing for the City’s consideration/adoption of the CEQA 
document. Attendance at additional meetings may require a budget adjustment, or can be authorized 
on an hourly basis. 

 
Assumptions 

LSA has made the following assumptions in the preparation of this scope of work: 
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 A Mitigated Negative Declaration will be the appropriate environmental document for the project 

under CEQA. 

 No cultural resources will be identified as a result of the archival and field review.  In the event 
that any cultural resources are identified, a contract augment will be necessary to document and 
report on the resource(s) as required by the State Office of Historic Preservation (i.e., recording 
on State of California Department of Parks and Recreation forms DPR 523, as well as describing, 
photographing, and mapping the cultural resource[s]).  The cultural/paleontological work will 
involve no subsurface investigation.  There will be no evaluations of cultural resources within or 
adjacent to the study area. 

 Protocol-level special-status species surveys will not be needed. 

 The project will not impact any jurisdictional wetlands or water features, and wetland delineation 
and regulatory permit applications will not need to be prepared. 

 
BUDGET 
The attached budget shows the level of effort assumed for responding to public comments. Should an 
unexpectedly large volume of comments be submitted or comments necessitate substantial effort (e.g. 
new research or analysis) we will require an adjustment in the budget to cover work beyond the 
specified level.  
 

Task Cost 
Task 1. Project Initiation         $1,760 
Task 2. Review Available Information         $1,560 
Task 3. Project Description $970 
Task 4. Technical Studies    
              Biological Resources (findings incorporated into IS/MND) $5,085 
             Cultural Resources (findings incorporated into IS/MND) $5,675 
Task 5. Prepare Administrative Draft Initial Study $6,610 
Task 6. Prepare Public Review IS/MND $3,110 
Task 7. Response to Comments/Mitigation Monitoring Program      $2,630 
Task 8. Attend Meetings/Telephone Conference Calls/Public Hearings         $1,980 
Subtotal Labor $29,380 
Reimbursable  $2,060 
Total $31,440 
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Landscape Architecture 
 

Subconsultant                –        Gates + Associates 
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SCOPE OF SERVICES 
 

 
Central Concord Pedestrian Improvement and Streetscape Projects,  
Landscape Architectural Services  
 
 
I. Clayton Road / Sutter Street Traffic Signal Improvement 
 Project Understanding: 

The proposed improvements provide opportunities to: 

 Reflect Concord's commitment to sustainable landscape systems.   

 Announce entry to downtown. 

 Accommodate future path 

 Provide opportunities for public art. 

 Potential for storm water treatment. 

In developing the landscape solution, it is essential that the design reflect the unique Concord character and 
recognize the limitations on maintenance staff. 

DESIGN DEVELOPMENT: $1,800 

1. Work with Design Team and city staff to identify project parameters, preferred plant materials, irrigation 
equipment, maintenance staff preferences, desired character, sightlines and power/water connections, etc. 

2. Field reconnaissance to evaluate existing trees, character of streetscape and view considerations. 
3. Prepare illustrative plan with images of proposed plant material (optional photo simulation) 
4. Work with Design Team to insure design recommendation are consistent with project budget. 
5. Present exhibits to Concord Design Review Board (DRB). 

CONSTRUCTION DOCUMETNS (electronic): $3,200 

1. Build on DRB input, work with Design Team to prepare 65% PS&E, including: 
a. planting plan and detail 
b. irrigation plan and detail 
c. technical specifications 

2. Respond to City comments to prepare 95% PS&E. 
3. Respond to City comments to prepare Final package. 

CONSTRUCTION SUPPORT: $1,200 

1. RFI and submittal review. 
2. Site visit to review installed punch list. 
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II. Willow Pass Road Rain Gardens  
 Pedestrian and Landscaping Improvement along Park & Shop Frontage 

 Enhance pedestrian experience. 

 Explore opportunities to incorporate storm water treatment into streetscape improvements. 

 Convert lawn areas to low maintenance, drought tolerant plant material. 

DESIGN DEVELOPMENT: $3,000 

1. Field reconnaissance to evaluate feasibility of retaining and removing existing landscape and irrigation, 
including evaluating interface with adjacent landscape on Park and Shop site and 
opportunities for rain garden. 

2. Work with Design Team and city staff to identify project parameters, preferred plant materials, irrigation 
equipment, maintenance staff preferences and power/water connections, etc. 

3. Work with Design Team to develop thematic seat wall / fence to accommodate slopes with widening. 
4. Prepare illustrative plans, sections and photo simulation to communicate design. recommendations. 
5. Meet with property owner's representative and maintenance contractor and adjacent property to identify 

repairs for landscape and irrigation. 
6. Work with Design Team to develop details consistent with project budget. 
7. Present exhibits at (1) Concord Design Review Board meeting (DRB). 

CONSTRUCTION DOCUMETNS (electronic): $8,100 

1. Building on DRB input, work with Design Team to prepare 65% PS&E to be integrated into current 
work scope CD packageg: 
a. layout plan for seatwall / ornamental fencing 
b. planting plan and detail, including repairs to adjacent property landscaping. 
c. irrigation plan and detail 
d. details for fencing and seatwall (structural by others) 
e. planting and irrigation technical specifications 
f. coordinate with Engineer on rain garden design and impact of improvements on existing trees 

2. Respond to City comments to prepare 95% PS&E. 
3. Respond to City comments to prepare Final package. 

CONSTRUCTION SUPPORT: $1,200 

1. Provide RFI and submittal review. 
2. Provide site visit and punch list review for landscape areas 

 
Assumptions: 

 Photo simulation depicting "before and after" conditions ($500 each). 
 Arborist services and Tree Survey no included. 
 All materials provided electronically. 

 
TOTAL $18,500+ 
 reimbursables  
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