
AGENDA ITEM NO. 3.c 

REPORT TO MAYOR AND COUNCIL 
 

 
 
 
TO THE HONORABLE MAYOR AND COUNCIL: 
 
 
 
 
          DATE:  September 9, 2014  
 
 
 
 
SUBJECT:   ACCEPT THE IMPROVEMENTS FOR PROJECT NO. 2179 (ADA BARRIERS AT 

BALDWIN PARK AND OTHER CONCORD LOCATIONS) CONSTRUCTED BY 
MCNABB CONSTRUCTION OF LAFAYETTE; DIRECT THE CITY CLERK TO FILE 
A NOTICE OF COMPLETION (FUNDED BY: CDBG, MEASURE WW, MEASURE J, 
AND PARKLAND FUNDS) 

 
   
Report in Brief 
 

 McNabb Construction of Lafayette has completed all work on Project No. 2179 (Americans With 
Disabilities Act [ADA] at Baldwin Park and Other Concord Locations) and has provided the required warranty. 
 

Staff recommends that the City Council accept the improvements for Project No. 2179 (ADA Barriers at 
Baldwin Park and Other Concord Locations) constructed by McNabb Construction; and direct the City Clerk to 
file a Notice of Completion.  
 
Background 
 

On May 28, 2013, the City Council approved Project No. 2179 which provided improvements at 
Baldwin Park and several other Concord locations to remove barriers and improve accessibility for persons with 
disabilities (Attachment 1) as identified and prioritized in the City’s ADA Self Evaluation and Transition Plan 
(SETP). The scope of Project No. 2179 included ADA improvements at Baldwin Park, replacing deteriorated 
concrete pathways and driveways, upgrading accessible curb ramps, replacing drinking fountains, installing van 
accessible parking spaces and restroom improvements.  The project scope also included three Add Alternates 
consisting of ADA improvements at the following locations:  

• Add Alternate No. 1 (Concord Community Park) – upgrade accessible curb ramps and install van 
accessible parking spaces;  

• Add Alternate No. 2 (Port Chicago Hwy intersections with Olivera Road, Ranchito Drive/Sun View 
Terrace and Panoramic Drive) – upgrade accessible curb ramps; and  
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• Add Alternate No. 3 (Boatwright Sports Complex) – upgrade accessible curb ramps. 

Add Alternate No. 2 (Port Chicago Hwy intersections with Olivera Road, Ranchito Drive/Sun View 
Terrace and Panoramic Drive) was deleted from the contract upon mutual agreement between staff and the 
Contractor due to design and cost issues.  

 
Discussion   

  
McNabb Construction (McNabb) has completed all work on Project No. 2179 as described above.  Staff 

has inspected the work for compliance with the project plans and specifications.  McNabb has provided the 
required 10% warranty bond, which guarantees the work from defects for one year. 

 
Fiscal Impact 
  

The project budget of approximately $588,000 consisted of CDBG, Measure WW, Measure J, and 
Parkland funds. This project included a total of four (5) Contract Change Orders (CCOs): 

 
• CCO#1: $27,993 – additional pathway improvements and the addition of four (4) ADA-accessible 

parking spaces at Boatwright Sports Complex; 
• CCO#2: $531 – additional work at Concord Community Park including grading and off-haul of 

excess soil materials, ramp modifications including installation of truncated domes, and deletion 
of signs and stripes for van accessible parking space;  

• CCO#3: $8,989 – additional work at the Senior Center including additional sidewalk 
modifications and installation of three (3) ADA ramps; 

• CCO#4: $42,650 – additional work to the restroom at Baldwin Park which was not included in the 
original construction contract, but was identified as necessary in order for the restroom to be fully 
compliant with the current ADA and building code requirements (i.e., additional concrete work; 
installation of additional tile, floor drains, piping, sewer clean-outs and vents, lighting, an ADA-
compliant toilet and replacement of the storage area door); and 

• CCO#5: This was a deductive change order in the total amount of ($50,372) of which ($46,172) 
was credited to the project for the deletion of Add Alternate No. 2; and ($4,200) credited for one 
less drinking fountain.   

 
Public Contact 
 

The City Council Agenda was posted.  
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Recommendation for Action 

 
Staff recommends that the City Council accept the improvements for Project No. 2179 (ADA Barriers at 

Baldwin Park and Other Concord Locations) constructed by McNabb Construction; and direct the City Clerk to 
file a Notice of Completion.  

 
 Prepared by: Shannon Griffin 

  shannon.griffin@cityofconcord.org 
 
 Prepared by: Robert Ovadia  

  City Engineer 
  robert.ovadia@cityofconcord.org 
 
      

Scott P. Johnson 
Assistant City Manager 
scott.johnson@cityofconcord.org  

 Reviewed by: Victoria Walker 
 Director of Comm. & Econ. Develop. 
 victoria.walker@cityofconcord.org  

 
 

Attachment 1: Location Map 

mailto:shannon.griffin@cityofconcord.org
mailto:robert.ovadia@cityofconcord.org
mailto:scott.johnson@cityofconcord.org
mailto:victoria.walker@cityofconcord.org
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